

Wastewater Treatment Plants
ENR Upgrade Status
(November 20, 2006)

Status Update:

Previous Meeting

2 facility is in operation
10 facilities are under construction
9 are under design
26 in planning
19 in pre-planning activities

Current

2 facilities are in operation
10 facilities are under construction.
12 are under design
23 are in planning
19 are in pre-planning activities

Events:

- Indian Head Groundbreaking was held on October 5, 2006 at 1:30 p.m.
- Brunswick Groundbreaking was held on October 26, 2006 at 11:30 a.m.