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Meeting Minutes 
 

 

Welcome/Introduction 

 

 The meeting was opened by Mr. Greg Murray, Chairman of the Bay Restoration Fund Advisory 

Committee, and Administrator for Washington County 

 

 Mr. Murray welcomed the committee members and other attendees. 

 

Review of Meeting Minutes 

 

 Previous meeting minutes from the March 10, 2016 meeting were handed out to the committee 

members for their review and comment. An electronic copy of the meeting minutes was also e-

mailed to the committee members prior to the meeting. 

 

 Mr. Murray asked if anyone had any comments or questions on the minutes. Hearing none, they 

will stand as presented.  

Discussion 

 

I. Update on Major WWTPs ENR Implementation 

 

 Mr. Saffouri referenced the Wastewater Treatment Plants ENR Upgrade Status handout.  To date 

there are 47 facilities in operation, 16 under construction, 3 in design, and 1 in planning, for a total 

of 67 facilities.  Mr. Saffouri stated that there are few changes from the previous meeting.  

Emmitsburg, Annapolis, Seneca, Broadwater, Blue Plains and Ballenger Creek are in ENR 

operation. 

 

 Six other facilities have progressed to above 90% construction completion and they are next in line 

to be completed. 

 

 Conococheague, Westminster and Hampstead are the three facilities that are still in design phase. 

Bids were opened for Conococheague and it may be under construction before the next meeting. 
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 Princess Anne, Somerset County, is the only plant still in planning.  The plant is being evaluated to 

determine whether it is able to achieve ENR level of treatment with only minor operational 

modifications.  

 

II. Update on Minor WWTPs ENR Upgrades 

 

 Mr. Saffouri provided the update also on minor facilities.  Rising Sun has initiated the ENR 

operation, Galena started construction, and Oxford and Betterton are completing the design and 

may start construction very soon, possibly before the end of the year. 

 

III. Update on Cover Crops 

 

 Ms. Marose provided the update on the cover crop activities.  She explained the handout on 

Maryland Agricultural Cost Share Program, which showed FY 2014, 2015, and 2016 total acreage 

planted categorized by the type of cover crops.  Also provided, the FY 2015 expenditures toward 

the cover crop program.  The program received $13,275,098 from Chesapeake Bay Trust Fund and 

$11,000,443 from Bay Restoration Fund for a total of $24,275,542 in FY 2015. 

 

 Ms Marose also stated that we had a record year with the sign up of 501,237 acres.  However, 

depending on the weather conditions, acreage sign up may not remain at this level next year. 

  

IV. Update on Onsite Sewage Disposal System (OSDS) 

 

 Mr. Khuman provided the update on OSDS.  Yesterday, June 8, 2016, we receive the Maryland 

Board of Public Works approval to provide up to $14,000,000 in BRF-Septic grants to the counties 

for FY 2017.  The purpose of this action is to allow for the continuation of the program to be able 

to start FY 2017 activities immediately after closing FY 2016 between June 20
th
 and July 1

st
. 

 

 By September 2016, we will determine which counties did not use all their FY 2016 awarded 

funds and closed the year some balances.  At that time, we will seek the Board’s approval to award 

the unused balances to the counties that have more demand.  Usually, the second Board approval 

for this cycle of grants is received sometimes in January.  Fortunately, most counties have figured 

a way to zero out their grants by the end of the fiscal year, so we expect the second Board action to 

be smaller than the previous years.  Ultimately, the best news is that we are installing between 

1,200 and 1,500 BATs per year. 

 

 Mr. Khuman also provided a handout showing total BAT installations to date for each county, and 

categorized by funded and not funded, and within and outside the critical areas. 

 

 Mr. Bouxsein noted that Prince George’s County appears to be making some progress in BAT 

installations.  Mr. Khuman reminded him that most of their installations are privately funded, and 

they are still not taking full advantage of BRF funding. 
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V. Update on BRF Fee Collection and Budget 

 

 Mr. Khuman presented the Comptroller’s report for May 31, 2016.  The report consisted of fee 

collections from each county and Baltimore City since the program’s inception to date, and the 

resulting distribution to MDE and MDA. 

 

 Mr. Khuman provided more detailed information on the fund distribution.  The January 

installment under Line 1, Wastewater Fund, is $41.4 million, which is approximately $13.5 million 

higher than last year’s installment.  This may result in higher revenue this year than our average 

($110 million).  Septic Fund (Line 2) is also higher than usual as it is already close to $26.7 

million in total before the last installment. 

 

 Mr. Khuman informed the committee that MDE is planning to issue more bonds for $100 million 

in January or February 2017 to improve the program cash flow as we fund the remaining major 

facilities.  $180 million in bonds were issued last year. 

 

 Upon the issuance of the last series of bonds next year, we expect to have a debt service of 

approximately $40 million a year.  In addition, $10 million in O&M grants will be awarded 

annually to the upgraded plants that are meeting ENR.  Out of the $110 million annual revenue, 

this would leave approximately $60 million available for capital projects.  Minor plants are 

expected to use $10 million.  The remaining $50 million can be used toward the recently extended 

use: sewer rehab, septics and nonpoint source projects.        

 

VI. Grant Applications Received for BRF Extended Use: 

 

 Mr. Khuman continued the discussion about the BRF extended use.  WWTP ENR upgrades at the 

major and minor plants continue to have the priority to receive the funds.  In FY 2017, funds not 

used by the WWTP upgrade (approximately $80 million) are being allocated to sewer 

rehabilitation projects.  In FY 2018, funds can be extended further to septic and stormwater 

projects. 

 

 Mr. Bouxsein asked why we have this much money this year ($80 instead of $50 million) 

available for extended use.  Mr. Khuman explained that this is dependent on when the debt 

services are due.  The first payments toward the previously issued $180 million bonds will not be 

due until next year.  Also, the last bond series will not be issued until next year and payments will 

start to be due later.  Ultimately, when all needed bonds are issued and their debt services are due, 

$60 million will be available for capital projects ($10 million for WWTP upgrades and $50 million 

for use projects). 

 

 Mr. Khuman added that even though septic and stormwater will become eligible in FY 2018, 

based on the current MDE priority system, sewer rehabilitation projects have taken all the 

extended use money in FY 2018 budget after accounting for WWTP upgrades.   Currently, no 
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funds will be allocated to septic or stormwater in FY 2018.  The trend is expected to continue in 

future years unless the priority system is changed. 

 

 Mr. Bouxsein suggested that giving less points to consent orders and more weight to efficiency in 

the priority system such as cost per pound may move more money toward septic and stormwater.  

Mr. Khuman agreed. 

 

 Mr. Ball stated that in addition to pounds, public health should also be given some weight.  Also, 

he suggested that it appears as if we have a reward system for applicants with consent orders as 

they are benefiting with 30 points in the priority system.   

 

 Mr. Khuman agreed to work on revising the system to balance out all these priorities. 

 

 

VII. Next Meeting: 

 

Mr. Murray reminded the committee of the next meeting, which has already been set on September 8, 

2016. 

 

Materials Distributed at the Meeting 

 Meeting Agenda 

 Previous Meeting Minutes 

 Wastewater Treatment Plants ENR Upgrade Status 

 Program-to-Date BRF Fee Collection Report (Comptroller Report) 

 BAT Installations as of 06/01/2016 

 MDA – Maryland Agricultural Cost Share Program (MACS) 

 

Attendance 

 

Advisory Committee Members or Designees Attending: 

Greg Murray, Washington County 

Walid Saffouri, MDE 

Jag Khuman, MDE 

J.L. Hearn, WSSC 

Peter Bouxsein, Chesapeake Bay Foundation 

John Leocha, Maryland Debt. of Planning 

Betty Marose, Maryland Debt. of Agriculture 

Susan Gore, Department of Budget and Management 

Chris Murphy, Anne Arundel County DPW 

Cheryl Lewis, Town of Oxford, MML 

Gabe Cohee, Maryland Debt. of Natural Resources 

Bill Ball, JHU 
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Others in Attendance: 

Kelly Duffy, RK&K 

Julie Pippel, Washington County 

Katie Yoder, Washington County 

Mary Vitale, Hazen and Sawyer 

 

Maryland Department of the Environment (MDE) Attendees: 

Rajiv Chawla 

Joe Bratchie 

Cheryl Reilly 

Teresa Wong 

Dan Laird 

Sunita Boyle 

Michael Miles 

Matt Breitenother 

Samantha Yates 

Heather Hepburn 

Heather Barthel 

    

 


