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Programmatic Milestones - January 26, 2016 
Allegany County 2016 - 2017 Programmatic Two-Year Milestones 

 
Target Date  Milestone  Deliverable  Lead 

Agency 
Comments/Status Updates 

Urban Tree Plantings and Stream Forest Buffers 
2016 Plant approximately 6 acres 

with final leftover Governor’s 
Stream Challenge Grant 

Contract documents AC- 
DPW 

 

2017 Continue to pursue expansion of 
tree planting capacity on 
County-owned and privately-
owned properties 

Grant applications, contract 
documents, public outreach 
advertisement 

AC- 
DPW 

 

2017 Trees for TMDL group will 
continue to research where trees 
planted gains greatest efficiency 
for pollution reduction 

Pilot Project Monitoring 
Reports 

DNR  

Stormwater Retrofits 
2017 Pursue coordination with 

owners and pursue funding for 
potential projects, where there is 
grant opportunity 

Correspondences with 
owners, Grant applications 

AC-
DCS 

 

2017 Continue to track retrofits 
accomplished by 
Redevelopment projects 

BMP Data AC-
DCS 

 

Impervious Area Reductions 
2017 Pursue funding of targeted flood 

buyout projects; purchase and 
demo where funding is awarded. 

Grant applications AC-
DCS 

 

2017 Continue to track reductions that 
occur on an as-needed basis 

BMP Data AC-
DCS 
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Target Date  Milestone  Deliverable  Lead 
Agency 

Comments/Status Updates 

Stream Restoration 
2016 Complete Georges Creek Shaft 

Stream Restoration Design and 
Permitting 

Contract Plans/Permits AC-
DPW 

 

2017 Apply for construction funding 
for Georges Creek Shaft Stream 
Restoration 

Grant application AC-
DPW 

 

2016 Pursue funding for Evitts Creek 
Stream Restoration/Sewer 
Realignment; if funded, 
construct 

Grant application; contract 
documents 

AC-
DPW 

 

2016 Pursue funding for Sand Spring 
Run Stream Restoration at 
Lower Consol Rd crossing; if 
funded, construct 

Grant application; contract 
documents 

AC-
DPW 

 

2017 Continue to pursue funding for 
projects on Stream Restoration 
Priority List, when there is grant 
opportunity 

Grant applications AC-
DPW 

 

Abandoned Mine Reclamation 
2017 Continue to track reclamation 

accomplished by BOM current 
capacity 

BMP Data AC-
DCS 
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Allegany County 2016‐2017 BMP Implementation Rates

Action
2016 Actual 

Rate
2017 Actual 

Rate
% 

Progress

Urban Tree Plantings 5 ac/yr 10 ac 0 ac 0%
Stream Buffer Plantings 20 ac/yr 40 ac 0 ac 0%
Stormwater Retrofits 5 ac/yr 10 ac 0 ac 0%
Impervious Area Reduction 0.6 ac/yr 1.2 ac 0 ac 0%
Stream Restoration 500 LF/yr 1000 LF 0 LF 0%
Abandoned Mine Reclamation 90 ac/yr 180 ac 0 ac 0%
SEC on Extractive Lands* 965 ac 1930 ac 0 ac 0%
CSS Separation 0 ac 0 ac 0 ac

2016‐2017               
Annual Restoration Rate 

Goal

2016‐2017              
Proposed Restoration 

Rate (2 years)

2016‐2017 
Actual Rate   
(2 years)

‐‐Factors not included in the 2015_Milestones scenario include 1. CSO eliminations ongoing, and 2. urban nutrient management credit due to 
2012 fertilizer law

‐‐These restoration rates will generally achieve Allegany County reduction requirements according to a MAST scenario run 
"2015_Milestones" dated Jan 28, 2014.

* 965 acres represents an approximate number of the total acres in the disturbed condition at any given time, with sediment and erosion 
controls in place, as reported by MDE Abandoned Mine Lands Division on January 15, 2014. 
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