Status of Minor Wastewater Treatment Plants

Nitrogen Phosphorus % C
; ) o Const.
- Flow E.S t Redu.c tion E.s t Redu.cuon Estimated Target Df.ite Date In ENR | Complete
Facility County (MGD) (with vs. without | (with vs. without ENR Cost Construction Operation | or Other
Upgrade) Upgrade) Complete Status
4 Ibs/year Ibs/year
1 |Manchester Carroll 0.500 22,831 2,587| $ 5,032,000 07/01/23 Planning
2 |Cecilton Cecil 0.100 4,566 517| $ 3,312,000 07/01/23 Planning
3 |Elk Neck State Park Cecil 0.060 2,740 310/ $ 2,900,000 07/01/22 Planning
4 |Vienna Dorchester 0.137 6,256 709] $ 3,594,000 07/01/23 Planning
5 |Grantsville Garrett 0.600 27,397 3,105 $ 5,277,000 07/01/22 Planning
6 |Trout Run - Oakland Garrett 1.800 82,191 9,315 $ 7,021,000 07/01/22 Planning
7 |Rock Hall Kent 0.480 21,918 2,484/ $ 4,979,000 07/01/23 Planning
8 |Cheltenham Youth Facility Prince George's 0.070 3,196 362| $ 3,175,000 07/01/23 Planning
9 |Talbot Region V Talbot 0.150 6,849 776 $ 3,680,000 07/01/23 Planning
10|Trappe Talbot 0.200 9,132 1,035 $ 3,966,000 07/01/22 Planning
11 |Hancock Washington 0.380 17,351 1,966 $ 4,686,000 07/01/22 Planning
12|Port Deposit Cecil 0.150 6,849 776| $ 6,158,000 07/01/22 Design
13 |Chesapeake City Cecil 0.200 9,132 1,035 $ 3,765,000 07/01/22 Design
14|Town of Secretary Dorchester 0.281 12,831 1,454| $ 7,622,000 07/01/22 Design
15 |Lewistown Frederick 0.022 1,005 114| $ 1,901,000 07/01/23 Design
16 |Victor Cullen Frederick 0.050 2,283 259| $ 2,979,000 07/01/22 Design
17 |Preston Caroline 0.115 5,251 595[ $ 8,817,000 01/26/21 39%
18 |Harbour View Cecil 0.065 2,968 336 $ 5,132,000 11/15/20 52%
19 |Betterton Kent 0.148 6,758 766/ $ 6,180,000 11/15/20 99%
20 |Smith Island Somerset 0.045 2,055 233| $ 3,728,000 03/31/21 10%
21|Oxford WWTP Talbot 0.150 6,849 776/ $ 12,061,000 12/31/20 85%
22 |Greenshoro Caroline 0.280 12,785 1,449| $ 6,824,000 Complete 06/30/17 Operation
23|Rising Sun Cecil 0.500 22,831 2,587| $ 4,498,000 Complete 08/01/15 Operation
24 |Southern MD Pre-Release* Charles 0.020 913 103 $ 2,179,000| Complete 02/01/17 Operation
25|Galena Kent 0.080 3,653 414 $ 5,288,000 Complete 12/13/18 Operation
26 [Sudlersville Queen Anne's 0.200 9,132 1,035| $ 4,196,000 Complete 03/16/18 Operation
27 |Queenstown Queen Anne's 0.085 3,881 440 $ 3,651,000 Complete 10/01/16 Operation
28 |Eastern Correctional Fac.* Somerset 0.500 22,831 2,587 $ 5,033,000| Complete 01/01/14 Operation
29 (Boonsboro Washington 0.530 24,201 2,743 $ 7,203,000 Complete 10/12/09 Operation
7.90 360,635 40,872 $144,837,000
* Did not receive BRF
Average Grant Per Lb of Nitrogen $20.08
Status Summary: Operation = 8
Construction = 5
Design = 5
Planning = 11
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