
Wastewater Treatment Plants 
ENR Upgrade Status 

(March 3, 2009) 
 

Status Update: 
 
Previous Meeting     Current     
11 facilities are in operation    11 facilities are in operation 
 9 facilities are under construction   7 facilities are under construction 
19 are under design     20 are under design 
22 are in planning     22 are in planning 
6 are in pre-planning activities   7 are in pre-planning activities 
67 total      67 total 
 

• For more information on each facility status, nutrient loading, and other information, you may go 
to http://www.mde.state.md.us/Water/CBWRF/pop_up/enr_status_map.asp 

 
Status Change from Previous Meeting: 
 

• Dorsey Run and Northeast River treatment facilities were initially counted as ENR operational 
contingent upon confirmation of their performance.  After further evaluation of the data, Northeast 
requires an upgrade to meet the phosphorus goal, and Dorsey Run is not consistent in meeting the 
nitrogen goal and may require additional improvement.  

• Indian Head and Salisbury have completed the construction and initiated the ENR operation. 
• City of Bowie, Cumberland and Delmar have open bids and are expected to award construction 

contracts within three months. 
 
Percentage completion for facilities under construction for ENR Upgrade: 
 

Facility    Percentage complete 
Crisfield     94% 
Elkton      97% 
Havre De Grace    71% 
Federalsburg     80% 
George’s Creek    34% 
Perryville     10% 
Hagerstown     2% 
 

Upcoming Events: 
 
The following facilities are ready to schedule an event, if needed.  Committee members will be informed 
via e-mail, when an event is scheduled. 
 

• Indian Head- Dedication 
• Salisbury - Dedication 
• Brunswick - Dedication 
• St. Michael’s - Dedication 
• Hagerstown - Ready for Groundbreaking 
• Perryville – Ready for Groundbreaking 


