
Wastewater Treatment Plants 
ENR Upgrade Status 

(April 9, 2008) 
 

Status Update: 
 
Previous Meeting     Current     
8 facilities are in operation    8 facilities are in operation 
9 facilities are under construction   10 facilities are under construction 
13 are under design     17 are under design 
27 are in planning     23 are in planning 
9 are in pre-planning activities   8 are in pre-planning activities 
 

• For more information on each facility status, nutrient loading, and other information, you may go 
to http://www.mde.state.md.us/Water/CBWRF/pop_up/enr_status_map.asp 

• The eight facilities that are in operation are Celanese, Hurlock, Aberdeen Proving Ground, Easton, 
Swan Point, Kent Island, North East River (pending one-year project performance), and Dorsey 
Run (pending one-year project performance). 

 
Status Change from Previous Meeting: 
 

• George’s Creek is now under construction. 
• WSSC recently submitted project schedules showing Damascus, Western Branch, Seneca, 

Piscataway, and Parkway back in design. 
• Pocomoke City has initiated planning.  

 
Percentage completion for facilities under construction for ENR Upgrade: 
 

Facility    Percentage complete 
Crisfield     94% 
Chestertown     99% 
Salisbury     96% 
St. Michael’s (Talbot County Region II) 95% 
Indian Head     87% 
Elkton      69% 
Brunswick     97% 
Havre De Grace    30% 
Federalsburg     3% 
George’s Creek    0% 
 

Upcoming Events: 
 
The following facilities may ready to schedule an event: 

• Federalsburg – Ready for Groundbreaking 
• George's Creek - Ready for Groundbreaking 
• Kent Island – Ready for dedication (being confirmed with the County)  
• Brunswick - Dedication in May 
• Chestertown - Dedication in June 
• Crisfield - Dedication in July  


