

## Calvert County 2014 - 2015 Programmatic Two-Year Milestones

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
<b>Point Sources - Wastewater</b>				
10/2014	Abandon the Calvert County Industrial Park (CCIP) WWTP and connect to the Prince Frederick land application WWTP.	Certification of connection of the CCIP WWTP to the Prince Frederick WWTP	Public Works	The Calvert County Industrial Park is currently served by a wastewater treatment plant with subsurface disposal and no nitrogen removal technology. Design is complete and permits are pending. The cost of the project is about 2.2 million dollars paid for by County Bond funding that will be paid back by user fees.
2016	Upgrade Northern High School WWTP	Upgraded Northern High School WWTP	Board of Education	This system is old and needs to be upgraded. The BOE will fund the project and currently has secured concept design funds.
2016	Abandon the Huntingtown High School WWTP and connect to the Marley Run WWTP	Connection of Huntingtown High School to the Marley Run WWTP.	Board of Education	Huntingtown High School has its own WWTP with subsurface discharge. This facility has limited nitrogen removal technology. The BOE will be abandoning the Huntingtown High School WWTP and will be connecting to the Marley Run Wastewater Treatment Plant that is equipped with nitrogen removal technology. The Board of Education will fund the project and currently has secured concept design funds.
<b>Non-Point Sources – Septic System Upgrades</b>				
2014	Continue to apply for Bay Restoration Fund Grants to upgrade septic systems to BAT	Report on number of septic systems upgraded	Community Planning and Building	Continue to advertise the program.

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
<b>Non-Point Sources – Septic System to WWTP Connections</b>				
2014	Place 27 residential trailers on holding tanks at the Hallowing Point Trailer Park and connect them to the Prince Frederick WWTP by 2016.	Removes 27 residences from septic systems in the Critical Area	Health Dept., Public Works	Due to failing drain fields, the Health Department ordered that the Hallowing Point Trailer Park be placed on holding tanks in March 2014 and connected to the Prince Frederick WWTP by 2016. Holding tank contents will be taken to the Solomons WWTP that has fast rate land application.
2014	Request Bay Restoration Funds to upgrade the Solomons and Prince Frederick WWTPs to ENR standards.	Copy of request	Public Works	Met with MDE in 2013 to discuss, need letter to follow up on discussion.
2014-2015	Connect homes in the Dares Beach Community to the Prince Frederick WWTP as their septic systems fail.	Report on connections	Public Works	Many homes have already been connected, other homes continue to fail.
2016	Upgrade the Solomons WWTP to ENR standards.	Upgraded Plant documentation	Public Works	
2017	Upgrade the Prince Frederick WWTP to ENR standards	Upgraded Plant documentation	Public Works	
2016	Begin Planning for Summer City connection to the Chesapeake Beach WWTP	Plan Schedule	Public Works	
<b>Non-Point Sources – Stormwater Management</b>				
2014	Department in conjunction with local community organizations has submitted grant requests for funding for five projects within the County.	Report on results of grant requests	Public Works	Waiting for results (acceptance/denial) of grant proposals.
2014-15	Continue Green Schools Program	Report on acreages of plantings and acreages draining to rain gardens	Board of Education	

