
Basin

 Nitrogen        Est. 
Reduction           

(with vs. without 
Upgrade) lbs/year 

 Phosphorus        
Est. Reduction           

(with vs. without 
Upgrade) lbs/year 

 Start Date 
Construction 

 Target Date 
Construction 

Complete 

 Actual Date 
Construction 

Complete 

 % Const. 
Complete 
or Other 

Status 

APG-Aberdeen Upper Western 25,142 3,053 Complete Complete 03/14/06 100%
Hurlock Lower Eastern 44,120 5,357 Complete Complete 05/15/06 100%
Celanese Upper Potomac 63,465 7,707 Complete Complete 11/02/06 100%
Swan Point Lower Potomac 5,021 610 Complete Complete 05/03/07 100%
Easton Choptank 104,016 12,631 Complete Complete 06/30/07 100%
Kent Island Upper Eastern 77,328 9,390 Complete Complete 08/20/07 100%
Mattawoman Lower Potomac 462,296 0 Complete Complete 11/08/07 100%
Chestertown Upper Eastern 30,715 3,730 Complete Complete 06/17/08 100%
Brunswick Upper Potomac 16,498 2,003 Complete Complete 09/15/08 100%
St. Michaels Upper Eastern 16,145 1,960 Complete Complete 10/22/08 100%
Indian Head Lower Potomac 16,281 1,977 Complete Complete 12/30/08 100%
Elkton Upper Eastern 72,977 8,861 Complete Complete 12/31/09 100%
Havre De Grace Upper Western 16,281 6,920 Complete Complete 03/15/10 100%
Poolesville Middle Potomac 7,264 3,087 Complete Complete 07/03/10 100%
Federalsburg Lower Eastern 13,466 1,635 Complete Complete 08/04/10 100%
Crisfield Lower Eastern 30,154 3,662 Complete Complete 08/25/10 100%
Mount Airy Patapsco/Back 8,203 3,486 Complete Complete 11/06/10 100%
Georges Creek Upper Potomac 23,079 2,803 Complete Complete 09/30/10 100%
Hagerstown Upper Potomac 83,624 35,540 Complete Complete 12/30/10 100%
Cumberland Upper Potomac 158,484 67,356 Complete Complete 02/04/11 100%
Bowie Patuxent 23,278 4,074 Complete Complete 12/31/10 100%
Perryville Upper Eastern 30,594 3,715 Complete Complete 04/30/10 100%
Pocomoke City Lower Eastern 8,391 3,566 Complete Complete 09/20/11 100%
Delmar Lower Eastern 20,351 2,471 Complete Complete 09/16/12 100%
Denton Choptank 5,559 2,363 Complete Complete 5/11/2012 100%
Little Patuxent Patuxent 205,173 35,905 Complete Complete 09/24/12 100%
Thurmont Upper Potomac 10,544 4,481 Complete Complete 4/1/2013 100%
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Thurmont Upper Potomac 10,544 4,481 Complete Complete 4/1/2013 100%
Piscataway Middle Potomac 268,801 0 Complete Complete 5/30/2013 100%
Damascus Middle Potomac 10,226 4,346 Complete Complete 2/22/2013 100%
Total 1,857,476 242,689

 
Parkway Patuxent 76,807 13,441 Complete Complete 7/16/2013 100%
Centreville Upper Eastern 1,291 549 N/A N/A 7/1/2013 100%
Dorsey Run Patuxent 15,195 2,659 N/A N/A 10/11/2013 100%
Joppatowne Upper Western 8,864 3,767 Complete Complete 11/30/2013 100%
Cambridge Choptank 30,233 12,849 Complete Complete 12/10/2013 100%
Snow Hill Lower Eastern 14,872 1,806 Complete Complete 6/17/2014 100%
La Plata Lower Potomac 13,363 5,679 Complete Complete 12/30/2014 100%
Sod Run Upper Western 148,595 63,153 Complete Complete 2/24/2015 100%
Patuxent Patuxent 62,863 11,001 11/28/11 06/15/15 99%
Aberdeen Upper Western 21,106 8,970 06/04/10 04/30/15 99%
Broadwater Lower Western 13,718 5,830 04/24/12 04/27/15 99%
Annapolis Lower Western 98,876 42,022 05/05/11 03/16/15 98%
Broadneck Lower Western 58,118 24,700 06/29/11 06/25/15 93%
Maryland City Patuxent 12,266 2,147 04/02/12 04/15/15 95%
Ballenger Creek Upper Potomac 64,246 27,305 12/14/09 04/15/15 98%
Western Branch Patuxent 247,685 43,345 11/01/11 09/27/15 93%
Seneca Middle Potomac 190,034 0 09/30/11 03/13/15 97%
Total 1,078,132 269,223

Frederick Upper Potomac 78,742 33,465 04/30/15 12/31/15 Design
MCI Upper Potomac 13,059 5,550 06/30/15 12/20/16 Design
Cox Creek Patapsco/Back 135,374 57,534 04/12/10 07/07/16 57%
Westminster Upper Potomac 58,622 24,914 04/01/15 12/31/16 Design
Chesapeake Beach Lower Western 9,395 3,993 06/10/13 06/09/16 59%
Northeast River Upper Eastern 11,805 0 11/18/13 07/25/16 47%
Freedom District Patapsco/Back 25,915 11,014 03/15/15 12/31/16 Design
Emmitsburg Upper Potomac 18,576 2,256 10/01/12 07/02/15 97%
Marlay Taylor Lower Western 48,379 20,561 10/21/13 06/30/15 47%
Fruitland Lower Eastern 6,244 2,654 06/01/14 11/15/16 32%
Mayo Lower Western 21,154 2,569 12/15/15 12/15/16 Design
Patapsco Patapsco/Back 2,609,952 316,923 12/29/09 12/31/16 86%
Winebrenner Upper Potomac 7,197 874 11/30/14 12/30/16 5%
Leonardtown Lower Potomac 5,494 2,335                       03/15/15 12/31/16 Design
Conococheague Upper Potomac 30,730 13,060 05/15/15 09/15/16 Design
Taneytown Upper Potomac 10,444 4,439 10/20/14 12/31/15 7%
Princess Anne Lower Eastern 6,304 2,679 06/15/15 07/15/16 Planning
Hampstead Upper Western 24,284 2,949 01/15/16 01/15/18 Planning
Blue Plains (MD portion) Middle Potomac 1,509,577 0 02/22/10 11/01/18 43%
Back River Patapsco/Back 1,852,083 0 10/09/13 08/01/16 20%
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Back River Patapsco/Back 1,852,083 0 10/09/13 08/01/16 20%
Salisbury Lower Eastern 219,165 26,613 05/01/15 10/31/17 Design
Total 6,702,495 534,382

# Facility County Status % Const.
1 Hancock Washington Pre-Planning

2 Solomons Calvert Pre-Planning

3 Chesapeake City Cecil Planning

4 Rock Hall Kent Pre-Planning

5

Town of Secretary (Twin 
Cities)

Dorchester Planning

6 Oxford WWTP Talbot Design

7 Betterton Kent Design

8 Galena Kent Design

9 Greensboro Caroline Design

10 Sudlersville Queen Anne’s Construction 19%

11 Queenstown Queen Anne’s Construction 33%

12 Rising Sun Cecil Construction 85%
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