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  INTRODUCTION 1.0

1.1. INTRODUCTION 

ARM Group Inc. (ARM), on behalf of EnviroAnalytics Group (EAG), has prepared the 

following Work Plan to complete three joint Phase II Investigations on portions of the 

Tradepoint Atlantic property that have been designated as Area A: Parcel A5, Parcel A9, and the 

Greys Rail Yard (collectively referred to as the Site).  Parcel A5, Parcel A9, and the Greys Rail 

Yard include areas of 35.3 acres, 44.3 acres, and 54.3 acres, respectively, within the 

approximately 3,100-acre former plant property located as shown on Figure 1. 

 

Site characterization of Parcel A5, Parcel A9, and the Greys Rail Yard will be performed in 

compliance with requirements pursuant to the following: 

 

 Administrative Consent Order (ACO) between Tradepoint Atlantic (formerly Sparrows 

Point Terminal, LLC) and the Maryland Department of the Environment (MDE), 

effective September 12, 2014; and   

 Settlement Agreement and Covenant Not to Sue (SA) between Tradepoint Atlantic 

(formerly Sparrows Point Terminal, LLC) and the United States Environmental 

Protection Agency (USEPA), effective November 25, 2014. 

 

An application to enter the Tradepoint Atlantic property into the Maryland Department of the 

Environment Voluntary Cleanup Program (MDE-VCP) was submitted to MDE on September 10, 

2014.  The property’s current and anticipated future use is Tier 3 (Industrial), and plans for the 

property include demolition and redevelopment over the next several years. 

 

Parcel A5, Parcel A9, and the Greys Rail Yard are part of the acreage that was removed 

(Carveout Area) from inclusion in the Multimedia Consent Decree between Bethlehem Steel 

Corporation, the USEPA, and the MDE (effective October 8, 1997) as documented in 

correspondence received from the USEPA on September 12, 2014.  Based on this agreement, the 

USEPA has determined that no further investigation or corrective measures will be required 

under the terms of the Consent Decree for the Carveout Area.  However, the SA reflects that the 

property within the Carveout Area will remain subject to the USEPA's RCRA Corrective Action 

authorities. 

 

Tradepoint Atlantic has developed an initial master plan for the entire site that shows potential 

future development areas across the entire Tradepoint Atlantic property.  This master plan is a 

working document and it is expected to undergo subsequent revisions in the future. The plan 

shows that 100% of the total area within Parcel A5, Parcel A9, and the Greys Rail Yard may 

ultimately be proposed for development and associated environmental capping (paving, 

landscaping, etc.) as appropriate.  
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The objective of this joint Phase II Investigation is to identify the presence or absence of any 

existing hazardous conditions for future tenants or personnel working on the Site.  During the 

Phase II Investigation, soil samples will be collected for analysis from a total of 24 soil borings 

in Parcel A5, 27 borings in Parcel A9, and 28 borings in the Greys Rail Yard to assess the 

presence or absence of soil contamination at the Site.  A total of four existing permanent 

groundwater wells within Parcel A5 and 15 temporary groundwater sample collection points 

(commonly referred to as piezometers) will be completed/sampled to assess the presence or 

absence of groundwater contamination at the Site.  Of these 15 temporary groundwater sample 

collection points, two will be installed in Parcel A5, five will be installed in Parcel A9, and eight 

will be installed in the Greys Rail Yard.  Test pitting will also be completed at select locations to 

determine the composition of soil/slag berms located at the Site.  The test pitting activities may 

include additional sample collection depending on the field observations by the environmental 

professional providing oversight.  

 

Following the receipt of analytical data, a Human Health Screening Level Risk Assessment 

(SLRA) will be completed to evaluate the potential risk to future workers, and a Phase II 

Investigation Report will be prepared to summarize the findings. 

1.2. SITE BACKGROUND 

1.2.1. Steel Manufacturing Operations 

From the late 1800s until 2012, the production and manufacturing of steel was conducted at 

Sparrows Point. Iron and steel production operations and processes at Sparrows Point included 

raw material handling, coke production, sinter production, iron production, steel production, and 

semi-finished and finished product preparation.  In 1970, Sparrows Point was the largest steel 

facility in the United States, producing hot and cold rolled sheets, coated materials, pipes, plates, 

and rod and wire. The steel making operations at the Facility ceased in fall 2012.   

 

Groundcover at the Site is comprised of approximately 89% natural soils and 11% slag in Parcel 

A5, 76% natural soils and 24% slag in Parcel A9, and 97% natural soils and 3% slag in Greys 

Rail Yard based on the approximate shoreline of the Sparrows Point Peninsula in 1916, as shown 

on Figure 2 (Adapted from Figure 2-20 on the Description of Current Conditions (DCC) Report 

prepared by Rust Environmental and Infrastructure, dated January 1998).   

 

Parcel A5 and Parcel A9 are currently occupied by wooded areas with adjacent railways to the 

north and south, respectively, constituting the Greys Rail Yard.  Greys Rail Yard was historically 

occupied by railways which remain in place and active.  The Sparrows Point Country Club was 

historically located to the north and east of Parcel A9, immediately adjacent to the property 

boundary.  The Country Club included a golf course, pool, tennis courts, picnic grounds, and a 
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clubhouse.  A trap and skeet range, also affiliated with the Country Club, was located within 

Parcel A9 and is visible on historical site drawings.  One additional shooting range, a police 

department pistol range, was also visible on historical site drawings and located partially within 

the boundary of Parcel A9.   

 

Parcel A5 is part of the County Lands 1B (CL1B) Parcel, which is one of five areas (1A, 1B, 2, 

3A, and 3B) referred to as “County Lands” in the DCC Report.  The DCC Report indicates that 

the CL1B Parcel is primarily covered by vegetated slag fill, and was previously intended for 

waste disposal.  The southeastern end of the CL1B Parcel (the adjacent Parcel A7) may have 

historically been used for the disposal of wastes, in particular open hearth slurry from wastewater 

treatment.  The DCC Report indicates that roughly one million tons of slurry was disposed of in 

this fashion between 1968 and 1978.  The DCC Report also states that only the southeastern end 

of the CL1B Parcel was ever used for disposal, suggesting that the disposal pits in Parcel A5 

(identified in the DCC Report as landfill cells) remained unused.  There is no evidence that iron 

and steel industrial processes were completed within the boundaries of Parcel A5, Parcel A9, or 

the Greys Rail Yard. 

1.2.2. Background Environmental Data 

Parcel A5 comprises the northwestern half of the CL1B Parcel, which was previously 

characterized by the Baseline Ecological Risk Assessment for On-Site Areas (BERA) Report 

(URS 2011) and the Sparrows Point County Lands Summary Report (Rust Environmental and 

Infrastructure 1996).   

 

BERA 

 

The BERA (and the DCC Report) states that the southeastern end of the CL1B Parcel was used 

as a disposal area for open hearth slurry from the Humphrey Creek Wastewater Treatment Plant 

between 1968 and 1978.  Based on the area stated in the report(s), it is likely that this disposal 

did not occur within the Parcel A5 boundary, but was restricted to the adjacent Parcel A7.  The 

BERA included data from several soil samples collected within the Site boundary.  The purpose 

of the BERA was to characterize risks for valued wildlife receptors to support future decisions 

regarding the need for, and potential extent of, on-site remediation.  Samples collected within 

Parcel A5 as part of the BERA included surface soil (obtained from 0 to 0.5 feet bgs). 

 

BERA soil sample locations in the CL1B Parcel consisted of CL-SS-01 through CL-SS-18, and 

CL-SS-20. Of these, CL-SS-01 through CL-SS-12 were located within Parcel A5 (or in close 

proximity). The analytical results for the BERA samples collected in the CL1B Parcel (only for 

samples relevant to Parcel A5) are included in Appendix A, and any exceedances of the soil 

Project Action Limits (PALs) are highlighted.  The appendix begins with the original report 
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figure showing the sample locations.  Figure 3a shows the locations of all BERA soil samples; 

Figure 3b shows the same historical samples in relation to the proposed Phase II soil borings. 

 

At sample locations CL-SS-01 through CL-SS-12, concentrations of arsenic exceeded the 

established PAL. The concentration of lead also exceeded its PAL in soil sample CL-SS-10.  The 

applicable PALs for the polynuclear aromatic hydrocarbons (PAHs) benzo[a]pyrene and 

dibenz[a,h]anthracene were exceeded in soil sample CL-SS-11.  (The PALs for relevant PAHs 

have been adjusted upward based on revised toxicity data for benzo[a]pyrene published in the 

USEPA Integrated Risk Information System (IRIS) Recent Additions dated January 19, 2017.)  

The findings of the BERA also suggested zinc and copper as potential constituents of interest for 

ecological risk assessment, although the detected levels are below the PALs.  Soil sample CL-

SS-12 contained copper at an uncharacteristically high concentration.  Since this sample may 

represent a hotspot, borings were proposed proximal to this location.  Elevated zinc 

concentrations appear to be more widespread in the CL1B Parcel. 

 

It is anticipated that Parcel A5 will ultimately be developed for industrial use in the coming 

years, thus eliminating the wildlife exposures evaluated in the BERA.  While the analytical 

datasets from the BERA are useful for generally characterizing the CL1B Parcel, the conclusions 

and risks recognized in this document are not directly applicable for future development of 

Parcel A5.  Analytical results from the samples proposed in this Work Plan will not be evaluated 

in the context of habitat quality, as future development of this parcel will not preserve ecological 

habitat.  Rather the established PALs specified in the Quality Assurance Project Plan (QAPP), or 

based on other direct guidance from the MDE, will be used in conjunction with the SLRA to 

determine the need for further site characterization and/or remediation activities. 

 

County Lands Summary Report 

  

The Sparrows Point County Lands Summary Report was prepared by Rust Environment & 

Infrastructure in May of 1996.  The purpose of this report was to review historical assessment 

documents from ERM, Inc. and EA Engineering, Science, Technology, Inc.  The County Lands 

Summary Report provided two surface water samples, four soil samples (composite samples 

from unknown depth), and five groundwater wells relevant to Parcel A5.  The surface water 

samples were collected from locations 1B-SS-2A and 1B-SS-2B (duplicate) in a roadside 

drainage ditch adjacent to Parcel A5, and have limited value for characterization.  Groundwater 

samples were collected from permanent wells W-6, W-14, W-15, W-16, and MW93-003.  Soil 

samples were collected at locations B-37, B-38, B-39, and W-6.  The analytical results from the 

samples discussed in the County Lands Summary Report are included in Appendix B, with 

exceedances of the relevant PALs highlighted.  The appendix begins with the original report 

figures indicating the sample locations.  Figure 3a provides the locations of all soil samples from 

the County Lands Summary Report; Figure 3b shows the same historical samples in relation to 



ARM Projects: 5 Parcels A5, A9, and Greys Rail Yard Work Plan 

150298M-6, 150298M-4, & 150298M-17  Rev. 0 – August 23, 2017 

   

the proposed Phase II soil borings.  Figure 4 provides the locations of the groundwater wells, 

including two additional site-wide wells (discussed below).   

 

There were several aqueous PAL exceedances reported in the County Lands Summary Report 

which are relevant for Parcel A5.  The concentrations of benzene exceeded the PAL in both of 

the surface water samples collected from the roadside drainage ditch.  Vinyl chloride, 1,1-

dichloroethane, 1,2-dichloroethane and/or 1,2-dichloroethene exceeded the established PALs in 

multiple groundwater samples collected from well W-6 in June 1988, December 1988, and June 

1993.  A groundwater sample from MW93-003 also exceeded the applicable PAL for 1,1-

dichloroethane. Benzene was the only PAL exceedance at groundwater location W-16.  No 

aqueous PAL exceedances were documented in W-14 or W-15.  The soil sample collected from 

B-39 exceeded the PALs for naphthalene and benzo[a]pyrene.  There were no PAL exceedances 

documented in soil samples B-37, B-38, or W-6.  

 

ARM completed inspections of the existing groundwater wells discussed in the County Lands 

Summary Report to determine their structural condition.  The completed well inspection forms 

from this field event are included as Appendix C.  Due to the uncharacteristically shallow depth 

to bottom of W-15 (compared to the other wells inspected on this date), ARM did not consider 

this existing well for inclusion in the site-specific groundwater sampling plan. However, existing 

wells W-6, W-16, and MW93-003 will be included for the sampling plan.  W-14 is included in 

the sampling plan for the adjacent Parcel A7, and available data from this location (or a 

replacement location) will also be included in the Phase II Investigation Report described herein. 

 

Existing Site-wide Wells 

 

In addition to the permanent wells discussed in the County Lands Summary Report, there were 

two additional site-wide groundwater wells identified within Parcel A5 (SW01-PZM004 and 

SW01-PZM030).  These two additional wells are included in the historical well location figure 

provided as Figure 4.  ARM completed inspections of these existing wells to determine whether 

they are suitable for sampling.  The completed well inspection forms for these wells are included 

in Appendix C.  SW01-PZM004 is located in the shallow hydrogeologic zone, and will be 

included in the sampling plan.  SW01-PZM030 is located in the intermediate hydrogeologic zone 

and therefore, is not included in the sampling plan.  Groundwater samples have been collected 

from these wells in the past (November to December 2000) and analyzed for a limited set of 

water quality parameters.  Available analytical data from these wells were extracted from the 

Site Wide Investigation Groundwater Study Report prepared by the Bethlehem Steel Corporation 

Sparrows Point Division dated December 20, 2001.  The historical analytical results from these 

wells are presented in Appendix D, with exceedances of the PALs highlighted.  Manganese 

exceeded the aqueous PAL in both wells, and iron exceeded its PAL in SW01-PZM030.   
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1.2.3. Current Site Conditions 

A site walk of the adjacent parcel (A7) was completed by ARM staff on December 29, 2015 in 

order to characterize any access restrictions which were likely to be encountered by Geoprobe
®

 

subcontractors and sampling personnel.  These restrictions include trees and other vegetative 

growth, as well as topographic constraints imposed by the steep slopes of pits and/or piles.  The 

access constraints imposed in Parcel A7 are also likely to be encountered in Parcels A5 and/or 

A9.  During the site walk, ARM observed slag berms and piles, in addition to dense vegetation.   

 

The Phase I Environmental Site Assessment (ESA) prepared by Weaver Boos Consultants dated 

May 19, 2014, states generically that fly dumping was known to occur outside of the main 

facility along roads and mainly in vacant and unmonitored areas.  According to interviews 

conducted as part of the Phase I ESA, no hazardous materials or petroleum products were known 

to be dumped on the property in this fashion, but the fly dumping may have included general 

refuse, household equipment, and boats.  Dumping of household refuse was noted during the 

December 2015 site walk.  The MDE also conducted a site visit of the periphery of Parcel A7 on 

May 17, 2017 with representatives from ARM, EAG, and Tradepoint Atlantic.  The observations 

from the previous site visit were confirmed, as noted by the MDE in email correspondence on 

June 16, 2017: 

 

The parcel [A7] was observed to be surrounded by a slag berm along the northeastern 

border (along the rail lines). Dumping of various household items was observed along 

this parcel boundary. The southern portion of the parcel is bounded by Reservoir Road 

and Peninsula Expressway to the west. The entire parcel is densely vegetated and will 

require clearing in several areas to access proposed boring locations. 

 

In addition, several pits (unused disposal areas) identified in Parcel A5 from a review of 

topographic maps and historical reports were confirmed to be present during the inspection of the 

existing groundwater wells in the parcel. 

1.3. SAMPLING DESIGN AND RATIONAL 

1.3.1. Soil Sampling Targets 

Parcel A5, Parcel A9, and the Greys Rail Yard include areas of 35.3 acres, 44.3 acres, and 54.3 

acres, respectively.  All of these investigation areas are currently unpaved, with the possible 

exception of a narrow rail-side driveway along the northern edge of the Greys Rail Yard, and 

minor connecting driveways to the pistol ranges in Parcel A9.  Since these paved areas are 

negligible, and the density requirements for non-engineered barriers are more conservative, the 

investigation plan for the Site is proposed according to the density requirements for the three 

individual areas without engineered barriers.  In accordance with the relevant sampling density 
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requirements set forth in the QAPP Worksheet 17 – Sampling Design and Rationale, a minimum 

of 24, 27, and 28 soil boring locations are required to cover Parcel A5, Parcel A9, and the Greys 

Rail Yard without engineered barriers.  These numbers of borings have been proposed in each 

respective investigation area.   

 

Figure 5 shows the proposed borings on an aerial image to indicate locations of borings with 

regard to physical obstructions (woods and railways) and landmarks.  This figure acts as a 

reference map and indicates the boring IDs assigned to each individual location.  The boring IDs 

indicated on Figure 3b have been abbreviated on Figure 5 and all subsequent soil sampling 

figures.  Sampling locations were selected as follows. 

 

Across the whole Tradepoint Atlantic property, several buildings and facilities may have been 

historical sources of environmental contamination.  These areas were identified as targets for 

sampling through a careful review of historical documents.  Historical maps and drawings were 

geospatially referenced using Geographic Information Systems (GIS) software (ArcMap Version 

10.4.1), and reviewed to determine the specific sampling locations.  When a sampling target was 

identified, at least two borings were placed at or around its location using GIS software.  The 

first sampling targets to be identified were Recognized Environmental Conditions (RECs) 

located within the Site boundaries as shown on the REC Location Map provided in the Phase I 

ESA prepared by Weaver Boos Consultants dated May 19, 2014.  Weaver Boos completed site 

visits of Sparrows Point from February 19 through 21, 2014, for the purpose of characterizing 

current conditions at the former steel plant.  All RECs would be targeted with at least three 

borings.  There were no RECs identified within the Site boundaries.  

 

The DCC Report was also reviewed to identify additional sampling targets.  This report included 

documentation from a previous Resource Conservation and Recovery Act (RCRA) Facility 

Assessment (RFA) and a visual site inspection (VSI) prepared by A.T. Kearney, Inc. (dated 

August 1993).  The purpose of the VSI was to identify Solid Waste Management Units 

(SWMUs) and Areas of Concern (AOCs) on the property.  SWMUs and AOCs, if present, were 

identified from the DCC Report Figure 3-1.  Figure 6 shows the proposed borings overlain on 

the DCC figure, which shows the SWMUs, AOCs, and main facility areas within the property 

boundaries.  There were no SWMUs or AOCs identified at the Site based on this figure, and no 

additional units were identified from the DCC Report Table 3-1. 

 

Following the investigation of all RECs, SWMUs, and AOCs, four sets of historical site 

drawings were reviewed to identify additional sampling targets.  These site drawings included 

the 5000 Set (Plant Arrangement), the 5100 Set (Plant Index), the 5500 Set (Plant Sewer Lines), 

and a set of drawings indicating coke oven gas distribution drip leg locations.  Sampling target 

locations were identified if the historical site drawings depicted industrial activities or a specific 

feature at a location that may have been a source of environmental contamination that impacted 
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the Site.  Drip legs are points throughout the distribution system where coke oven gas condensate 

was removed from the gas pipelines.  The condensate from the drip legs was typically discharged 

to drums, although it is possible some spilled out of the drums and on to the ground.  There were 

no drip legs identified within the Site boundary.  Figures 7 through 9 show the proposed 

borings and the Site boundaries (Parcel A5, Parcel A9, and Greys Rail Yard) overlain on the 

5000 Set, 5100 Set, and 5500 Set, respectively.  A summary of the specific drawings covering 

the Site is presented in the table below: 

 

Parcel A5, Parcel A9, and Greys Rail Yard Historical Site Drawings Details 

Set Name Typical Features Shown 
Drawing 

Number 

Original 

Date 

Drawn 

Latest 

Revision 

Date 

Plant 

Arrangement 

Roads, water bodies, 

building/structure footprints, electric 

lines, above-ground pipelines  

(e.g.: steam, nitrogen, etc.) 

5060 2/8/1962 3/11/1982 

5061 2/8/1962 3/11/1982 

5062 2/8/1962 3/11/1982 

5063 2/8/1962 3/11/1982 

5064 2/8/1964 3/11/1982 

5065 2/8/1962 3/11/1982 

Plant Index 

Roads, water bodies, demolished 

buildings/structures, electric lines, 

above-ground pipelines 

5160 Unknown 3/6/2008 

5161 Unknown 3/6/2008 

5162 Unknown 3/6/2008 

5163 Unknown 3/6/2008 

5164 Unknown 3/6/2008 

5165 Unknown 3/6/2008 

Plant Sewer 

Lines 

Same as above plus trenches, sumps, 

underground piping (includes pipe 

materials) 

5560 2/5/1976 2/5/1976 

5561 2/5/1976 2/5/1976 

5562 3/15/1976 3/15/1976 

5563 2/5/1976 2/5/1976 

5564 2/5/1976 2/5/1976 

5565 2/10/1976 2/10/1976 

Drip Legs Coke Oven Gas Drip Legs Locations 
5887 Unknown Sept. 1988 

5888 Unknown Sept. 1988 

 

A list and figure of former PCB-containing transformer equipment was also reviewed for 

inclusion as additional targets.  There were no possible PCB-contaminated equipment areas 

identified in the parcel based on this information.  The number of proposed borings that target a 

specific feature is directly related to the size and likely historical presence of materials that could 

have impacted the Site.  Careful review of the geospatially referenced figures and review of other 

historical documents (previously discussed) yielded the proposed boring locations.  Based on this 
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criterion, the following sampling targets were identified at the Site:  Topographic Pits (A5), 

Historical BERA Copper Hotspot (A5), Trap & Skeet Field (A9), and Police Department Pistol 

Range (A9).  The Greys Rail Yard was characterized by site-wide coverage borings, but no 

specific sampling targets of particular interest were identified from the historical drawings.  

Sample locations were also added to fill in large spatial gaps between proposed borings within 

the Site and to meet the site-wide sample density requirements set forth in the QAPP Worksheet 

17 – Sampling Design and Rationale.  The full list of sampling targets, along with the specific 

rationale for sampling each target, is provided as Appendix E. 

 

Figure 5 indicates the locations of all proposed Phase II soil borings on an aerial image.  It was 

necessary to locate several borings within dense tree growth in order to provide adequate 

coverage of the Site.  ARM will complete a site walk to inspect and mark the proposed locations 

prior to the start of the investigation.  Tradepoint Atlantic will then coordinate with ARM to 

remove trees/brush with the use of heavy equipment to provide an access pathway for the 

Geoprobe
®
 where necessary.  Figure 10 shows the proposed boring locations along with 

topographic lines to indicate pits and steep slopes that may restrict access.  Several boring 

locations targeting pits are bounded by steep slopes on all sides, and may not be accessible to 

heavy equipment and/or the Geoprobe
®
.  If necessary, these borings will be completed with the 

use of a hand auger.  The locations which may be completed by this method include A5-014-SB 

through A5-021-SB.  Other locations could be added (as necessary) on a case-by-case basis.   

1.3.2. Slag/Soil Berm Test Pitting 

Following the site walk of the adjacent Parcel A7 that occurred on May 17, 2017, the MDE 

specified that slag/soil berms (exact composition unknown) should be investigated to determine 

whether the materials in these piles exhibit evidence of potential contamination.  Slag/soil berms 

will be investigated in Parcel A5, Parcel A9, and the Greys Rail Yard, with most of the planned 

test pitting proposed within Parcel A5 due to the presence of the unused disposal pits (identified 

in the DCC Report as landfill cells).  Most of the berms have steep slopes, and thus may restrict 

Geoprobe
®
 access to the proposed sampling locations.  Therefore, test pits will be completed for 

select areas of the berms to document the types of materials in the berms and to determine 

whether any significant contamination exists.  Figure 11 shows the proposed test pitting 

locations for the existing berms. 

1.3.3. Groundwater 

There are four existing shallow groundwater wells present within the boundary of Parcel A5 

which will be included in the site-specific sampling plan (SW01-PZM004, W-6, W-16, and 

MW93-003).  These wells were inspected to determine if their structural condition was suitable 

for sampling.  Well inspection forms are presented in Appendix C.  W-14 is included in the 

sampling plan for the adjacent Parcel A7, and available data from this location (or a replacement 
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location) will also be included in the Phase II Investigation Report.  The groundwater 

investigation will be expanded to cover the remainder of the Site via the installation of 15 

temporary groundwater sample collection points: two in Parcel A5, five in Parcel A9, and eight 

in the Greys Rail Yard.  Figure 12 shows an aerial view of the permanent wells and additional 

temporary groundwater sample collection points that are proposed to be sampled.   
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 PROJECT ORGANIZATION AND RESPONSIBILITIES 2.0

2.1. PROJECT PERSONNEL 

The site characterization of Area A: Parcel A5, Parcel A9, and the Greys Rail Yard will be 

conducted by ARM under a contract with EAG. ARM will provide project planning, field 

sampling and reporting support.  The required drilling, Geoprobe
®

 and laboratory services will 

be contracted directly by EAG.  The management, field, and laboratory responsibilities of key 

project personnel are defined in this section.   

 

The ARM Project Manager, Mr. Eric Magdar is responsible for ensuring that all activities are 

conducted in accordance with this Work Plan and the contract requirements.  Mr. Magdar will 

provide technical coordination with the MDE, USEPA, and EAG.  The ARM Project Manager is 

responsible for managing all operations conducted for this project including:   

 

 Ensure all personnel assigned to this project review the technical project plans before 

initiation of all tasks associated with the project. 

 Review of project plans in a timely manner.   

 Ensure proper methods/procedures are implemented to collect representative samples.   

 Monitor the project budget and schedule and ensure the availability of necessary 

personnel, equipment, subcontractors, and other necessary services.   

 

The lead ARM Project Scientist, Mr. Nicholas Kurtz, will be responsible for coordinating field 

activities including the collection, preservation, documentation, and shipment of samples.  Mr. 

Kurtz will directly communicate with the ARM Project Manager and Laboratory Project 

Manager on issues pertaining to sample shipments, schedules, container requirements, and other 

necessary issues. Mr. Kurtz is also responsible for ensuring the accuracy of sample 

documentation including the completion of the chain-of-custody (CoC) forms. 

Pace Analytical Services, Inc. (PACE) of Greensburg, Pennsylvania will provide the analytical 

services for this project.  The address for the laboratory is as follows: 

 Pace Analytical 

 1638 Roseytown Road 

 Greensburg, PA 15601 

 

During the field activities, the Laboratory Project Manager will coordinate directly with the 

ARM Project Manager on issues regarding sample shipments, schedules, container requirements, 

and other field-laboratory logistics.  The Laboratory Project Manager will monitor the daily 
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activities of the laboratory, coordinate all production activities, and ensure that work is being 

conducted as specified in this document.  Ms. Samantha Bayura will be the Laboratory Project 

Manager for PACE on this project. 

2.2. HEALTH AND SAFETY ISSUES 

Because of the potential presence of hazardous constituents in the soil and groundwater at the 

Site, the investigation will be conducted under a Health and Safety Plan (HASP) to protect 

investigation workers from possible exposure to contaminated materials.  The HASP to be used 

during the field investigation of Parcel B14 is included as Appendix F. 

 

Based on information provided to ARM, the planned site activities will be conducted under 

modified Level D personal protection.  The requirements of the modified Level D protection are 

defined in the attached HASP.  All field personnel assigned for work at the Site have been 

trained in accordance with the Occupational Safety and Health Administration (OSHA) 

Hazardous Waste Operations and Emergency Response standard (29 CFR 1910.120) and other 

applicable OSHA training standards.  All field staff will be experienced in hazardous waste site 

work, use of personal protective equipment (PPE), and emergency response procedures. 
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 FIELD ACTIVITIES AND PROCEDURES 3.0

3.1. UTILITY CLEARANCE 

ARM will take appropriate precautions to avoid subsurface utilities and structures during the site 

investigation.  Prior to initiating any subsurface investigations, ARM will attempt to determine 

the location of utilities in the project area using the Miss Utility system.  Additionally, any 

required state or local permits will be acquired prior to the commencement of site activities. 

 

In addition to the Miss Utility system, EAG will clear each proposed boring with utility 

personnel currently working on the property.  To facilitate this, ARM will locate with a GPS and 

mark all proposed boring locations in the field.  ARM will coordinate the staking of borings in 

the field with Tradepoint Atlantic utility personnel to avoid conflicts.  Historical utility drawings 

which may be relevant include the 5600 Set (Plant Water Lines) and 5800 Set (Plant Gas Lines). 

3.2. SAMPLING PLAN 

The purpose of this site characterization is to identify any existing hazardous conditions across 

the entire Site.  A summary of the areas that will be investigated, along with the proposed boring 

identification number and the analyses being performed, has been provided as Appendix E. 

 

This Work Plan presents the methods and protocols to be used to complete the site 

characterization.  These methods and procedures follow the MDE-VCP and USEPA guidelines.  

Information regarding the project organization, field activities and sampling methods, sampling 

equipment, sample handling and management procedures, the laboratory analytical methods and 

selected laboratory, quality control and quality assurance procedures, investigation-derived waste 

(IDW) management methods, and reporting requirements are described in detail in the QAPP 

that has been developed to support the investigation and remediation of the Tradepoint Atlantic 

Site (Quality Assurance Project Plan, ARM Group Inc., April 5, 2016). 

 

The proposed schedule of this investigation is contained in this Work Plan (Section 8.0).  All site 

characterization activities will be conducted under the HASP (Appendix F).  

3.3. SOIL INVESTIGATION 

Soil samples collected from the locations identified on Figures 5 through 10 will be screened 

and analyzed in accordance with procedures referenced in the QAPP Worksheet 21 – Field SOPs 

(Standard Operating Procedures), SOP No. 009 – Sub-Surface Soil Sampling.  If Geoprobe
® 

access is restricted by vegetation, heavy equipment will be provided to clear a path to the 

proposed sample locations.  Where access is restricted by site topography, borings will be 

completed at the proposed locations using a hand auger.  If a hand auger is used, the boring will 

be completed to a total depth of 5 feet bgs. 



ARM Projects: 14 Parcels A5, A9, and Greys Rail Yard Work Plan 

150298M-6, 150298M-4, & 150298M-17  Rev. 0 – August 23, 2017 

   

 

Regarding soil sampling depth, a shallow sample will be collected from the 0 to 1 foot depth 

interval, and a deeper sample will be collected from the 4 to 5 foot depth interval.  If a concrete 

slab or slag aggregate occupies the 0 to1 foot bgs sample, the interval may be shifted to the depth 

of the first observed soil interval.  Soil samples will be analyzed for SVOCs, TAL-Metals, Oil & 

Grease, TPH-DRO, TPH-GRO, hexavalent chromium, and cyanide. Samples from any depth 

interval with a sustained photoionization detector (PID) reading of greater than 10 ppm will also 

be analyzed for VOCs.  Additionally, the soil sample collected from the shallow interval (0 to 1 

foot bgs) will be analyzed for PCBs.  If the PID or other field observations indicate 

contamination to exist at a depth greater than 3 feet bgs but less than 9 feet bgs, and above the 

water table, the sample from the deeper 4 to 5 foot interval may be shifted to the depth interval 

indicated by the PID response.  One additional sample will also be collected from the 9 to 10 

foot depth interval if groundwater has not been encountered (unless using a hand auger).  It 

should be noted that no soil samples will be collected from a depth that is below the water table.  

 

If the PID reading from the 9 to 10 foot depth interval is less than 10 ppm, all parameters will be 

held by the laboratory pending the analysis of the 0 to 1 and 4 to 5 foot depth interval samples.  

If this depth interval exhibits a sustained PID reading of 10 ppm, it will be analyzed for VOCs, 

SVOCs, TPH-DRO, TPH-GRO, and Oil & Grease.  However, the samples for metals and 

cyanide will be held by the laboratory pending the analysis of the 0 to 1 and 4 to 5 foot depth 

interval samples.  If the analyses from the 4 to 5 foot depth interval show exceedances of PALs 

for any constituent, the held sample from the 9 to 10 foot depth interval will be analyzed for 

those constituents that exhibited PAL exceedances in the overlying 4 to 5 foot sample.   

 

After soil sampling has been concluded at a location, down-hole soil sampling equipment will be 

decontaminated according to procedures referenced in the QAPP Worksheet 21 – Field SOPs, 

SOP No. 016 – Equipment Decontamination.  The decontamination procedures that will be used 

during the course of this investigation include Decontamination Area (Section 3.1 of the SOP), 

Decontamination of Sampling Equipment (Section 3.5), Decontamination of Measurement 

Devices & Monitoring Equipment (Section 3.7), Decontamination of Subsurface Drilling 

Equipment (Section 3.8), and Document and Record Keeping (Section 5).  Analytical methods, 

sample containers, preservatives, and holding times for the sample analyses are listed in the 

QAPP Worksheet 19 & 30 – Sample Containers, Preservation, and Holding Times. 

3.4. SLAG/SOIL BERM TEST PITTING 

The slag/soil berms located at the Site (exact composition unknown), some of which are 

surrounding small pits or larger topographic depressions (Parcel A5), should be investigated to 

determine whether the materials in the berms are indicative of potential contamination.  

Therefore, test pits will be completed for select areas of the berms to determine whether any 

significant contamination exists.  Test pitting will be conducted in accordance with the methods 
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specified in QAPP Worksheet 21 – Field SOPs, SOP No. 015 – Test Pitting.  The environmental 

professional providing oversight will make a determination of the types of materials in the berms 

and will document the test pitting with a photograph log.  The proposed locations for test pitting 

are included on Figure 11.   

 

Analytical samples may be collected (as 10-point composites; excluding VOCs) from the spoil 

piles if the environmental professional observes any potential indicators of significant 

contamination, including but not limited to odors, elevated PID readings, staining, and/or 

discoloration.  If indications of potential contamination are not observed, sampling will not be 

required.  In the event that composite sampling of the spoil piles is warranted, all parameters 

specified in the Soil Investigation Section 3.3 (above) will be collected and analyzed (SVOCs, 

VOCs, TAL-Metals, Oil & Grease, TPH-DRO, TPH-GRO, PCBs, hexavalent chromium, and 

cyanide).  Since VOC samples are not appropriate to composite, the VOC sample will be 

collected as a grab sample from the spoil pile (or exposed wall of the test pit) in the area 

exhibiting the highest PID reading, and only if the PID reading exceeds 10 ppm.  Analytical 

methods, sample containers, preservatives, and holding times for the sample analyses are listed 

in the QAPP Worksheet 19 & 30 – Sample Containers, Preservation, and Holding Times. 

3.5. GROUNDWATER INVESTIGATION 

There are four existing shallow groundwater wells present within the boundaries of Parcel A5 

which will be included in the sampling plan (SW01-PZM004, W-6, W-16, and MW93-003).  

These wells were inspected to determine if they were in acceptable structural condition for 

sampling.  Well inspection forms are presented as Appendix C.  Available data from the existing 

well W-14 (to be sampled in accordance with the Parcel A7 Work Plan) will also be included in 

the Phase II Investigation Report.  Because it has been years since the existing wells have been 

sampled, they will be redeveloped according to procedures referenced in QAPP Worksheet 21 – 

Field SOPs, SOP No. 018 – Well Development.  After redevelopment, ARM will record the 

depth to bottom in each well again to compare to the recorded original drilled depth.   

 

To supplement these existing wells, 15 temporary piezometers will be installed and sampled at 

the locations identified on Figure 12 in accordance with the procedures referenced in the QAPP 

Worksheet 21 – Field SOPs, SOP No. 028 – Direct Push Installation and Construction of 

Temporary Groundwater Sample Collection Points.  If the Geoprobe
®

 is unable to access any of 

the proposed piezometer locations due to physical/topographic obstructions, alternate installation 

locations may need to be selected on a case-by-case basis. 

 

Groundwater samples will be collected from the 15 temporary groundwater sample collection 

points and the four existing permanent wells in accordance with procedures referenced in the 

QAPP Worksheet 21 – Field SOPs, SOP No. 006 – Groundwater Sampling.  All groundwater 

samples will be analyzed for VOCs, SVOCs, TAL-Metals (all locations will be sampled for 
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dissolved metals and the permanent monitoring wells will also be sampled for total metals), Oil 

& Grease, TPH-DRO, TPH-GRO, hexavalent chromium (dissolved), and cyanide (total and 

available).  Analytical methods, sample containers, preservatives, and holding times for the 

sample analyses are listed in the QAPP Worksheet 19 & 30 – Sample Containers, Preservation, 

and Holding Times.  

 

Each groundwater sample collection point will be checked for the presence of non-aqueous 

phase liquid (NAPL) using an oil-water interface probe, in accordance with methods referenced 

in the QAPP Worksheet 21 – Field SOPs, SOP No. 019 – Depth to Groundwater and NAPL 

Measurements.  The temporary groundwater sampling collection points and permanent wells will 

also be surveyed to obtain groundwater elevation data.  The elevation data from these sampling 

locations will be used to create a groundwater contour map indicating localized groundwater 

flow directions.  Once each PVC temporary groundwater sample collection point has been 

sampled, surveyed and/or checked for NAPL, it will be emptied, removed and discarded.  The 

boreholes will then be abandoned in accordance with Maryland abandonment standards as stated 

in COMAR 26.04.04.34 through 36. 

3.6. NAPL DELINEATION 

The MDE will be notified of any initial observation of NAPL bearing soils identified in a soil 

boring or test pit within 2 hours of the field observation.  This notification will be provided in 

email format to appropriate MDE representatives.  For the purposes of this notification, NAPL 

bearing soil is defined as soil containing free oil (i.e., liquid oil which could potentially be 

drained or otherwise extracted from the soil).  If minor indications of NAPL (globules or a 

sheen) are identified in the soil core or test pit, the NAPL will be delineated in accordance with 

the procedures listed below, but the initial 2-hour MDE notification will not be required (unless 

NAPL bearing soils are identified during the subsequent delineation).  Any subsequent 

observations of NAPL within the same areas will not require additional redundant notifications.  

The presence of measureable NAPL in a permanent well or temporary groundwater sample 

collection point will warrant the same 2-hour MDE notification and subsequent delineation.  If 

the evidence of NAPL is limited to a trace detection, the potential impacts will be delineated but 

the initial 2-hour MDE notification will not be required.  

 

In the event that NAPL and/or a sheen is identified in a soil boring or test pit, a temporary 

piezometer will be installed according to the specifications identified in SOP No. 028 – Direct 

Push Installation and Construction of Temporary Groundwater Sample Collection Points.  ARM 

will immediately check the piezometer for the presence of NAPL using an oil-water interface 

probe in accordance with methods referenced in the SOP No. 019 – Depth to Groundwater and 

NAPL Measurements. Each piezometer installed to delineate the presence or absence of NAPL 

will be checked with an oil-water interface probe immediately after installation, 48 hours after 

installation, and 30 days after installation.  If NAPL is not detected after 30 days of equilibration 
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time, the piezometer will be emptied, removed and discarded, and the borehole will be 

abandoned in accordance with Maryland abandonment standards as stated in COMAR 

26.04.04.34 through 36. 

 

If measureable NAPL or sheen is present in the initial piezometer or groundwater well, ARM 

will remobilize (following utility clearance) to install and inspect additional soil borings and 

shallow temporary piezometers to the north, south, east, and west of the detection point at 

distances of approximately 25 feet.  Delineation piezometers will extend into adjacent parcels (if 

applicable) but will not be installed off of Tradepoint Atlantic property and will only be installed 

up to the edge of existing buildings.  At each location, continuous core soil samples will be 

screened with a hand-held PID and inspected for evidence of NAPL, and the additional 

temporary piezometers will be installed to a final depth determined by ARM personnel. 

 

Each additional piezometer installed to delineate the NAPL will be checked for the presence of 

product with an oil-water interface probe immediately after installation, 48 hours after 

installation, and again after a 30 day equilibration period.  If NAPL is present within any of the 

piezometers, additional borings/piezometers will be added as necessary to complete the 

delineation.  Once the MDE has given approval to abandon the additional piezometers, each 

piezometer will be emptied, removed and discarded.  All boreholes will be abandoned in 

accordance with Maryland abandonment standards as stated in COMAR 26.04.04.34 through 36.  

A full report documenting the results of the delineation, including NAPL thickness, will be 

submitted to the MDE.  

3.7. SAMPLE DOCUMENTATION 

3.7.1. Sample Numbering 

Samples will be numbered in accordance with the QAPP Appendix C – Data Management Plan. 

3.7.2. Sample Labels & Chain-of-Custody Forms 

Samples will be labeled and recorded on the Chain-of-Custody form in accordance with methods 

referenced in the QAPP Worksheet 26 & 27 – Sample Handling, Custody and Disposal. 

3.8. LABORATORY ANALYSIS  

EAG has contracted PACE of Greensburg, Pennsylvania to perform the laboratory analysis for 

this project.  All sample analyses to be performed are listed in Appendix E.  The samples will be 

submitted for analysis with a standard turnaround time (approximately 5 work days).  The 

specific list of compounds and analytes that the soil and groundwater samples will be analyzed 

for, as well as the quantitation limits and PALs, is provided in QAPP Worksheet 15 – Project 

Action Limits and Laboratory-Specific Detection/Quantitation Limits. 
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 QUALITY ASSURANCE AND QUALITY CONTROL PROCEDURES 4.0

All soil and groundwater samples will be collected using dedicated equipment including new soil 

core liners and polyethylene tubing.  Each cooler temperature will be measured and documented 

by the laboratory upon receipt. 

 

Quality control (QC) samples are collected during field studies for various purposes, among 

which are to isolate site effects (control samples), to define background conditions (background 

sample), and to evaluate field/laboratory variability (spikes and blanks, trip blanks, duplicates, 

etc.).   

 

The following QC samples will be submitted for analysis to support the data validation:  

 

 Trip Blank – at a rate of one per cooler with VOC samples 

o Soil – VOCs only 

o Water – VOCs only 

 Blind Field Duplicate – at a rate of one duplicate per twenty samples 

o Soil – VOCs, SVOCs, Metals, TPH-DRO, TPH-GRO, Oil & Grease, 

PCBs, hexavalent chromium, and cyanide 

o Water – VOCs, SVOCs, Metals, TPH-DRO, TPH-GRO, Oil & Grease, 

hexavalent chromium, and cyanide 

 Matrix Spike/Matrix Spike Duplicate – at a rate of one per twenty samples 

o Soil – VOCs, SVOCs, Metals, TPH-DRO, TPH-GRO, Oil & Grease, 

PCBs, and hexavalent chromium 

o Water – VOCs, SVOCs, Metals, TPH-DRO, TPH-GRO, Oil & Grease, 

and hexavalent chromium 

 Field Blank and Equipment Blank 

o Soil – VOCs, SVOCs, Metals, TPH-DRO, TPH-GRO, Oil & Grease, 

hexavalent chromium, and cyanide 

o Water – VOCs, SVOCs, Metals, TPH-DRO, TPH-GRO, Oil & Grease, 

hexavalent chromium, and cyanide 

 

The QC samples will be collected and analyzed in accordance with the QAPP Worksheet 12 – 

Measurement Performance Criteria, QAPP Worksheet 20 – Field Quality Control, and QAPP 

Worksheet 28 – Analytical Quality Control and Corrective Action.  
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 MANAGEMENT OF INVESTIGATION-DERIVED WASTE 5.0

All investigation derived waste (IDW) procedures will be carried out in accordance with 

methods referenced in the QAPP Worksheet 21 – Field SOPs, SOP No. 005 – Investigation-

Derived Wastes Management. 
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 DATA VALIDATION 6.0

For this Parcel A5, Parcel A9, and Greys Rail Yard Phase II Investigation, a representative 50% 

of the complete analytical dataset will undergo data validation.  Samples will be selected in 

groups according to the laboratory project number assigned to each set of samples.  Each 

laboratory project number will be assigned a sequential number (from 1, 2, 3 … n) in the order 

received by the laboratory until all sample groups for the Site have been received by the 

laboratory.  The  random number function will be used to randomly order the project numbers 

and project numbers will be selected from top to bottom until 50% or more of the total number of 

samples at the Site have been identified for validation. 

 

All data validation procedures will be carried out in accordance with the QAPP Worksheet 34 – 

Data Verification and Validation Inputs, QAPP Worksheet 35 – Data Verification Procedures, 

and QAPP Worksheet 36 – Data Validation Procedures. 
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 REPORTING 7.0

Following the receipt of all sampling results and the designated 50% of validated data from Area 

A: Parcel A5, Parcel A9, and the Greys Rail Yard, a Phase II Investigation Report will be 

prepared that will document the sample collection procedures and supporting rationale, and 

present and interpret the analytical results.  Results will be presented in tabular and graphical 

formats as appropriate to best summarize the data for future use.  The sample results will be 

compared against the PALs specified in the QAPP (or other direct guidance from the MDE), 

considering appropriate land use factors and institutional controls, to identify contaminants and 

exposure pathways of potential concern.   

 

The Phase II Investigation Report will include a Screening Level Risk Assessment (SLRA) to 

evaluate potential baseline risks to future workers of the Site prior to any mitigative measures.  

Compounds that are present at concentrations at or above the USEPA Regional Screening Levels 

(RSLs) set at a target cancer risk of 1E-6 or target non-cancer Hazard Quotient (HQ) of 0.1 will 

be identified as constituents of potential concern (COPCs) to be included in the SLRA.  The Site 

will be analyzed as three exposure units (EUs) corresponding to the individual parcel boundaries 

(A5, A9, and the Greys Rail Yard).  The proposed EUs to be evaluated in the baseline risk 

analysis of the Site are indicated in Figure 13.  

 

Exposure point concentrations (EPCs) will be estimated for each COPC dataset (surface, 

subsurface, and pooled surface/subsurface) in each EU using ProUCL software.  The estimates 

of potential EPCs for the soil datasets will be compared to the RSLs for the Composite Worker 

scenario and to site-specific Soil Screening Levels (SSLs) for the Construction Worker scenario 

(calculated based on the USEPA Supplemental Guidance for Developing Soil Screening Levels 

for Superfund Sites) to develop risk ratios for each COPC relative to a cancer risk of 1E-6 and 

non-cancer HQ of 1.  The risk ratios for individual COPCs will be summed for the carcinogens 

and non-carcinogens (summed by target organ) to provided screening level estimates of potential 

cumulative risk to determine if further action is warranted.  For this investigation, a Trespasser 

risk scenario may also be appropriate for one or more of the EUs evaluated at the Site.  If these 

EUs (in particular Parcel A5 and Parcel A9) will remain undeveloped for an extended period of 

time, the Trespasser evaluation will be completed for these areas as part of the SLRA.  

 

Lead, PCBs, and TPH/Oil & Grease are subject to special requirements as designated by the 

agencies: lead results above 10,000 mg/kg are subject to additional delineation (and possible 

excavation), PCB results above 50 mg/kg are subject to delineation and excavation, and TPH/Oil 

& Grease results above 6,200 mg/kg should be evaluated for the potential presence and mobility 

of NAPL in any future development planning.  ARM will also present recommendations for any 

additional site investigation activities if warranted. 
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 SCHEDULE 8.0

The field activities below (including sampling analysis and data validation) are planned so that 

they may be completed within 6 months of agency approval of this Work Plan.  In addition, the 

investigation report will be submitted to the regulatory authorities within 2 months of completion 

of the field activities in accordance with these approximate timeframes: 

 the sample collection activities will take approximately 6 weeks to complete (including 

mobilization activities) once approval of the Work Plan is received; 

 the soil and groundwater sample analysis, data validation, and review is expected to 

require an additional 10 weeks to complete; and  

 the preparation of the investigation report, including an internal Quality Assurance 

review cycle, will require another 8 weeks.  
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BERA and County Lands Sample Locations
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Proposed Borings - Aerial View 5Figure
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Parcels A5, A9, and Greys Rail Yard: Proposed Borings
Locations of SWMUs, AOCs, and Facility Areas 6Figure
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Historical Site Drawings - 5000 Set 7Figure
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Historical Site Drawings - 5100 Set 8Figure
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Parcels A5, A9, and Greys Rail Yard: Proposed Borings
Historical Site Drawings - 5500 Set 9Figure
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Parcels A5, A9, and Greys Rail Yard: 
Proposed Borings - Topographic View 10Figure
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Former Sparrows Point Steel Mill
Sparrows Point, Maryland
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Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

Antimony 470 0.61 L No 0.49 L No
Arsenic 3 3.1 Yes 5.2 Yes
Barium 220,000 62.8 No 51.9 No
Beryllium 2,300 0.43 No 0.39 No
Cadmium 980 0.78 No 0.25 No
Chromium 23 K No 22 K No
Cobalt 350 3 No 4 No
Copper 47,000 26.6 No 27.7 No
Cyanide, Total 150 0.33 No 0.56 U No
Lead 800 191 L No 81.5 L No
Mercury 350 0.19 No 0.2 No
Nickel 22,000 9.5 No 9.1 No
Selenium 5,800 1 No 1.5 No
Silver 5,800 0.38 No 0.19 No
Sulfide, Total 32.4 U No 33.7 U No
Thallium 12 1.1 U No 1.1 U No
Tin 6 No 6 No
Vanadium 5,800 40.1 No 49.6 No
Zinc 350,000 274 No 149 No
Aroclor 1016 27 0.018 U No 0.019 U No
Aroclor 1221 0.72 0.018 U No 0.019 U No
Aroclor 1232 0.72 0.018 U No 0.019 U No
Aroclor 1242 0.97 0.018 U No 0.019 U No
Aroclor 1248 0.94 0.008 No 0.019 U No
Aroclor 1254 0.97 0.018 U No 0.019 U No
Aroclor 1260 0.99 0.028 No 0.019 U No
1,1,1,2-Tetrachloroethane 0.007 U No 0.0087 U No
1,1,1-Trichloroethane 36,000 0.007 U No 0.0087 U No
1,1,2,2-Tetrachloroethane 2.7 0.007 U No 0.0087 U No
1,1,2-Trichloroethane 5 0.007 U No 0.0087 U No
1,1-Dichloroethane 16 0.007 U No 0.0087 U No
1,1-Dichloroethene 1,000 0.007 U No 0.0087 U No
1,2-Dichloroethane 2 0.007 U No 0.0087 U No
1,2-Dichloropropane 4.4 0.007 U No 0.0087 U No
2-Butanone 190,000 0.007 U No 0.0087 U No
2-Hexanone 1,300 0.007 U No 0.0087 U No
4-Methyl-2-pentanone 56,000 0.007 U No 0.0087 U No
Acetone 670,000 0.028 UJ No 0.035 UJ No
Benzene 5.1 0.007 U No 0.0087 U No
Bromoform 86 0.007 U No 0.0087 U No
Carbon disulfide 3,500 0.007 U No 0.0087 U No
Carbon tetrachloride 2.9 0.007 U No 0.0087 U No
Chlorobenzene 1,300 0.007 U No 0.0087 U No
Chloroethane 57,000 0.007 UJ No 0.0087 UJ No
Chloroform 1.4 0.007 U No 0.0087 U No
cis-1,3-Dichloropropane 0.007 U No 0.0087 U No
Ethylbenzene 25 0.007 U No 0.0087 U No
Methylene chloride 1,000 0.0012 B No 0.0016 B No

Analyte PAL
(mg/kg)

CL-SS-01 CL-SS-02



Parcel A5, Parcel A9, and Greys Rail Yard
BERA Surface Soil Data

Former Sparrows Point Steel Mill
Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, 150298M-17                              Page 2 of 18 August 4, 2017

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

Analyte PAL
(mg/kg)

CL-SS-01 CL-SS-02

Tetrachloroethene 100 0.007 U No 0.0087 U No
Toluene 47,000 0.007 U No 0.0087 U No
trans-1,2-Dichloroethene 23,000 0.007 U No 0.0087 U No
trans-1,3-Dichloropropane 0.007 U No 0.0087 U No
Trichloroethene 6 0.007 U No 0.0087 U No
Vinyl chloride 1.7 0.007 U No 0.0087 U No
Xylenes (total) 2,800 0.021 U No 0.026 U No
2-Methylnaphthalene 3,000 0.36 U No 0.15 U No
Acenaphthene 45,000 0.36 U No 0.15 U No
Acenaphthylene 45,000 0.36 U No 0.15 U No
Anthracene 230,000 0.36 U No 0.15 U No
Fluoranthene 30,000 0.2 No 0.22 No
Fluorene 30,000 0.36 U No 0.15 U No
Naphthalene 17 0.36 U No 0.15 U No
Phenanthrene 0.15 J No 0.14 J No
Benz(a)anthracene 21.0 0.12 J No 0.12 J No
Benzo(a)pyrene 2.10 0.11 No 0.11 No
Benzo(b)fluoranthene 21.0 0.11 No 0.13 No
Benzo(ghi)perylene 0.097 No 0.096 No
Benzo(k)fluoranthene 210 0.36 U No 0.059 No
Chrysene 2,100 0.11 No 0.12 No
Dibenz(a,h)anthracene 2.10 0.36 U No 0.15 U No
Indeno(1,2,3-cd)pyrene 21.0 0.09 No 0.083 No
Pyrene 23,000 0.15 No 0.18 No
1,2,4-Trichlorobenzene 110 1.8 U No 0.73 U No
1,2-Dichlorobenzene 9,300 0.36 U No 0.15 U No
1,3-Dichlorobenzene 0.36 U No 0.15 U No
1,4-Dichlorobenzene 11 0.36 U No 0.15 U No
2,2'-oxybis(1-Chloropropane) 0.36 U No 0.15 U No
2,4,5-Trichlorophenol 82,000 1.8 U No 0.73 U No
2,4,6-Trichlorophenol 210 1.8 U No 0.73 U No
2,4-Dichlorophenol 2,500 0.36 U No 0.15 U No
2,4-Dimethylphenol 16,000 1.8 U No 0.73 U No
2,4-Dinitrophenol 1,600 8.1 UJ No 3.3 UJ No
2,4-Dinitrotoluene 7.4 1.8 U No 0.73 U No
2,6-Dinitrotoluene 1.5 1.8 U No 0.73 U No
2-Chloronaphthalene 60,000 0.36 U No 0.15 U No
2-Chlorophenol 5,800 1.8 U No 0.73 U No
2-Methylphenol 41,000 1.8 U No 0.73 U No
2-Nitrophenol 1.8 U No 0.73 U No
3,3'-Dichlorobenzidine 5.1 1.8 U No 0.73 U No
3,3'-Dimethylbenzidine 9 U No 3.7 U No
3-Methylphenol & 4-Methylphenol 41 1.8 U No 0.73 U No
4,6-Dinitro-2-methylphenol 8.1 UJ No 3.3 UJ No
4-Bromophenyl phenyl ether 1.8 U No 0.73 U No
4-Chloro-3-methylphenol 1.8 U No 0.73 U No
4-Chlorophenyl phenyl ether 1.8 U No 0.73 U No
4-Nitrophenol 1.8 U No 0.73 U No
bis(2-Chloroethoxy)methane 2,500 1.8 U No 0.73 U No
bis(2-Chloroethyl) ether 1 0.36 U No 0.15 U No



Parcel A5, Parcel A9, and Greys Rail Yard
BERA Surface Soil Data

Former Sparrows Point Steel Mill
Sparrows Point, Maryland
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Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

Analyte PAL
(mg/kg)

CL-SS-01 CL-SS-02

bis(2-Ethylhexyl) phthalate 160 1.8 U No 0.94 No
Butyl benzyl phthalate 1.8 U No 0.73 U No
Dibenzofuran 1.8 U No 0.73 U No
Diethyl phthalate 660,000 1.8 U No 0.73 U No
Dimethyl phthalate 1.8 U No 0.73 U No
Di-n-butyl phthalate 82,000 1.8 U No 0.73 U No
Di-n-octyl phthalate 8,200 1.8 U No 0.73 U No
Hexachlorobenzene 0.96 0.36 U No 0.15 U No
Hexachlorobutadiene 5.3 0.36 U No 0.15 U No
Hexachlorocyclopentadiene 7.5 1.8 U No 0.73 U No
Hexachloroethane 8 1.8 U No 0.73 U No
Isophorone 2,400 1.8 U No 0.73 U No
Nitrobenzene 22 0.36 U No 0.15 U No
Pentachloroethane 1.8 U No 0.74 U No
Pentachlorophenol 4 0.54 U No 0.22 U No
Phenol 250,000 0.36 U No 0.15 U No
Pyridine 1.8 U No 0.73 U No

J = The analyte was positively detected; the associated numerical 
value is approximate
K = The analyte was positively detected; the reported value may be 
biased high
L = The analyte was positively detected; the reported value may be 
biased low
U = The analyte was not detected above the reporting limit
UJ = The analyte's reporting limit is approximate

B = The analyte was not detected substantially above the level 
reported in laboratory or field blanks

UL = The analyte was not detected above the reporting limit; the 
reporting limit may be biased low
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ARM Project No. 150298M-6, 150298M-4, 150298M-17                              Page 4 of 18 August 4, 2017

Antimony 470
Arsenic 3
Barium 220,000
Beryllium 2,300
Cadmium 980
Chromium
Cobalt 350
Copper 47,000
Cyanide, Total 150
Lead 800
Mercury 350
Nickel 22,000
Selenium 5,800
Silver 5,800
Sulfide, Total
Thallium 12
Tin
Vanadium 5,800
Zinc 350,000
Aroclor 1016 27
Aroclor 1221 0.72
Aroclor 1232 0.72
Aroclor 1242 0.97
Aroclor 1248 0.94
Aroclor 1254 0.97
Aroclor 1260 0.99
1,1,1,2-Tetrachloroethane
1,1,1-Trichloroethane 36,000
1,1,2,2-Tetrachloroethane 2.7
1,1,2-Trichloroethane 5
1,1-Dichloroethane 16
1,1-Dichloroethene 1,000
1,2-Dichloroethane 2
1,2-Dichloropropane 4.4
2-Butanone 190,000
2-Hexanone 1,300
4-Methyl-2-pentanone 56,000
Acetone 670,000
Benzene 5.1
Bromoform 86
Carbon disulfide 3,500
Carbon tetrachloride 2.9
Chlorobenzene 1,300
Chloroethane 57,000
Chloroform 1.4
cis-1,3-Dichloropropane
Ethylbenzene 25
Methylene chloride 1,000

Analyte PAL
(mg/kg) Result 

(mg/kg) Qualifier PAL
Exceedance

Result 
(mg/kg) Qualifier PAL

Exceedance

1.1 UL No 1.8 L No
4.1 Yes 36.4 Yes
210 No 8.8 No
4.4 No 2.3 UL No

0.74 No 3.1 No
32 K No 178 K No
60 No 10.4 No

101 No 131 No
1.8 No 0.52 No

47.1 No 284 L No
0.036 U No 0.037 No
14.9 No 42.9 No
1.2 No 8.7 No

0.86 No 2.5 No
355 No 34.2 U No
2.2 U No 3.8 No
17 No 18 No

73.4 No 40.3 No
338 K No 7,920 No

0.018 U No 0.019 U No
0.018 U No 0.019 U No
0.018 U No 0.019 U No
0.018 U No 0.019 U No
0.018 U No 0.019 U No
0.018 U No 0.019 U No
0.018 U No 0.0048 No

0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.034 U No 0.018 UJ No

0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 UJ No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0013 B No

CL-SS-04CL-SS-03
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Analyte PAL
(mg/kg)

Tetrachloroethene 100
Toluene 47,000
trans-1,2-Dichloroethene 23,000
trans-1,3-Dichloropropane
Trichloroethene 6
Vinyl chloride 1.7
Xylenes (total) 2,800
2-Methylnaphthalene 3,000
Acenaphthene 45,000
Acenaphthylene 45,000
Anthracene 230,000
Fluoranthene 30,000
Fluorene 30,000
Naphthalene 17
Phenanthrene
Benz(a)anthracene 21.0
Benzo(a)pyrene 2.10
Benzo(b)fluoranthene 21.0
Benzo(ghi)perylene
Benzo(k)fluoranthene 210
Chrysene 2,100
Dibenz(a,h)anthracene 2.10
Indeno(1,2,3-cd)pyrene 21.0
Pyrene 23,000
1,2,4-Trichlorobenzene 110
1,2-Dichlorobenzene 9,300
1,3-Dichlorobenzene
1,4-Dichlorobenzene 11
2,2'-oxybis(1-Chloropropane)
2,4,5-Trichlorophenol 82,000
2,4,6-Trichlorophenol 210
2,4-Dichlorophenol 2,500
2,4-Dimethylphenol 16,000
2,4-Dinitrophenol 1,600
2,4-Dinitrotoluene 7.4
2,6-Dinitrotoluene 1.5
2-Chloronaphthalene 60,000
2-Chlorophenol 5,800
2-Methylphenol 41,000
2-Nitrophenol
3,3'-Dichlorobenzidine 5.1
3,3'-Dimethylbenzidine
3-Methylphenol & 4-Methylphenol 41
4,6-Dinitro-2-methylphenol
4-Bromophenyl phenyl ether
4-Chloro-3-methylphenol
4-Chlorophenyl phenyl ether
4-Nitrophenol
bis(2-Chloroethoxy)methane 2,500
bis(2-Chloroethyl) ether 1

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-04CL-SS-03

0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.0085 U No 0.0044 U No
0.026 U No 0.013 U No
0.021 No 0.15 U No
0.073 U No 0.15 U No
0.081 No 0.15 U No
0.058 No 0.15 U No
0.17 No 0.15 U No

0.073 U No 0.15 U No
0.073 U No 0.15 U No
0.057 J No 0.15 U No
0.11 No 0.15 U No
0.15 No 0.15 U No
0.24 No 0.15 U No
0.15 No 0.15 U No

0.073 U No 0.15 U No
0.14 No 0.15 U No

0.073 U No 0.15 U No
0.12 No 0.15 U No
0.12 No 0.15 U No
0.36 U No 0.74 U No
0.073 U No 0.15 U No
0.073 U No 0.15 U No
0.073 U No 0.15 U No
0.073 U No 0.15 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.073 U No 0.15 U No
0.36 U No 0.74 U No
1.6 UJ No 3.4 UJ No

0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.073 U No 0.15 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
1.8 U No 3.8 U No
0.36 U No 0.74 U No
1.6 UJ No 3.4 UJ No

0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.073 U No 0.15 U No
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Analyte PAL
(mg/kg)

bis(2-Ethylhexyl) phthalate 160
Butyl benzyl phthalate
Dibenzofuran
Diethyl phthalate 660,000
Dimethyl phthalate
Di-n-butyl phthalate 82,000
Di-n-octyl phthalate 8,200
Hexachlorobenzene 0.96
Hexachlorobutadiene 5.3
Hexachlorocyclopentadiene 7.5
Hexachloroethane 8
Isophorone 2,400
Nitrobenzene 22
Pentachloroethane
Pentachlorophenol 4
Phenol 250,000
Pyridine

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-04CL-SS-03

0.041 No 0.74 U No
0.042 No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.073 U No 0.15 U No
0.073 U No 0.15 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.36 U No 0.74 U No
0.073 U No 0.15 U No
0.36 U No 0.75 U No
0.11 U No 0.23 U No
0.073 U No 0.15 U No
0.36 U No 0.74 U No

UJ = The analyte's reporting limit is approximate

B = The analyte was not detected substantially above the level 
reported in laboratory or field blanks
J = The analyte was positively detected; the associated numerical 
value is approximate
K = The analyte was positively detected; the reported value may be 
biased high
L = The analyte was positively detected; the reported value may be 
biased low
U = The analyte was not detected above the reporting limit

UL = The analyte was not detected above the reporting limit; the 
reporting limit may be biased low
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Antimony 470
Arsenic 3
Barium 220,000
Beryllium 2,300
Cadmium 980
Chromium
Cobalt 350
Copper 47,000
Cyanide, Total 150
Lead 800
Mercury 350
Nickel 22,000
Selenium 5,800
Silver 5,800
Sulfide, Total
Thallium 12
Tin
Vanadium 5,800
Zinc 350,000
Aroclor 1016 27
Aroclor 1221 0.72
Aroclor 1232 0.72
Aroclor 1242 0.97
Aroclor 1248 0.94
Aroclor 1254 0.97
Aroclor 1260 0.99
1,1,1,2-Tetrachloroethane
1,1,1-Trichloroethane 36,000
1,1,2,2-Tetrachloroethane 2.7
1,1,2-Trichloroethane 5
1,1-Dichloroethane 16
1,1-Dichloroethene 1,000
1,2-Dichloroethane 2
1,2-Dichloropropane 4.4
2-Butanone 190,000
2-Hexanone 1,300
4-Methyl-2-pentanone 56,000
Acetone 670,000
Benzene 5.1
Bromoform 86
Carbon disulfide 3,500
Carbon tetrachloride 2.9
Chlorobenzene 1,300
Chloroethane 57,000
Chloroform 1.4
cis-1,3-Dichloropropane
Ethylbenzene 25
Methylene chloride 1,000

Analyte PAL
(mg/kg) Result 

(mg/kg) Qualifier PAL
Exceedance

Result 
(mg/kg) Qualifier PAL

Exceedance

0.25 L No 1.1 UL No
3.1 Yes 4 Yes
75.3 No 40.3 No
1.3 No 0.68 B No

0.13 No 0.23 No
21 K No 20 K No
2.7 No 4.2 No

13.7 No 15 No
0.21 No 0.26 No
22.5 L No 27.6 L No
0.06 No 0.083 No
6.6 No 9.3 No
3.4 No 1.2 No

0.23 No 0.15 No
36.7 U No 33 U No
1.2 U No 1.1 U No
4 No 4 No
29 No 24.8 No
108 No 123 K No
0.02 U No 0.018 U No
0.02 U No 0.018 U No
0.02 U No 0.018 U No
0.02 U No 0.018 U No
0.02 U No 0.018 U No
0.02 U No 0.018 U No
0.11 No 0.018 U No

0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.033 UJ No 0.032 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 UJ No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 UJ No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.002 B No 0.0019 B No

CL-SS-05 CL-SS-06
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Analyte PAL
(mg/kg)

Tetrachloroethene 100
Toluene 47,000
trans-1,2-Dichloroethene 23,000
trans-1,3-Dichloropropane
Trichloroethene 6
Vinyl chloride 1.7
Xylenes (total) 2,800
2-Methylnaphthalene 3,000
Acenaphthene 45,000
Acenaphthylene 45,000
Anthracene 230,000
Fluoranthene 30,000
Fluorene 30,000
Naphthalene 17
Phenanthrene
Benz(a)anthracene 21.0
Benzo(a)pyrene 2.10
Benzo(b)fluoranthene 21.0
Benzo(ghi)perylene
Benzo(k)fluoranthene 210
Chrysene 2,100
Dibenz(a,h)anthracene 2.10
Indeno(1,2,3-cd)pyrene 21.0
Pyrene 23,000
1,2,4-Trichlorobenzene 110
1,2-Dichlorobenzene 9,300
1,3-Dichlorobenzene
1,4-Dichlorobenzene 11
2,2'-oxybis(1-Chloropropane)
2,4,5-Trichlorophenol 82,000
2,4,6-Trichlorophenol 210
2,4-Dichlorophenol 2,500
2,4-Dimethylphenol 16,000
2,4-Dinitrophenol 1,600
2,4-Dinitrotoluene 7.4
2,6-Dinitrotoluene 1.5
2-Chloronaphthalene 60,000
2-Chlorophenol 5,800
2-Methylphenol 41,000
2-Nitrophenol
3,3'-Dichlorobenzidine 5.1
3,3'-Dimethylbenzidine
3-Methylphenol & 4-Methylphenol 41
4,6-Dinitro-2-methylphenol
4-Bromophenyl phenyl ether
4-Chloro-3-methylphenol
4-Chlorophenyl phenyl ether
4-Nitrophenol
bis(2-Chloroethoxy)methane 2,500
bis(2-Chloroethyl) ether 1

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-05 CL-SS-06

0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.0081 U No 0.0081 U No
0.024 U No 0.024 U No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.16 U No 0.053 No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.16 U No 0.027 J No
0.16 U No 0.028 J No
0.027 No 0.029 No
0.16 U No 0.039 No
0.03 No 0.034 No
0.16 U No 0.014 No
0.16 U No 0.044 No
0.16 U No 0.073 U No
0.16 U No 0.03 No
0.16 U No 0.032 No
0.8 U No 0.36 U No

0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.16 U No 0.073 U No
0.8 U No 0.36 U No
3.6 UJ No 1.6 UJ No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.16 U No 0.073 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
4 U No 1.8 U No

0.8 U No 0.36 U No
3.6 UJ No 1.6 UJ No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.16 U No 0.073 U No
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Analyte PAL
(mg/kg)

bis(2-Ethylhexyl) phthalate 160
Butyl benzyl phthalate
Dibenzofuran
Diethyl phthalate 660,000
Dimethyl phthalate
Di-n-butyl phthalate 82,000
Di-n-octyl phthalate 8,200
Hexachlorobenzene 0.96
Hexachlorobutadiene 5.3
Hexachlorocyclopentadiene 7.5
Hexachloroethane 8
Isophorone 2,400
Nitrobenzene 22
Pentachloroethane
Pentachlorophenol 4
Phenol 250,000
Pyridine

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-05 CL-SS-06

0.8 U No 0.067 No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.16 U No 0.073 U No
0.16 U No 0.073 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.8 U No 0.36 U No
0.16 U No 0.073 U No
0.81 U No 0.36 U No
0.24 U No 0.11 U No
0.16 U No 0.073 U No
0.8 U No 0.36 U No

U = The analyte was not detected above the reporting limit
UJ = The analyte's reporting limit is approximate

B = The analyte was not detected substantially above the level 
reported in laboratory or field blanks

K = The analyte was positively detected; the reported value may be 
biased high
L = The analyte was positively detected; the reported value may be 
biased low

UL = The analyte was not detected above the reporting limit; the 
reporting limit may be biased low

J = The analyte was positively detected; the associated numerical 
value is approximate
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Antimony 470
Arsenic 3
Barium 220,000
Beryllium 2,300
Cadmium 980
Chromium
Cobalt 350
Copper 47,000
Cyanide, Total 150
Lead 800
Mercury 350
Nickel 22,000
Selenium 5,800
Silver 5,800
Sulfide, Total
Thallium 12
Tin
Vanadium 5,800
Zinc 350,000
Aroclor 1016 27
Aroclor 1221 0.72
Aroclor 1232 0.72
Aroclor 1242 0.97
Aroclor 1248 0.94
Aroclor 1254 0.97
Aroclor 1260 0.99
1,1,1,2-Tetrachloroethane
1,1,1-Trichloroethane 36,000
1,1,2,2-Tetrachloroethane 2.7
1,1,2-Trichloroethane 5
1,1-Dichloroethane 16
1,1-Dichloroethene 1,000
1,2-Dichloroethane 2
1,2-Dichloropropane 4.4
2-Butanone 190,000
2-Hexanone 1,300
4-Methyl-2-pentanone 56,000
Acetone 670,000
Benzene 5.1
Bromoform 86
Carbon disulfide 3,500
Carbon tetrachloride 2.9
Chlorobenzene 1,300
Chloroethane 57,000
Chloroform 1.4
cis-1,3-Dichloropropane
Ethylbenzene 25
Methylene chloride 1,000

Analyte PAL
(mg/kg) Result 

(mg/kg) Qualifier PAL
Exceedance

Result 
(mg/kg) Qualifier PAL

Exceedance

0.33 L No 0.11 L No
5.5 Yes 4.8 Yes

38.4 No 62.3 No
0.56 B No 0.63 No
2.7 No 0.52 No
20 K No 28 K No
6.4 No 6.1 No

27.8 No 23.7 No
0.57 U No 0.19 No
85.1 L No 65.7 L No
0.13 No 0.12 No
8.8 No 12.7 No

0.86 No 1.3 No
0.32 No 0.25 No
34.3 U No 33.6 U No
1.1 U No 1.1 U No
5 No 6 No

26.4 No 31.1 No
346 K No 254 No

0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.01 B No 0.029 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0089 B No

CL-SS-07 CL-SS-08
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Analyte PAL
(mg/kg)

Tetrachloroethene 100
Toluene 47,000
trans-1,2-Dichloroethene 23,000
trans-1,3-Dichloropropane
Trichloroethene 6
Vinyl chloride 1.7
Xylenes (total) 2,800
2-Methylnaphthalene 3,000
Acenaphthene 45,000
Acenaphthylene 45,000
Anthracene 230,000
Fluoranthene 30,000
Fluorene 30,000
Naphthalene 17
Phenanthrene
Benz(a)anthracene 21.0
Benzo(a)pyrene 2.10
Benzo(b)fluoranthene 21.0
Benzo(ghi)perylene
Benzo(k)fluoranthene 210
Chrysene 2,100
Dibenz(a,h)anthracene 2.10
Indeno(1,2,3-cd)pyrene 21.0
Pyrene 23,000
1,2,4-Trichlorobenzene 110
1,2-Dichlorobenzene 9,300
1,3-Dichlorobenzene
1,4-Dichlorobenzene 11
2,2'-oxybis(1-Chloropropane)
2,4,5-Trichlorophenol 82,000
2,4,6-Trichlorophenol 210
2,4-Dichlorophenol 2,500
2,4-Dimethylphenol 16,000
2,4-Dinitrophenol 1,600
2,4-Dinitrotoluene 7.4
2,6-Dinitrotoluene 1.5
2-Chloronaphthalene 60,000
2-Chlorophenol 5,800
2-Methylphenol 41,000
2-Nitrophenol
3,3'-Dichlorobenzidine 5.1
3,3'-Dimethylbenzidine
3-Methylphenol & 4-Methylphenol 41
4,6-Dinitro-2-methylphenol
4-Bromophenyl phenyl ether
4-Chloro-3-methylphenol
4-Chlorophenyl phenyl ether
4-Nitrophenol
bis(2-Chloroethoxy)methane 2,500
bis(2-Chloroethyl) ether 1

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-07 CL-SS-08

0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.007 U No 0.0072 U No
0.021 U No 0.022 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.12 No 0.13 No

0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.053 J No 0.051 J No
0.06 J No 0.073 J No

0.058 No 0.067 No
0.082 No 0.089 No
0.058 No 0.073 No
0.031 No 0.075 U No
0.073 No 0.077 No
0.077 U No 0.075 U No
0.05 No 0.064 No

0.072 No 0.068 No
0.38 U No 0.37 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.077 U No 0.075 U No
0.38 U No 0.37 U No
1.7 UJ No 1.7 UJ No

0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.077 U No 0.075 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
1.9 U No 1.9 U No
0.38 U No 0.37 U No
1.7 UJ No 1.7 UJ No

0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No

0.077 U No 0.075 U No
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Analyte PAL
(mg/kg)

bis(2-Ethylhexyl) phthalate 160
Butyl benzyl phthalate
Dibenzofuran
Diethyl phthalate 660,000
Dimethyl phthalate
Di-n-butyl phthalate 82,000
Di-n-octyl phthalate 8,200
Hexachlorobenzene 0.96
Hexachlorobutadiene 5.3
Hexachlorocyclopentadiene 7.5
Hexachloroethane 8
Isophorone 2,400
Nitrobenzene 22
Pentachloroethane
Pentachlorophenol 4
Phenol 250,000
Pyridine

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-07 CL-SS-08

0.031 No 0.063 No
0.031 No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.077 U No 0.075 U No
0.077 U No 0.075 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.077 U No 0.075 U No
0.38 U No 0.37 U No
0.11 U No 0.11 U No
0.077 U No 0.075 U No
0.38 U No 0.37 U No

U = The analyte was not detected above the reporting limit
UJ = The analyte's reporting limit is approximate

K = The analyte was positively detected; the reported value may be 
biased high
L = The analyte was positively detected; the reported value may be 
biased low

B = The analyte was not detected substantially above the level 
reported in laboratory or field blanks

UL = The analyte was not detected above the reporting limit; the 
reporting limit may be biased low

J = The analyte was positively detected; the associated numerical 
value is approximate
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Antimony 470
Arsenic 3
Barium 220,000
Beryllium 2,300
Cadmium 980
Chromium
Cobalt 350
Copper 47,000
Cyanide, Total 150
Lead 800
Mercury 350
Nickel 22,000
Selenium 5,800
Silver 5,800
Sulfide, Total
Thallium 12
Tin
Vanadium 5,800
Zinc 350,000
Aroclor 1016 27
Aroclor 1221 0.72
Aroclor 1232 0.72
Aroclor 1242 0.97
Aroclor 1248 0.94
Aroclor 1254 0.97
Aroclor 1260 0.99
1,1,1,2-Tetrachloroethane
1,1,1-Trichloroethane 36,000
1,1,2,2-Tetrachloroethane 2.7
1,1,2-Trichloroethane 5
1,1-Dichloroethane 16
1,1-Dichloroethene 1,000
1,2-Dichloroethane 2
1,2-Dichloropropane 4.4
2-Butanone 190,000
2-Hexanone 1,300
4-Methyl-2-pentanone 56,000
Acetone 670,000
Benzene 5.1
Bromoform 86
Carbon disulfide 3,500
Carbon tetrachloride 2.9
Chlorobenzene 1,300
Chloroethane 57,000
Chloroform 1.4
cis-1,3-Dichloropropane
Ethylbenzene 25
Methylene chloride 1,000

Analyte PAL
(mg/kg) Result 

(mg/kg) Qualifier PAL
Exceedance

Result 
(mg/kg) Qualifier PAL

Exceedance

17.1 L No 1.1 UL No
41 Yes 5.3 Yes
4.1 No 279 No
2.3 U No 5.2 No
1.7 No 3.8 No
143 K No 54 K No
11.2 No 2.5 No
141 No 47.5 No
0.34 No 3.8 No
747 No 1,640 Yes
0.02 No 0.038 U No
48.3 No 48.9 No

5 No 0.57 U No
1.8 No 0.81 No
35 U No 1,080 No
2.3 No 5.7 U No
34 No 13 No

43.7 No 66.3 No
4,150 K No 481 K No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No
0.019 U No 0.019 U No

0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.015 U No 0.032 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 UJ No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.007 B No

CL-SS-09 CL-SS-10
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Analyte PAL
(mg/kg)

Tetrachloroethene 100
Toluene 47,000
trans-1,2-Dichloroethene 23,000
trans-1,3-Dichloropropane
Trichloroethene 6
Vinyl chloride 1.7
Xylenes (total) 2,800
2-Methylnaphthalene 3,000
Acenaphthene 45,000
Acenaphthylene 45,000
Anthracene 230,000
Fluoranthene 30,000
Fluorene 30,000
Naphthalene 17
Phenanthrene
Benz(a)anthracene 21.0
Benzo(a)pyrene 2.10
Benzo(b)fluoranthene 21.0
Benzo(ghi)perylene
Benzo(k)fluoranthene 210
Chrysene 2,100
Dibenz(a,h)anthracene 2.10
Indeno(1,2,3-cd)pyrene 21.0
Pyrene 23,000
1,2,4-Trichlorobenzene 110
1,2-Dichlorobenzene 9,300
1,3-Dichlorobenzene
1,4-Dichlorobenzene 11
2,2'-oxybis(1-Chloropropane)
2,4,5-Trichlorophenol 82,000
2,4,6-Trichlorophenol 210
2,4-Dichlorophenol 2,500
2,4-Dimethylphenol 16,000
2,4-Dinitrophenol 1,600
2,4-Dinitrotoluene 7.4
2,6-Dinitrotoluene 1.5
2-Chloronaphthalene 60,000
2-Chlorophenol 5,800
2-Methylphenol 41,000
2-Nitrophenol
3,3'-Dichlorobenzidine 5.1
3,3'-Dimethylbenzidine
3-Methylphenol & 4-Methylphenol 41
4,6-Dinitro-2-methylphenol
4-Bromophenyl phenyl ether
4-Chloro-3-methylphenol
4-Chlorophenyl phenyl ether
4-Nitrophenol
bis(2-Chloroethoxy)methane 2,500
bis(2-Chloroethyl) ether 1

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-09 CL-SS-10

0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.0038 U No 0.0081 U No
0.012 U No 0.024 U No
0.078 U No 0.032 No
0.078 U No 0.076 U No
0.078 U No 0.05 No
0.078 U No 0.045 No
0.078 U No 0.29 No
0.078 U No 0.076 U No
0.078 U No 0.038 No
0.078 U No 0.12 No
0.078 U No 0.17 No
0.078 U No 0.2 No
0.078 U No 0.31 No
0.078 U No 0.18 No
0.078 U No 0.1 No
0.078 U No 0.22 No
0.078 U No 0.032 No
0.078 U No 0.15 No
0.078 U No 0.2 No
0.38 U No 0.37 U No
0.078 U No 0.076 U No
0.078 U No 0.076 U No
0.078 U No 0.076 U No
0.078 U No 0.076 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.078 U No 0.076 U No
0.38 U No 0.37 U No
1.7 UJ No 1.7 UJ No

0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.078 U No 0.076 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
1.9 U No 1.9 U No
0.38 U No 0.37 U No
1.7 UJ No 1.7 UJ No

0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No

0.078 U No 0.076 U No
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Analyte PAL
(mg/kg)

bis(2-Ethylhexyl) phthalate 160
Butyl benzyl phthalate
Dibenzofuran
Diethyl phthalate 660,000
Dimethyl phthalate
Di-n-butyl phthalate 82,000
Di-n-octyl phthalate 8,200
Hexachlorobenzene 0.96
Hexachlorobutadiene 5.3
Hexachlorocyclopentadiene 7.5
Hexachloroethane 8
Isophorone 2,400
Nitrobenzene 22
Pentachloroethane
Pentachlorophenol 4
Phenol 250,000
Pyridine

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-09 CL-SS-10

0.38 U No 0.054 No
0.38 U No 0.032 No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.078 U No 0.076 U No
0.078 U No 0.076 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.38 U No 0.37 U No
0.078 U No 0.076 U No
0.39 U No 0.38 U No
0.12 U No 0.11 U No
0.078 U No 0.076 U No
0.38 U No 0.37 U No

U = The analyte was not detected above the reporting limit
UJ = The analyte's reporting limit is approximate

K = The analyte was positively detected; the reported value may be 
biased high
L = The analyte was positively detected; the reported value may be 
biased low

B = The analyte was not detected substantially above the level 
reported in laboratory or field blanks

UL = The analyte was not detected above the reporting limit; the 
reporting limit may be biased low

J = The analyte was positively detected; the associated numerical 
value is approximate
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Antimony 470
Arsenic 3
Barium 220,000
Beryllium 2,300
Cadmium 980
Chromium
Cobalt 350
Copper 47,000
Cyanide, Total 150
Lead 800
Mercury 350
Nickel 22,000
Selenium 5,800
Silver 5,800
Sulfide, Total
Thallium 12
Tin
Vanadium 5,800
Zinc 350,000
Aroclor 1016 27
Aroclor 1221 0.72
Aroclor 1232 0.72
Aroclor 1242 0.97
Aroclor 1248 0.94
Aroclor 1254 0.97
Aroclor 1260 0.99
1,1,1,2-Tetrachloroethane
1,1,1-Trichloroethane 36,000
1,1,2,2-Tetrachloroethane 2.7
1,1,2-Trichloroethane 5
1,1-Dichloroethane 16
1,1-Dichloroethene 1,000
1,2-Dichloroethane 2
1,2-Dichloropropane 4.4
2-Butanone 190,000
2-Hexanone 1,300
4-Methyl-2-pentanone 56,000
Acetone 670,000
Benzene 5.1
Bromoform 86
Carbon disulfide 3,500
Carbon tetrachloride 2.9
Chlorobenzene 1,300
Chloroethane 57,000
Chloroform 1.4
cis-1,3-Dichloropropane
Ethylbenzene 25
Methylene chloride 1,000

Analyte PAL
(mg/kg) Result 

(mg/kg) Qualifier PAL
Exceedance

Result 
(mg/kg) Qualifier PAL

Exceedance

0.27 L No 2.4 L No
4.1 Yes 13.5 Yes

42.9 No 74.3 No
0.41 No 0.74 B No
0.4 No 3.2 No
26 K No 97 K No
5 No 8.1 No

34.1 No 2,060 No
2 No 1.5 No

80.3 L No 425 No
0.27 No 0.012 No
8.4 No 53.9 No
1.5 No 1.5 No

0.19 No 1.5 No
33.1 U No 73.2 No
1.1 U No 5.1 U No
8 No 179 No

40.6 No 55.7 No
172 No 1,790 K No

0.018 U No 0.017 U No
0.018 U No 0.017 U No
0.018 U No 0.017 U No
0.018 U No 0.017 U No
0.018 U No 0.017 U No
0.018 U No 0.017 U No
0.033 No 0.017 U No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.014 B No
0.033 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0094 B No 0.0025 No

CL-SS-11 CL-SS-12
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Analyte PAL
(mg/kg)

Tetrachloroethene 100
Toluene 47,000
trans-1,2-Dichloroethene 23,000
trans-1,3-Dichloropropane
Trichloroethene 6
Vinyl chloride 1.7
Xylenes (total) 2,800
2-Methylnaphthalene 3,000
Acenaphthene 45,000
Acenaphthylene 45,000
Anthracene 230,000
Fluoranthene 30,000
Fluorene 30,000
Naphthalene 17
Phenanthrene
Benz(a)anthracene 21.0
Benzo(a)pyrene 2.10
Benzo(b)fluoranthene 21.0
Benzo(ghi)perylene
Benzo(k)fluoranthene 210
Chrysene 2,100
Dibenz(a,h)anthracene 2.10
Indeno(1,2,3-cd)pyrene 21.0
Pyrene 23,000
1,2,4-Trichlorobenzene 110
1,2-Dichlorobenzene 9,300
1,3-Dichlorobenzene
1,4-Dichlorobenzene 11
2,2'-oxybis(1-Chloropropane)
2,4,5-Trichlorophenol 82,000
2,4,6-Trichlorophenol 210
2,4-Dichlorophenol 2,500
2,4-Dimethylphenol 16,000
2,4-Dinitrophenol 1,600
2,4-Dinitrotoluene 7.4
2,6-Dinitrotoluene 1.5
2-Chloronaphthalene 60,000
2-Chlorophenol 5,800
2-Methylphenol 41,000
2-Nitrophenol
3,3'-Dichlorobenzidine 5.1
3,3'-Dimethylbenzidine
3-Methylphenol & 4-Methylphenol 41
4,6-Dinitro-2-methylphenol
4-Bromophenyl phenyl ether
4-Chloro-3-methylphenol
4-Chlorophenyl phenyl ether
4-Nitrophenol
bis(2-Chloroethoxy)methane 2,500
bis(2-Chloroethyl) ether 1

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-11 CL-SS-12

0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.0083 U No 0.0062 UJ No
0.025 U No 0.018 U No
0.091 No 0.041 No
0.22 No 0.067 U No
5.8 No 0.078 No
4.3 No 0.079 No
29 No 0.52 No

0.39 No 0.067 U No
0.54 No 0.078 No
6.6 No 0.21 No
15 No 0.38 No
11 Yes 0.48 No
19 No 0.53 No
12 No 0.45 No
7.3 No 0.24 No
13 No 0.37 No
3.6 Yes 0.089 No
12 No 0.38 No
13 No 0.36 No

0.73 U No 0.33 U No
0.15 U No 0.067 U No
0.15 U No 0.067 U No
0.15 U No 0.067 U No
0.15 U No 0.067 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.15 U No 0.067 U No
0.73 U No 0.33 U No
3.3 UJ No 1.5 UJ No

0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.15 U No 0.067 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
3.7 U No 1.7 U No
0.73 U No 0.33 U No
3.3 UJ No 1.5 UJ No

0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.15 U No 0.067 U No
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Analyte PAL
(mg/kg)

bis(2-Ethylhexyl) phthalate 160
Butyl benzyl phthalate
Dibenzofuran
Diethyl phthalate 660,000
Dimethyl phthalate
Di-n-butyl phthalate 82,000
Di-n-octyl phthalate 8,200
Hexachlorobenzene 0.96
Hexachlorobutadiene 5.3
Hexachlorocyclopentadiene 7.5
Hexachloroethane 8
Isophorone 2,400
Nitrobenzene 22
Pentachloroethane
Pentachlorophenol 4
Phenol 250,000
Pyridine

Result 
(mg/kg) Qualifier PAL

Exceedance
Result 

(mg/kg) Qualifier PAL
Exceedance

CL-SS-11 CL-SS-12

0.73 U No 0.032 No
0.73 U No 0.33 U No
0.23 No 0.028 No
0.73 U No 0.056 No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.15 U No 0.067 U No
0.15 U No 0.067 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.73 U No 0.33 U No
0.15 U No 0.067 U No
0.74 U No 0.34 U No
0.22 U No 0.1 U No
0.15 U No 0.067 U No
0.73 U No 0.33 U No

U = The analyte was not detected above the reporting limit
UJ = The analyte's reporting limit is approximate

B = The analyte was not detected substantially above the level 
reported in laboratory or field blanks

UL = The analyte was not detected above the reporting limit; the 
reporting limit may be biased low

K = The analyte was positively detected; the reported value may be 
biased high
L = The analyte was positively detected; the reported value may be 
biased low

J = The analyte was positively detected; the associated numerical 
value is approximate
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Parcel A5, Parcel A9, and Greys Rail Yard
Historical County Lands Investigation Data 

Former Sparrows Point Steel Mill
Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, 150298M-17 Page 1 of 4 August 4, 2017

Sample ID Parameter Sampling Date Units Result Flag PAL
Exceeds 
PAL?

B-37 2-Methylnaphthalene 5/20/1988-6/18/1988 mg/kg 0.9 U 3,000 No
B-37 Acenaphylene 5/20/1988-6/18/1988 mg/kg 0.9 U 45,000 No
B-37 Anthracene 5/20/1988-6/18/1988 mg/kg 0.9 U 230,000 No
B-37 Benz[a]anthracene 5/20/1988-6/18/1988 mg/kg 0.9 U 21 No
B-37 Benzo[a]pyrene 5/20/1988-6/18/1988 mg/kg 0.9 U 2.1 No
B-37 Benzo[b]fluoranthene 5/20/1988-6/18/1988 mg/kg 0.9 U 21 No
B-37 Benzo[g,h,i]perylene 5/20/1988-6/18/1988 mg/kg 0.9 U No
B-37 Benzo[k]fluoranthene 5/20/1988-6/18/1988 mg/kg 0.9 U 210 No
B-37 Chrysene 5/20/1988-6/18/1988 mg/kg 0.9 U 2,100 No
B-37 Dibenz[a,h]anthracene 5/20/1988-6/18/1988 mg/kg 0.9 U 2.1 No
B-37 Dibenzofuran 5/20/1988-6/18/1988 mg/kg 0.9 U No
B-37 Fluoranthene 5/20/1988-6/18/1988 mg/kg 0.9 U 30,000 No
B-37 Fluorene 5/20/1988-6/18/1988 mg/kg 0.9 U 30,000 No
B-37 Indeno[1,2,3-cd]pyrene 5/20/1988-6/18/1988 mg/kg 0.9 U 21.0 No
B-37 Naphthalene 5/20/1988-6/18/1988 mg/kg 0.9 U 17 No
B-37 Phenanthrene 5/20/1988-6/18/1988 mg/kg 0.9 U No
B-37 Pyrene 5/20/1988-6/18/1988 mg/kg 0.9 U 23,000 No
B-37 2-Butanone 5/20/1988-6/18/1988 mg/kg 0.02 U 190,000 No
B-37 Acetone 5/20/1988-6/18/1988 mg/kg 0.04 U 670,000 No
B-37 Benzene 5/20/1988-6/18/1988 mg/kg 0.002 U 5.1 No
B-37 Carbon disulfide 5/20/1988-6/18/1988 mg/kg 0.002 U 3,500 No
B-37 Chloroform 5/20/1988-6/18/1988 mg/kg 0.002 U 1.4 No
B-37 Ethylbenzene 5/20/1988-6/18/1988 mg/kg 0.002 U 25 No
B-37 Methylene Chloride 5/20/1988-6/18/1988 mg/kg 0.01 U 1,000 No
B-37 Toluene 5/20/1988-6/18/1988 mg/kg 0.002 U 47,000 No
B-37 Xylenes (total) 5/20/1988-6/18/1988 mg/kg 0.002 U 2,800 No
B-38 2-Methylnaphthalene 5/20/1988-6/18/1988 mg/kg 1 U 3,000 No
B-38 Acenaphylene 5/20/1988-6/18/1988 mg/kg 1 U 45,000 No
B-38 Anthracene 5/20/1988-6/18/1988 mg/kg 1 U 230,000 No
B-38 Benz[a]anthracene 5/20/1988-6/18/1988 mg/kg 1 U 21 No
B-38 Benzo[a]pyrene 5/20/1988-6/18/1988 mg/kg 1 U 2.1 No
B-38 Benzo[b]fluoranthene 5/20/1988-6/18/1988 mg/kg 1 U 21 No
B-38 Benzo[g,h,i]perylene 5/20/1988-6/18/1988 mg/kg 1 U No
B-38 Benzo[k]fluoranthene 5/20/1988-6/18/1988 mg/kg 1 U 210 No
B-38 Chrysene 5/20/1988-6/18/1988 mg/kg 1 U 2,100 No
B-38 Dibenz[a,h]anthracene 5/20/1988-6/18/1988 mg/kg 1 U 2.1 No
B-38 Dibenzofuran 5/20/1988-6/18/1988 mg/kg 1 U No
B-38 Fluoranthene 5/20/1988-6/18/1988 mg/kg 1 U 30,000 No
B-38 Fluorene 5/20/1988-6/18/1988 mg/kg 1 U 30,000 No
B-38 Indeno[1,2,3-cd]pyrene 5/20/1988-6/18/1988 mg/kg 1 U 21.0 No
B-38 Naphthalene 5/20/1988-6/18/1988 mg/kg 1 U 17 No
B-38 Phenanthrene 5/20/1988-6/18/1988 mg/kg 1 U No
B-38 Pyrene 5/20/1988-6/18/1988 mg/kg 1 U 23,000 No
B-38 2-Butanone 5/20/1988-6/18/1988 mg/kg 0.02 U 190,000 No
B-38 Acetone 5/20/1988-6/18/1988 mg/kg 0.04 U 670,000 No
B-38 Benzene 5/20/1988-6/18/1988 mg/kg 0.002 U 5.1 No
B-38 Carbon disulfide 5/20/1988-6/18/1988 mg/kg 0.002 U 3,500 No
B-38 Chloroform 5/20/1988-6/18/1988 mg/kg 0.002 U 1.4 No
B-38 Ethylbenzene 5/20/1988-6/18/1988 mg/kg 0.002 U 25 No
B-38 Methylene Chloride 5/20/1988-6/18/1988 mg/kg 0.01 U 1,000 No
B-38 Toluene 5/20/1988-6/18/1988 mg/kg 0.002 U 47,000 No
B-38 Xylenes (total) 5/20/1988-6/18/1988 mg/kg 0.002 U 2,800 No

Soil Data
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Sample ID Parameter Sampling Date Units Result Flag PAL
Exceeds 
PAL?

 B-39 2-Methylnaphthalene 5/20/1988-6/18/1988 mg/kg 17 3,000 No
B-39 Acenaphylene 5/20/1988-6/18/1988 mg/kg 13 45,000 No
B-39 Anthracene 5/20/1988-6/18/1988 mg/kg 11 230,000 No
B-39 Benz[a]anthracene 5/20/1988-6/18/1988 mg/kg 8.1 21 No
B-39 Benzo[a]pyrene 5/20/1988-6/18/1988 mg/kg 5.6 2.1 Yes
B-39 Benzo[b]fluoranthene 5/20/1988-6/18/1988 mg/kg 7.3 21 No
B-39 Benzo[g,h,i]perylene 5/20/1988-6/18/1988 mg/kg 3.1 No
B-39 Benzo[k]fluoranthene 5/20/1988-6/18/1988 mg/kg 3.3 210 No
B-39 Chrysene 5/20/1988-6/18/1988 mg/kg 7.8 2,100 No
B-39 Dibenz[a,h]anthracene 5/20/1988-6/18/1988 mg/kg 2 U 2.1 No
B-39 Dibenzofuran 5/20/1988-6/18/1988 mg/kg 12 No
B-39 Fluoranthene 5/20/1988-6/18/1988 mg/kg 26 30,000 No
B-39 Fluorene 5/20/1988-6/18/1988 mg/kg 15 30,000 No
B-39 Indeno[1,2,3-cd]pyrene 5/20/1988-6/18/1988 mg/kg 2.9 21.0 No
B-39 Naphthalene 5/20/1988-6/18/1988 mg/kg 41 17 Yes
B-39 Phenanthrene 5/20/1988-6/18/1988 mg/kg 40 No
B-39 Pyrene 5/20/1988-6/18/1988 mg/kg 16 23,000 No
B-39 2-Butanone 5/20/1988-6/18/1988 mg/kg 0.1 U 190,000 No
B-39 Acetone 5/20/1988-6/18/1988 mg/kg 0.2 U 670,000 No
B-39 Benzene 5/20/1988-6/18/1988 mg/kg 0.01 U 5.1 No
B-39 Carbon disulfide 5/20/1988-6/18/1988 mg/kg 0.01 U 3,500 No
B-39 Chloroform 5/20/1988-6/18/1988 mg/kg 0.01 U 1.4 No
B-39 Ethylbenzene 5/20/1988-6/18/1988 mg/kg 0.02 25 No
B-39 Methylene Chloride 5/20/1988-6/18/1988 mg/kg 0.05 U 1,000 No
B-39 Toluene 5/20/1988-6/18/1988 mg/kg 0.01 U 47,000 No
B-39 Xylenes (total) 5/20/1988-6/18/1988 mg/kg 0.12 2,800 No
W-6 2-Methylnaphthalene 5/20/1988-6/18/1988 mg/kg 1.9 U 3,000 No
W-6 Acenaphylene 5/20/1988-6/18/1988 mg/kg 1.9 U 45,000 No
W-6 Anthracene 5/20/1988-6/18/1988 mg/kg 1.9 U 230,000 No
W-6 Benz[a]anthracene 5/20/1988-6/18/1988 mg/kg 2.2 21 No
W-6 Benzo[a]pyrene 5/20/1988-6/18/1988 mg/kg 1.9 U 2.1 No
W-6 Benzo[b]fluoranthene 5/20/1988-6/18/1988 mg/kg 3 21 No
W-6 Benzo[g,h,i]perylene 5/20/1988-6/18/1988 mg/kg 1.9 U No
W-6 Benzo[k]fluoranthene 5/20/1988-6/18/1988 mg/kg 3 210 No
W-6 Chrysene 5/20/1988-6/18/1988 mg/kg 2.4 2,100 No
W-6 Dibenz[a,h]anthracene 5/20/1988-6/18/1988 mg/kg 1.9 U 2.1 No
W-6 Dibenzofuran 5/20/1988-6/18/1988 mg/kg 1.9 U No
W-6 Fluoranthene 5/20/1988-6/18/1988 mg/kg 6.4 30,000 No
W-6 Fluorene 5/20/1988-6/18/1988 mg/kg 1.9 U 30,000 No
W-6 Indeno[1,2,3-cd]pyrene 5/20/1988-6/18/1988 mg/kg 1.9 U 21.0 No
W-6 Naphthalene 5/20/1988-6/18/1988 mg/kg 1.9 U 17 No
W-6 Phenanthrene 5/20/1988-6/18/1988 mg/kg 6.3 No
W-6 Pyrene 5/20/1988-6/18/1988 mg/kg 4.2 23,000 No
W-6 2-Butanone 5/20/1988-6/18/1988 mg/kg 0.1 190,000 No
W-6 Acetone 5/20/1988-6/18/1988 mg/kg 0.2 670,000 No
W-6 Benzene 5/20/1988-6/18/1988 mg/kg 0.01 5.1 No
W-6 Carbon disulfide 5/20/1988-6/18/1988 mg/kg 0.03 3,500 No
W-6 Chloroform 5/20/1988-6/18/1988 mg/kg 0.01 1.4 No
W-6 Ethylbenzene 5/20/1988-6/18/1988 mg/kg 0.095 25 No
W-6 Methylene Chloride 5/20/1988-6/18/1988 mg/kg 0.05 1,000 No
W-6 Toluene 5/20/1988-6/18/1988 mg/kg 0.17 47,000 No
W-6 Xylenes (total) 5/20/1988-6/18/1988 mg/kg 0.14 2,800 No



Parcel A5, Parcel A9, and Greys Rail Yard
Historical County Lands Investigation Data 

Former Sparrows Point Steel Mill
Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, 150298M-17 Page 3 of 4 August 4, 2017

Sample ID Parameter Sampling Date Units Result Flag PAL
Exceeds 
PAL?

 

1B-SS-2A Acetone µg/L 8 J 14,000 No
1B-SS-2A Benzene µg/L 130 5 Yes
1B-SS-2A Toluene µg/L 4 J 1,000 No
1B-SS-2A Xylenes (total) µg/L 4 J 10,000 No

1B-SS-2B (dup.) Acetone µg/L 7 J 14,000 No
1B-SS-2B (dup.) Benzene µg/L 140 5 Yes
1B-SS-2B (dup.) Toluene µg/L 4 J 1,000 No
1B-SS-2B (dup.) Xylenes (total) µg/L 4 J 10,000 No

MW 93-003 1,1,1-Trichloroethane 6/1/1993 µg/L 10 U 200 No
MW 93-003 1,1-Dichloroethane 6/1/1993 µg/L 7 J 2.7 Yes
MW 93-003 1,2-Dichloroethane 6/1/1993 µg/L 10 U 5 No
MW 93-003 1,2-Dichloroethene 6/1/1993 µg/L 10 U 70 No
MW 93-003 Acetone 6/1/1993 µg/L 10 U 14,000 No
MW 93-003 Carbon disulfide 6/1/1993 µg/L 10 U 810 No
MW 93-003 Vinyl Chloride 6/1/1993 µg/L 10 U 2 No

W-14 Naphthalene 6/6/1988-6/7/1988 µg/L 20 U 0.17 No
W-14 1,1-Dichloroethane 6/6/1988-6/7/1988 µg/L 2 U 2.7 No
W-14 1,2-Dichloroethane 6/6/1988-6/7/1988 µg/L 2 U 5 No
W-14 1,2-Dichloroethene 6/6/1988-6/7/1988 µg/L 2 U 70 No
W-14 Vinyl Chloride 6/6/1988-6/7/1988 µg/L 2 U 2 No
W-15 Benzene 6/1/1988 µg/L 4 5 No
W-15 Ethylbenzene 6/1/1988 µg/L 5 700 No
W-15 Toluene 6/1/1988 µg/L 6 1,000 No
W-15 Xylene 6/1/1988 µg/L 13 10,000 No
W-16 Benzene 6/1/1988 µg/L 20 5 Yes
W-16 Ethylbenzene 6/1/1988 µg/L 10 U 700 No
W-16 Toluene 6/1/1988 µg/L 10 U 1,000 No
W-16 Xylene 6/1/1988 µg/L 10 U 10,000 No

W-6 - 6/88 1,1,1-Trichloroethane 6/1/1988 µg/L 10 U 200 No
W-6 - 6/88 1,1-Dichloroethane 6/1/1988 µg/L 10 2.7 Yes
W-6 - 6/88 1,2-Dichloroethane 6/1/1988 µg/L 12 5 Yes
W-6 - 6/88 1,2-Dichloroethene 6/1/1988 µg/L 550 70 Yes
W-6 - 6/88 Acetone 6/1/1988 µg/L 10 U 14,000 No
W-6 - 6/88 Carbon disulfide 6/1/1988 µg/L 10 U 810 No
W-6 - 6/88 Vinyl Chloride 6/1/1988 µg/L 90 2 Yes

W-6 Naphthalene 6/6/1988-6/7/1988 µg/L 20 U 0.17 No
W-6 1,1-Dichloroethane 6/6/1988-6/7/1988 µg/L 10 2.7 Yes
W-6 1,2-Dichloroethane 6/6/1988-6/7/1988 µg/L 12 5 Yes
W-6 1,2-Dichloroethene 6/6/1988-6/7/1988 µg/L 550 70 Yes
W-6 Vinyl Chloride 6/6/1988-6/7/1988 µg/L 90 2 Yes

W-6 - 12/88 1,1,1-Trichloroethane 12/1/1988 µg/L 10 U 200 No
W-6 - 12/88 1,1-Dichloroethane 12/1/1988 µg/L 10 2.7 Yes
W-6 - 12/88 1,2-Dichloroethane 12/1/1988 µg/L 10 U 5 No
W-6 - 12/88 1,2-Dichloroethene 12/1/1988 µg/L 30 70 No
W-6 - 12/88 Acetone 12/1/1988 µg/L 10 U 14,000 No
W-6 - 12/88 Carbon disulfide 12/1/1988 µg/L 10 U 810 No
W-6 - 12/88 Vinyl Chloride 12/1/1988 µg/L 56 2 Yes

Aqueous Data
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Sample ID Parameter Sampling Date Units Result Flag PAL
Exceeds 
PAL?

 W-6 - 0Hrs 1,1,1-Trichloroethane 6/1/1993 µg/L 3 J 200 No
W-6 - 0Hrs 1,1-Dichloroethane 6/1/1993 µg/L 10 U 2.7 No
W-6 - 0Hrs 1,2-Dichloroethane 6/1/1993 µg/L 10 U 5 No
W-6 - 0Hrs 1,2-Dichloroethene 6/1/1993 µg/L 110 70 Yes
W-6 - 0Hrs Acetone 6/1/1993 µg/L 10 U 14,000 No
W-6 - 0Hrs Carbon disulfide 6/1/1993 µg/L 27 810 No
W-6 - 0Hrs Vinyl Chloride 6/1/1993 µg/L 15 2 Yes

W-6 - 70Hrs 1,1,1-Trichloroethane 6/1/1993 µg/L 10 U 200 No
W-6 - 70Hrs 1,1-Dichloroethane 6/1/1993 µg/L 10 U 2.7 No
W-6 - 70Hrs 1,2-Dichloroethane 6/1/1993 µg/L 10 U 5 No
W-6 - 70Hrs 1,2-Dichloroethene 6/1/1993 µg/L 220 E 70 Yes
W-6 - 70Hrs Acetone 6/1/1993 µg/L 10 U 14,000 No
W-6 - 70Hrs Carbon disulfide 6/1/1993 µg/L 10 U 810 No
W-6 - 70Hrs Vinyl Chloride 6/1/1993 µg/L 10 U 2 No
W-6 - 168Hrs 1,1,1-Trichloroethane 6/1/1993 µg/L 10 U 200 No
W-6 - 168Hrs 1,1-Dichloroethane 6/1/1993 µg/L 6 J 2.7 Yes
W-6 - 168Hrs 1,2-Dichloroethane 6/1/1993 µg/L 10 U 5 No
W-6 - 168Hrs 1,2-Dichloroethene 6/1/1993 µg/L 310 E 70 Yes
W-6 - 168Hrs Acetone 6/1/1993 µg/L 10 U 14,000 No
W-6 - 168Hrs Carbon disulfide 6/1/1993 µg/L 10 U 810 No
W-6 - 168Hrs Vinyl Chloride 6/1/1993 µg/L 42 2 Yes

E = Exceeds calibration range.
J = The analyte was positively detected; the associated numerical value is approximate
U = The analyte was not detected above the reporting limit
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 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A    Location of Well:  Parcel A5    

ARM Representative:    LMG    Date:  1/7/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  W-6     Well Permit No.:     

Coordinates:  

Latitude/Northing 575010.49     Longitude/Easting 1459604.63   

Condition of pad and/or cover:  Good     Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  No   If yes, where?       

Locking cap?  No   Lock?    No   Diameter of Well:  4”    

Structural integrity of well:  Good          

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC) 13.32’ TOC  

Depth to Bottom (feet BGS/TOC) 22.95’ TOC  

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  Rubber cap on PVC; does not have a handle. Water between PVC 
and outer metal case – depth to water between PVC and casing was 2.3’ TOC.   
              

PICTURE OF WELL DURING INSPECTION 

     



 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A    Location of Well:   Parcel A5   

ARM Representative:    LMG    Date:  1/7/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  W-14     Well Permit No.:  BA-81-0320   

Coordinates:  

Latitude/Northing 575141.43     Longitude/Easting 1460398.31   

Condition of pad and/or cover:  Good     Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  N/D   If yes, where?       

Locking cap?  N/D   Lock?     Diameter of Well:  N/D    

Structural integrity of well:  Good          

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC)   

Depth to Bottom (feet BGS/TOC)   

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  Outer metal case was rusted and screwed on. Could not remove 
or access the well. N/D = No Data         
              

PICTURE OF WELL DURING INSPECTION 

 



 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A     Location of Well:   Parcel A5   

ARM Representative:    LMG    Date:  1/7/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  W-15     Well Permit No.:     

Coordinates:  

Latitude/Northing 575339.13     Longitude/Easting 1459677.23   

Condition of pad and/or cover:  Good     Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  No   If yes, where?       

Locking cap?  No   Lock?    No   Diameter of Well:  4”    

Structural integrity of well:  Good          

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC) 9.81’ TOC / 7.81’ BGS  

Depth to Bottom (feet BGS/TOC) 10.6’ TOC  

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  Rubber plug cap on PVC. Difficult to locate due to dense   
vegetation and trees. Outer metal case cover does not move, but is approximately ¾ of the way  
opened.  Total depth is significantly shallower than other wells investigated on this date,   
indicating possible damage.  (No known historical depth)       

PICTURE OF WELL DURING INSPECTION 

 



 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A              Location of Well:  Parcel A5                               

ARM Representative:    TRS    Date:  1/5/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  W-16     Well Permit No.:  BA-88-0346   

Coordinates:  

Latitude/Northing 575083.17     Longitude/Easting 1459976.88  

Condition of pad and/or cover:   See comments    Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  No   If yes, where?       

Locking cap?  No   Lock?    No   Diameter of Well:  4”    

Structural integrity of well:  Good          

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC) 9.08’ TOC / 6.60’ BGS  

Depth to Bottom (feet BGS/TOC) 16.33’ TOC  

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  Missing locking lid.  Well permit tag found on ground next to well. 
Rubber cap over PVC casing.                                                                                                             
              

PICTURE OF WELL DURING INSPECTION 

    



 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A     Location of Well:  Parcel A5   

ARM Representative:   LMG    Date:  1/7/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  MW93-003     Well Permit No.:     

Coordinates:  

Latitude/Northing 575431.06     Longitude/Easting 1459303.41   

Condition of pad and/or cover:  Good     Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  No   If yes, where?       

Locking cap?  Yes   Lock?    No   Diameter of Well:  4”    

Structural integrity of well:   Good         

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC) 12.8’ TOC / 10.56’ BGS  

Depth to Bottom (feet BGS/TOC) 21.35’ TOC  

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  Historical GIS coordinates were inaccurate. Sediment was   
attached to probe when it came up from the bottom. Outer metal case was locked; lock was  
cut.             
              

PICTURE OF WELL DURING INSPECTION 

 



 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A Location of Well:  Parcel A5                                                     

ARM Representative:   TRS    Date:  1/5/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  SW01-PZM004     Well Permit No.:     

Coordinates:  

Latitude/Northing 575394.44     Longitude/Easting 1459538.36  

Condition of pad and/or cover:  Good    Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  Yes   If yes, where?  Outside metal casing     

Locking cap?  Yes   Lock?  No   Diameter of Well:  2”    

Structural integrity of well:  Good          

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC) 18.93’ TOC / 15.71’ BGS  

Depth to Bottom (feet BGS/TOC) 27.61’ TOC 25’ BGS 

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  CH2MHill tag on locking cap.                                                                                                                                           
             
              
 

PICTURE OF WELL DURING INSPECTION 

    



 ARM Group Inc. 

WELL INSPECTION FORM 

Site:  Sparrows Point Area A          Location of Well:    Parcel A5                                                   

ARM Representative:    TRS    Date:  1/5/16    Project Number:  150298M  

WELL INFORMATION 

Well ID:  SW01-PZM030     Well Permit No.:     

Coordinates:  

Latitude/Northing 575386.81     Longitude/Easting 1459546.96  

Condition of pad and/or cover:  Good    Flush Mount or Stick-Up?  Stick-up  

Well ID Marked?  Yes   If yes, where?  Outside metal casing     

Locking cap?  No   Lock?    No   Diameter of Well:  0.5”    

Structural integrity of well:  Good          

WELL MEASUREMENTS 

 Measured (Current) Historic Reported 

Depth to Water (feet BGS/TOC) NA  

Depth to Bottom (feet BGS/TOC) NA 51’ BGS 

Notes: BGS = below ground surface, TOC = top of casing 

Additional Comments:  CH2MHill Tag on locking lid. Could not measure with wide probe. 
Needs narrower meter to measure.  (Revisit if added to the sampling plan).                                                                                                                                   

              

 

PICTURE OF WELL DURING INSPECTION 
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Parcel A5, Parcel A9, and Greys Rail Yard 
Historical Well Data (Site-Wide Wells)

Former Sparrows Point Steel Mill
Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 1 of 1 August 4, 2017

Screen 
Interval 
(feet bgs)

Parameter
Sampling 

Date
Result 
(ug/L)

Flag
PAL 

(ug/L)
Exceeds 
PAL?

SW01-PZM004 15-25 Sulfate 11/9/2000 550,000 No
SW01-PZM004 15-25 Chloride 11/9/2000 26,000 No
SW01-PZM004 15-25 Bicarbonate 11/9/2000 820,000 No
SW01-PZM004 15-25 Iron 11/9/2000 2,600 14,000 No
SW01-PZM004 15-25 Magnesium 11/9/2000 79,000 No
SW01-PZM004 15-25 Manganese 11/9/2000 1,700 430 Yes
SW01-PZM004 15-25 Potassium 11/9/2000 11,000 No
SW01-PZM004 15-25 Sodium 11/9/2000 58,000 No
SW01-PZM004 15-25 Calcium 11/9/2000 96,000 No
SW01-PZM004 15-25 Total dissolved solids (TDS) 11/9/2000 960,000 No
SW01-PZM030 48-51 Sulfate 12/29/2000 81,000 No
SW01-PZM030 48-51 Chloride 12/29/2000 1,100,000 No
SW01-PZM030 48-51 Bicarbonate 12/29/2000 42,000 No
SW01-PZM030 48-51 Iron 12/29/2000 54,000 14,000 Yes
SW01-PZM030 48-51 Magnesium 12/29/2000 47,000 No
SW01-PZM030 48-51 Manganese 12/29/2000 4,700 430 Yes
SW01-PZM030 48-51 Potassium 12/29/2000 7,900 No
SW01-PZM030 48-51 Sodium 12/29/2000 510,000 No
SW01-PZM030 48-51 Calcium 12/29/2000 93,000 No
SW01-PZM030 48-51 Total dissolved solids (TDS) 12/29/2000 2,200,000 No
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Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 1 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Rationale
Number 

of 
Locations

Sample 
Locations

Boring Depth* Sample Depth*
Analytical 

Parameters: Soil 
Samples

Parcel A5 
Site Coverage

Investigate potential impacts related to any 
historical activities which may have 

occurred on the site 
(potential leaks or releases).

13
A5-001 
through 
A5-013

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')

Topographic Pits Topographic 
Lines

Investigate potential impacts related to any 
historical activities within pits observed on 

topographic maps (potential leaks or 
releases).

8
A5-014 
through 
A5-021

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')

Parcel A5 BERA 
copper hotspot

BERA 
Locations

Investigate potential impacts related to any 
historical activities surrounding the CL-SS-
12 copper hotspot identified in the BERA 

Report.

3
A5-022 
through 
A5-024

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')
Total: 24

Sampling Density Requirements (from Worksheet 17 - Sampling Design and Rationale) VOC - Volatile Organic Compounds (Target Compound List)
No Engineered Barrier (16 to 40 acres):  1 boring per 1.5 acres with no less than 15 SVOCs - Semivolatile Organic Compounds (Target Compound List)
          No Engineered Barrier (35.3 acres) = 24 Borings Required, 24 Proposed Metals - (Target Analyte List plus Hexavalent Chromium and Cyanide)

DRO/GRO -  Diesel Range Organics/Gasoline Range Organics
O&G - Oil and Grease
^VOCs are only collected if the PID reading exceeds 10 ppm
bgs - Below Ground Surface

Table 1 - Parcel A5 Soil Samples

* If Geoprobe® access is restricted by site topography, borings will be completed using 
a hand auger to a total depth of 5' bgs (thus excluding the 9-10' bgs sample).



Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 2 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Rationale
Number 

of 
Locations

Sample 
Locations

Boring Depth Sample Depth
Analytical 

Parameters: Soil 
Samples

Parcel A9 
Site Coverage

Investigate potential impacts related to any 
historical activities which may have 

occurred on the site 
(potential leaks or releases).

14
A9-001 
through 
A9-014

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')

Trap & Skeet 
Field

Investigate potential impacts related to any 
historical activities which may have 
occurred at the Trap & Skeet Field 

(potential leaks or releases).

6
A9-015 
through 
A9-020

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')

Police 
Department 
Pistol Range

Investigate potential impacts related to any 
historical activities which may have 

occurred at the Police Department Pistol 
Range (potential leaks or releases).

7
A9-021 
through 
A9-027

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')
Total: 27

Sampling Density Requirements (from Worksheet 17 - Sampling Design and Rationale) VOC - Volatile Organic Compounds (Target Compound List)
No Engineered Barrier (41 to 70 acres):  1 per 2 acres with no less than 27 SVOCs - Semivolatile Organic Compounds (Target Compound List)
          No Engineered Barrier (44.3 acres) = 27 Borings Required, 27 Proposed Metals - (Target Analyte List plus Hexavalent Chromium and Cyanide)

DRO/GRO -  Diesel Range Organics/Gasoline Range Organics
O&G - Oil and Grease
^VOCs are only collected if the PID reading exceeds 10 ppm
bgs - Below Ground Surface

Table 2 - Parcel A9 Soil Samples



Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 3 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Rationale
Number 

of 
Locations

Sample 
Locations

Boring Depth Sample Depth
Analytical 

Parameters: Soil 
Samples

Greys Rail Yard
Site Coverage

Investigate potential impacts related to any 
historical activities which may have 

occurred at the Greys Rail Yard 
(potential leaks or releases).

28
GRY-001 
through 

GRY-028

Total depth of 20 
feet or 

groundwater. 

0-1', 4-5', 9-10' bgs. 
4-5' interval may be 
adjusted in the field 

based on observations 
or field screening.

VOC^, SVOC, 
Metals, 

DRO/GRO, 
O&G, 

PCBs (0-1')
Total: 28

Sampling Density Requirements (from Worksheet 17 - Sampling Design and Rationale) VOC - Volatile Organic Compounds (Target Compound List)
No Engineered Barrier (41 to 70 acres):  1 per 2 acres with no less than 27 SVOCs - Semivolatile Organic Compounds (Target Compound List)
          No Engineered Barrier (54.3 acres) = 28 Borings Required, 28 Proposed Metals - (Target Analyte List plus Hexavalent Chromium and Cyanide)

DRO/GRO -  Diesel Range Organics/Gasoline Range Organics
O&G - Oil and Grease
^VOCs are only collected if the PID reading exceeds 10 ppm
bgs - Below Ground Surface

Table 3 - Greys Rail Yard Soil Samples



Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 4 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Condition of Existing Well
Number 

of 
Locations

Sample 
Locations

Boring Depth Screen Interval

Analytical 
Parameters: 

Groundwater 
Samples†

Parcel A5 
Coverage N/A 2

A5-008 
and

A5-010

Total depth of 7 
feet below water 

table.

7 feet below water table 
to 3 feet above water 

table.

VOC, SVOC, 
Metals 

(dissolved), 
Cyanide 

(total/available), 
Oil & Grease, 

DRO/GRO

Existing Wells Good structural condition.
See Appendix C for additional detail. 4

SW01-
PZM004,

W-6,
W-16, and
MW93-003 

See Appendix C 
for measured 

depths.

15 ft to 25 ft bgs 
(SW01).

Unknown
(W-6, W-16, MW93)

VOC, SVOC, 
Metals 

(total/dissolved), 
Cyanide 

(total/available), 
Oil & Grease, 

DRO/GRO

Total:  6
†Field measurements include pH, DO, ORP, conductivity, temperature.
Metals analysis will include dissolved hexavalent chromium

Table 4 - Parcel A5 Groundwater Samples



Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 5 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Condition of Existing Well
Number 

of 
Locations

Sample 
Locations

Boring Depth Screen Interval

Analytical 
Parameters: 

Groundwater 
Samples†

Parcel A9 
Coverage N/A 5

A9-002, 
A9-004, 
A9-011, 
A9-015, 

and 
A9-024 

Total depth of 7 
feet below water 

table.

7 feet below water table 
to 3 feet above water 

table.

VOC, SVOC, 
Metals 

(dissolved), 
Cyanide 

(total/available), 
Oil & Grease, 

DRO/GRO

Total:  5
†Field measurements include pH, DO, ORP, conductivity, temperature.
Metals analysis will include dissolved hexavalent chromium

Table 5 - Parcel A9 Groundwater Samples



Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 6 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Condition of Existing Well
Number 

of 
Locations

Sample 
Locations

Boring Depth Screen Interval

Analytical 
Parameters: 

Groundwater 
Samples†

Greys Rail Yard 
Coverage N/A 8

GRY-003, 
GRY-006, 
GRY-007, 
GRY-011, 
GRY-013, 
GRY-019, 
GRY-021, 

and 
GRY-027 

Total depth of 7 
feet below water 

table.

7 feet below water table 
to 3 feet above water 

table.

VOC, SVOC, 
Metals 

(dissolved), 
Cyanide 

(total/available), 
Oil & Grease, 

DRO/GRO

Total:  8
†Field measurements include pH, DO, ORP, conductivity, temperature.
Metals analysis will include dissolved hexavalent chromium

Table 6 - Greys Rail Yard Groundwater Samples



Parcel A5, Parcel A9, and Greys Rail Yard Sampling Plan Summary
Former Sparrows Point Steel Mill

Sparrows Point, Maryland

ARM Project No. 150298M-6, 150298M-4, & 150298M-17 Page 7 of 7 August 23, 2017

Source Area/ 
Description

REC & 
Finding/ 
SWMU/ 

AOC

Figure or 
Drawing of 
Reference

Rationale
Number 

of 
Locations

Sample 
Locations

Boring Depth Sample Depth
Analytical 

Parameters: Soil 
Samples

Slag/Soil Berm 
Test Pits - 
Spoil Piles 

(if warranted)

Topographic 
Lines

MDE Request - Parcel A7.  
Presence of slag/soil berms surrounding 
pits and larger topographic depressions.  

Investigate to determine whether the 
materials in the berms are indicative of 

potential contamination.

0-10 NA

Varies depending 
on orientation 

and size of berm.  
Determined by 
environmental 
professional 

providing 
oversight.  

10-point composite 
sample from spoil piles 

(only sample if 
potential indications of 

contamination are 
observed).

VOC^, SVOC, 
Metals, 

DRO/GRO, 
Oil & Grease, 

PCBs

Total:  0-10

Table 7 - Combined Parcels - Proposed Test Pit Samples

^VOC samples are not appropriate to composite.  The VOC sample will be collected as 
a grab sample from the spoil pile (or exposed wall of the test pit) in the area exhibiting 
the highest PID reading, and only if the PID reading exceeds 10 ppm.
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1.0 INTRODUCTION
1.1 Background

The Sparrows Point Terminal site has historically been a steel making facility.  It is located in Baltimore
County, Maryland in the southeast corner of the Baltimore metropolitan area (approximately 9 miles
from the downtown area), on the Sparrows Point Peninsula in the Chesapeake Bay watershed.  The
facility occupies the entire peninsula and is bounded to the west by Bear Creek; to the south by
Patapsco River; and to the east by Jones Creek, Old Road Bay and residential areas of the City of
Edgemere.  The facility is bounded to the north by the Sparrows Point Country Club.  The site is
approximately 3,100 acres in size.

Pennsylvania Steel built the furnace at Sparrows Point in 1887 and the first iron was cast in 1889.
Bethlehem Steel Corporation (BSC) purchased the facility in 1916 and enlarged it by building additional
and plating facilities.  BSC filed for bankruptcy in 2001.  A series of entities has owned the site between
then and now:  the International Steel Group (ISG), Mittal Steel, ISG Sparrows Point, LLC, Severstal
Sparrows Holding LLC, which was renamed to Severstal Sparrows Point, LLC, RG Steel Sparrows Point,
LLC, and then a joint venture to Sparrows Point LLC (SP) and HRE Sparrows Point LLC. Most recently, in
2014, the property and assets were sold to Sparrows Point Terminal LLC (SPT). Environmental liability
was retained by SP and work is currently being conducted by EnviroAnalytics Group, LLC (EAG) on behalf
of SP.

 In addition to the current environmental investigation and remediation being conducted onsite
by EAG and their consultants, there are other entities conducting work on the facility.
Demolition of the remaining structures is currently ongoing at the site, and those contractors
are being managed by SPT.

 The purpose of this document is to provide an overall health and safety plan (HASP) for EAG
personnel and EAG directed contractors who are engaging in environmental investigation and
remediation activities onsite. EAG directed contractors will also be expected to have their own
Health and Safety Program, and they may opt to draft their own site specific HASP, provided it
meets the requirements in this HASP.

1.2 Historic Operations

Steel manufacturing involves handling vast amounts of raw material including coke, iron ore, limestone
and scrap steel, as well as recovering byproducts and managing waste materials.  The operations listed
below either were or are currently performed at the Sparrows Point Facility.

 Iron and steel production
 Coal chemical recovery system
 Other byproducts recovery systems
 Wastewater treatment systems
 Solid waste management
 Air pollution control
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A number of site-specific environmental and hydrogeologic investigations have been prepared for the
Sparrows Point facility.  For the purposes of this HASP, information was obtained from the “Special
Study Area Release Site Characterization” completed in 2001 by CH2MHill, as well as additional
documents submitted since that time.  There are five separate Special Study Areas as put forth in the
Consent Decree:

 Humphrey Impoundment,
 Tin Mill Canal/Finishing Mills Areas,
 Coke Oven Area,
 Coke Point Landfill, and
 Greys Landfill.

Contaminated soils and groundwater may be present at the site.  This plan was prepared based on an
assessment of hazards expected to be present and a review of data from the previous site investigations
and groundwater sampling events.

During the current investigations and remedial efforts, all related work will be performed in accordance
with the requirements of this HASP and Occupational Safety and Health Administration (OSHA)
regulations as defined in 29 Code of Federal Regulations (CFR) 1910.120 and 1926.65.

2.0 PURPOSE, SCOPE AND ORGANIZATION
This section describes the purpose, scope and organization of this HASP and the health and safety
responsibilities of EAG, their employees, and their subcontractors involved in the field investigation and
remediation activities at the Sparrows Point facility.
2.1 Scope

Field investigation and remediation activities for this project may include, but are not limited to:

 Groundwater sampling and monitoring,
 Groundwater and remediation well installation,
 Groundwater and remediation well repairs,
 Groundwater and remediation well closure and abandonment,
 Surface water sampling,
 Sediment sampling,
 Soil boring and subsurface soil sampling,
 Soil excavations for remedial purposes,
 Installation and operation of remediation systems for soil, soil vapor, and groundwater,
 Decommissioning and closure of remediation systems,
 Soil excavations for remedial purposes,
 Insitu soil mixing/soil stabilization,
 Exsitu soil mixing/soil stabilization,
 Dredging operations along Tin Mill Canal,
 Insitu chemical and/or biological injections, and
 Recovery of non-aqueous phase liquids (NAPL)
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When EAG personnel are providing oversight of subcontractors, they will attend the safety and health
briefings held by the contractor.  EAG personnel will follow the requirements of this HASP, as well as any
potentially more stringent requirements of the contractor’s health and safety plan.

When EAG personnel are conducting tasks on their own, with or without subcontractors, they will follow
the requirements of this HASP.  EAG contractors, such as drillers, will also be required to follow the
requirements of this HASP, as well as any more stringent requirements of the contractor’s health and
safety plan.

All EAG field personnel, including subcontractors to EAG, will be required to read and understand this
HASP and agree to implement its provisions.  All site personnel will sign the Acknowledgement Form
included in Attachment A stating that they have read, understood, and agree to abide by the guidelines
and requirements set forth in this plan.

2.2 Organization of Document

This HASP includes health and safety procedures for all generally anticipated project field activities.  This
plan also meets the OSHA requirements contained in the CFR, specifically 29 CFR 1910.120 and 29 CFR
1926, by including the following items:

 A description of staff organization, qualifications and responsibilities (Section 2.3),
 Hazard analysis (Section 3.0),
 Health hazard information (Section 4.0),
 Personal protective equipment (PPE), including available first aid, emergency, and safety

equipment (Section 5.0),
 Employee and subcontractor training and standard safety procedures (section 6.0),
 Exposure monitoring plan (Section 7.0),
 Medical surveillance (Section 8.0),
 Site control measures  and decontamination procedures for personnel and equipment (Section

9.0),
 Emergency response and contingency procedures (section 10.0), and
 Material Safety Data Sheets (MSDSs) for chemicals used on-site (Attachment B).

2.3 EAG Health and Safety Personnel

Personnel responsible for implementing this HASP include:
EAG Contacts for Sparrows Point Project Work

VP Remediation, Russ Becker (314)  686-5611
Senior Project Manager, James Calenda (314) 620-3056
Senior Project Engineer, Elizabeth Schlaeger (314) 307-1732
Josh Burke – Field Operations Manager (314) 686-5623
Project Field Team Members, Jeff Wilson and Bill Trentzsch (314) 620-3135, (314) 686-5598
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3.0 HAZARD ANALYSIS
This section outlines the potential hazards related to the field activities listed in Section 2.1.
3.1 Hazard Analysis

The field activities planned for this project pose potential health and safety hazards for field team
members.  This section describes the hazards associated with the above-listed field activities.  Detailed
chemical, physical, and biological hazards information is provided in Section 4.0 (Health Hazard
Information).

Hazards to which employees and subcontractors may be exposed to as a result of the above-listed
activities include potential chemical exposures, lacerations, excessive noise, thermal stress, lifting of
excessive weight or bulk, hand tools and heavy equipment, drilling and slips, trips and falls.

3.1.1 Chemical Hazards

Potential exposures to chemicals in the soil or groundwater include the possibility of dermal exposure
(contact and/or absorption), inhalation of chemical contamination that may be encountered during
sampling or during equipment decontamination activities, or ingestion of contaminants if good personal
hygiene practices are not followed.
Benzene, naphthalene, and various metals are the major contaminants that have been identified in
groundwater during previous investigations at the site In addition, light NAPL (LNAPL – benzene, in
particular) and dense NAPL (DNAPL – naphthalene, in particular) have also been identified or are heavily
suspected in various locations in the Coke Oven Area. Dissolved metals the chemicals of concern
primarily located in the area of Tin Mill Canal and the Rod and Wire Mill Area. Treatment chemicals,
such as sulfuric acid, are currently being used in remediation systems. All appropriate MSDS sheets will
be reviewed that apply to the investigation or remedial tasks being conducted.  MSDS sheets are located
in Attachment B.  It should be noted that this is a dynamic document:  should any additional chemicals
be introduced or discovered, the MSDS sheets will be added to Attachment B, as necessary.

3.1.2 Physical Hazards

The potential physical hazards associated with field activities include:
 Excessive lifting
 Slips, trips, and falls
 Working at heights
 Exposure to extreme outside temperatures and weather
 Equipment hazards
 Drilling Hazards
 Noise
 Dust and fumes
 Injury from tools, equipment, rotating parts
 Electrical hazards
 Buried and overhead hazards
 Work over water
 Driving to, from, and around the site (including working in trafficked areas)
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Additional hazards may be encountered based on the various task at hand.  It will be the responsibility
of the site manager, with the help of field staff, to identify and address any additional hazards on a “per
task or job” basis.  A Job Safety Analyses (JSA) may need to be conducted prior to the start of various
tasks. Safety meetings will be conducted with all staff in attendance, before the start of any new task or
when any significant personnel or other changes (such as a swift change in weather, for example) occur.
Updated information relating to physical hazards will be presented during these meetings in an effort to
familiarize the crew with potential hazards, discuss new situations, and determine how the associated
risks can be reduced. Further, good housekeeping practices will be enforced to preclude other risks
resulting from clutter and inattention to detail. In addition, internal field audits will be randomly
conducted to ensure adherence to all procedures are being followed.

3.1.3 Biological Hazards

Biological hazards that may be encountered when conducting field activities include the following:
 Poisonous snakes and spiders
 Ticks and tick-borne diseases
 Stinging insects such as chiggers, bees, wasps, etc.
 Various viruses and diseases spread via animal to human contact such as West Nile virus or

rabies
 Various viruses and diseases spread via human to human contact such as colds or the flu
 Dermal contact with poison ivy, oak, and/or sumac
 Bloodborne pathogens when administering first aid

First aid kits will be available on-site.  It is crucial to note that any site personnel who has significant
allergies should communicate that information to the field team they are working with, along with the
location of their auto-injector pen (such as an Epi-Pen) for use in case of going into anaphylactic shock
from something that would cause such a reaction (like a bee sting, for example). Personnel who suffer
from such allergies are responsible for providing their own auto-injector devices as those are typically
prescription based as well as specific to their particular allergy.

4.0 HEALTH HAZARD INFORMATION
This section provides chemical hazard information for those potentially hazardous materials expected to
be present at the facility.  Potential physical and biological hazards are also discussed in this section.
4.1 Chemical Hazards

Exposure to chemicals through inhalation, ingestion, or skin contact may result in health hazards to field
workers.  Hazards associated with exposure will be evaluated using OSHA Permissible Exposure Limits
(PELs) and the American Conference of Governmental Industrial Hygienists (ACGIH) Threshold Limit
Values (TLVs).  Each of these values are 8-hour, time-weighted averaged (TWAs) above which an
employee cannot be exposed.  EAG may also use the National Institute of Occupational Safety and
Health (NIOSH) Recommended Exposure Limits (RELs) where applicable.  Although the OSHA PELs are
the only exposure limits enforceable by law, the most stringent of exposure limits will be used as the
EAG-enforced exposure criteria during field activities.
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The following is a summary of the potential hazards created by the compounds that may be
encountered during field activities.  Data from sampling of groundwater wells was reviewed to identify
potential contaminants at the site.  Contaminants of concern may include benzene, toluene,
ethylbenzene and xylenes (BTEX), polycyclic aromatic hydrocarbons (PAHs), phenols, metals and water
treatment chemicals.  Table 4-1 contains chemical information and exposure limits for various chemicals
that may be expected to be present in the investigation and remediation efforts. During the recovery
of NAPL, the major contaminants of concern are benzene and naphthalene. It is possible that carbon
monoxide may also be encountered from the use of various internal combustion engines (vehicular or
otherwise); however, it is anticipated that since any such engine will be used outdoors, it is not expected
that concentrations of concern will accumulate. With the use of any such engine, the engine should be
positioned such that site personnel are upwind of the engine exhaust.

If any chemicals are brought on-site, MSDS must be made available and added to Attachment B.
Personnel must be trained in the hazards and use of chemicals.



11 | P a g e

Table 4-1
Chemical Contaminants of Potential Concern

Chemical Name
Synonyms

(trade name)
Exposure Limits Characteristics Route of

Exposure
Symptoms of

Exposure

Benzene

PEL:  1PPM
REL:  0.1 CA

TLV:  0.5PPM
STEL:  1PPM (NIOSH)

Skin:  YES

Colorless to light-yellow
liquid with aromatic odor.

LEL:  1.2%
UEL:  7.8%
VP:  75mm
FI.P:  12°F

INH
ABS
ING
CON

Irritation of eyes, skin, nose,
respiratory system, giddiness,

headache, nausea, fatigue,
anorexia, dermatitis, bone

marrow depression

Ethylbenzene

PEL:  100PPM
REL:  100PPM
TLV:  100PPM
STEL:  125PPM
IDLH:  800PPM

Skin:  NO

Colorless liquid with an
aromatic odor.

LEL:  0.85
UEL:  6.7%
IP:  8.76EV
VP:  7mm
FI.P:  55°F

INH
ING
CON

Irritation of eyes, skin, mucous
membranes; headache;

dermatitis

1,1 dichloroethane

PEL:  100PPM
REL:  100PPM
TLV:  100PPM

STEL:  NA
IDLH:  3000PPM

Skin:  NO

Colorless, oily liquid with
a chloroform-like odor.

LEL:  6.2%
UEL:  16%

IP:  11.05EV
Vp:  64mm
FI.P:  56°F

INH
ING
CON

Irritation of eyes, CNS
depression, liver, kidney, lung

damage

Phenol

PEL:  5PPM
REL:  5PPM, 15.6PPM (C)

TLV:  5PPM
STEL:  NA

IDLH  250PPM
Skin:  YES

Colorless to light pink
crystalline solid with a

sweet, acrid odor.
LEL:  1.8%
UEL:  5.9%
IP:  8.12EV

Vp:  0.08mm
FI.P:  175°F

INH
ING
CON
ABS

Irritated eyes, nose, throat,
anorexia, weakness, muscular

ache, pain, dark urine,
cyanosis, liver, kidney damage,
skin burns, dermatitis, tremor,

convulsions, twitch

Naphthalene

PEL:  10PPM
REL:  10PPM
TLV:  10PPM
STEL:  15PPM

IDLH:  250PPM
Skin:  YES

Colorless to brown solid
with an odor of mothballs

LEL:  0.9%
UEL:  5.9%
IP:  8.12EV

Vp:  0.08mm
FI.P:  174°F

INH
ABS
ING
CON

Irritation of eyes, headache,
confusion, excitement,

malaise, nausea, vomiting,
abdominal pain, irritated

bladder, profuse sweating,
jaundice, hematuria, renal

shutdown, dermatitis, optical
neuritis, corneal damage

Toluene

PEL:  200PPM, 300PPM (C)
REL:  100PPM
TLV:  20PPM

STEL:  150PPM
IDLH:  500PPM

Skin:  YES

Colorless liquid with a
sweet, pungent benzene-

like odor.
LEL:  1.1%
UEL:  7.1%
IP:  8.82EV
VP:  21MM
FI.P:  40°F

INH
ABS
ING
CON

Irritation of eyes, nose,
fatigue, weakness, confusion,
euphoria, dizziness, headache,

dilated pupils, lacrimation,
nervousness, muscle fatigue,
insomnia, dermatitis, liver,

kidney damage

Xylenes

PEL: 100PPM
REL:  100PPM
TLV:  100PPM
STEL:  150PPM
IDLH:  900PPM

Skin:  NO

Colorless liquid with an
aromatic odor.

LEL:  0.9%
UEL:  6.7%
IP:  8.40EV
VP:  5MM
FI.P:  88°F

INH
ABS
ING
CON

Irritated eyes, nose,
respiratory system, headache,
fatigue, dizziness, confusion,

malaise, drowsiness,
incoherence, staggering gait,

corneal vacuolization,
anorexia, nausea, vomiting,
abdominal pain, dermatitis
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Chemical Name
Synonyms

(trade name)
Exposure Limits Characteristics Route of

Exposure
Symptoms of

Exposure

Styrene

PEL:  100PPM, 200PPM (C)
REL:  50PPM
TLV:  20PPM
STEL:  40PPM

IDLH:  700PPM
Skin:  NO

Colorless to yellow, oily
liquid with a sweet, floral

odor.
LEL:  0.9%
UEL:  6.8%
IP:  8.40eV
VP:  5MM
FI.P:  88°F

INH
ABS
ING
CON

Irritated eyes, nose,
respiratory system, headache,
fatigue, dizziness, confusion,

malaise, drowsiness,
weakness, narcosis, dermatitis

Chlorodiphenyl
(54% chlorine)
(11097-69-1)

PEL:  0.5mg/mᶟ
REL:  0.001mg/mᶟ

TLV:  0.5mg/mᶟ
STEL:  N/A

IDLH:  5mg/mᶟ(CA)
Skin:  YES

Colorless to pale yellow
viscous liquid with a mild

hydrocarbon odor.
LEL:  NA
UEL:  NA

IP:  UNKNOWN
VP:  0.00006MM

FI.P:  NA

INH
ABS
ING
CON

Irritated eyes, chloracne, liver
damage, reproductive effects

(carcinogen)

Polynuclear aromatic
hydrocarbons (PAHs)

(coal tar pitch
volatiles)

(65996-93-2)

PEL: 0.2mg/mᶟ
REL:  0.1mg/mᶟ
TLV:  0.2 mg/mᶟ

STEL:  N/A
IDLH:  80mg/mᶟ(CA)

Skin:  NO

The pitch of coal tar is
black or dark brown

amorphous residue that
remains after the

redistillation process.
LEL:  N/A
UEL:  N/A

IP:  VARIES
VP:  VARIES
FI.P:  VARIES

INH
CON

Direct contact or exposure to
vapors may be irritating to the

eyes.  Direct contact can be
highly irritating to the skin and
produce dermatitis.  Exposure
to vapors may cause nausea
and vomiting.  A potential

human carcinogen.

Arsenic (inorganic)

PEL:  0.01mg/mᶟ
REL:  NONE

TLV:  0.5 mg/mᶟ
STEL:  N/A

IDLH:  5mg/mᶟ (CA)
Skin: NO

Silver-gray or tin-white
brittle odorless solid.  Air

odor threshold: N/D.

INH
ABS
CON
ING

Symptoms include ulceration
of nasal septum,

gastrointestinal disturbances,
respiratory irritation and
peripheral neuropathy.
Potential occupational

carcinogen.

Barium

PEL:  0.5mg/mᶟ
REL:  0.5mg/mᶟ
TLV:  0.5mg/mᶟ

STEL:  N/A
IDLH:  50mg/mᶟ

Skin:  NO

White, odorless solid.  Air
odor threshold:  N/D.

INH
ING
CON

Irritated eyes, skin, upper
respiratory system, skin burns,
gastroenteritis, muscle spasm,
slow pulse, cardiac arrhythmia

Cadmium (elemental)

PEL:  0.005mg/mᶟ
REL:  CA

TLV:  0.01mg/mᶟ
STEL:  N/A

IDLH:  9mg/mᶟ (CA)
Skin: NO

Silver-white, blue-tinged
lustrous, odorless solid.
Air odor threshold: N/D.

INH
ING

Symptoms include pulmonary
edema, cough, tight chest,

head pain, chills, muscle aches,
vomiting and diarrhea.
Potential occupational

carcinogen.

Chromium (Metal)

PEL:  1.0mg/mᶟ
REL:  0.5mg/mᶟ
TLV:  0.5mg/mᶟ

STEL:  N/A
IDLH:  250mg/mᶟ

Skin:  NO

Blue-white to steel-gray
lustrous, brittle, hard

odorless solid.  Air odor
threshold: N/D.

INH
ING
CON

Symptoms may include
irritated eyes and skin, lung

fibrosis.

Chromium (Chromium
III inorganic
compounds)

PEL:  0.5mg/mᶟ
REL:  0.5mg/mᶟ
TLV: 0.5mg/mᶟ

STEL:  N/A
IDLH:  25mg/mᶟ

Skin:  NO

Varies depending on
specific compound.

INH
ING
CON

Irritation of eyes, sensitivity
dermatitis
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Chemical Name
Synonyms

(trade name)
Exposure Limits Characteristics Route of

Exposure
Symptoms of

Exposure

Copper

PEL:  1mg/mᶟ
REL:  1mg/mᶟ
TLV:  1mg/mᶟ

STEL:  N/A
IDLH:  100mg/mᶟ

Skin:  NO

Reddish, lustrous,
malleable, odorless solid

INH
ING
CON

Irritation of eyes, nose,
pharynx, nasal septum

perforations, metallic taste,
dermatitis

Lead (Elemental &
Inorganic as Pb)

PEL:  0.05mg/mᶟ
REL0.1mg/mᶟ

TLV:  0.05mg/mᶟ
STEL:  N/A

IDLH:  100mg/mᶟ
Skin:  NO

A heavy, ductile soft gray
solid.  Air odor threshold:

N/D.

INH
ING
CON

Accumulative poison may
cause weakness, insomnia,

facial pallor, anorexia,
malnutrition, constipation,
abdominal pain, anemia,

gingival lead line, paralysis of
wrists and ankles,

hypertension and kidney
disease.

Nickel

PEL:  1mg/mᶟ
REL:  0.015mg/mᶟ (Ca)

TLV:  0.1mg/mᶟ
STEL:  N/A

IDLH:  10mg/mᶟ
Skin:  NO

Lustrous, silvery, odorless
solid.  Air odor threshold:

N/A
VP:  0mm

INH
CON
ING

Sensitivity dermatitis, allergic
asthma, pneumonitis

Vanadium pentoxide
dust

PEL:  0.5mg/mᶟ (C)
REL:  0.05mg/mᶟ (C)

TLV:  0.05mg/mᶟ
STEL:  N/A

IDLH:  35mg/mᶟ
Skin:  NO

Yellow-orange powder or
dark gray, odorless flakes

dispersed in air.
VP: 0mm

INH
ING
CON

Irritated eyes, skin, throat,
green tongue, metallic taste,

eczema, cough, fine rales,
wheezing, bronchitis

Zinc oxide

PEL:  5mg/mᶟ
REL:  5mg/mᶟ
TLV:  2mg/mᶟ

STEL:  10mg/mᶟ
IDLH:  500mg/mᶟ

Skin:  NO

White, lustrous solid INH

Metal fume fever, chills,
muscular ache, nausea, fever,
dry throat, cough, weakness,

metallic taste, headache,
blurred vision, low back pain,

vomiting, fatigue, malaise

Sulfuric Acid (water
treatment chemical)

PEL: 1mg/mᶟ
TLV: 0.2mg/mᶟ

Skin: YES

Oily, colorless to slightly
yellow, clear to turbid

liquid

IHN
ABS
ING
CON

Can cause irritation or
corrosive burns to the upper

respiratory system, lung
irritation, pulmonary edema,
burns to mouth throat and
stomach, erode teeth, skin

lesions

Antiscale (water
treatment chemical)

PEL: 1mg/mᶟ
TLV: 0.2mg/mᶟ

Skin: YES
Liquid, colorless, clear

IHN
ABS
ING
CON

May cause severe skin burns
and eye damage, can cause
cancer, fatal if inhaled, may

damage organs through
prolonged exposure

Antifoam (water
treatment chemical) N/E Liquid emulsion,

white, opaque

IHN
ABS
ING
CON

May be harmful to skin, if
inhaled and if swallowed

Gases

Carbon Monoxide

PEL:  50PPM
REL:  35PPM
TLV:  25PPM

STEL:  200PPM (C)
IDLH:  1200PPM

Skin:  NO

Colorless, odorless gas
LEL:  12.5%
UEL:  74%

IP:  14.01eV
VP:  >35atm

FI.P:  N/A

INH
Headache, rapid breathing,

nausea, tiredness,
dizziness, confusion
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NOTES:
OSHA PEL Occupational Safety and Health administration Final Rule Limits, Permissible Exposure Limit for an

eight=hour, time-weighted average
ACGIH TLV American Conference of Governmental Industrial Hygienists, Threshold Limit Value for eight-hour, time-

weighted average
STEL Short-term Exposure Limit for a 15-minute, time-weighted average
NIOSH IDLH National Institute for Occupational Safety and Health, Immediately Dangerous to Life or Health

concentration
PPM Part of vapor or gas per millions parts of air by volume at 25°Celsius and 760mm Hg mg/mᶟ (milligram of

substance per cubic meter of air)
CA NIOSH has identified numerous chemicals that it recommends to be treated as potential or confirmed

human carcinogens.
(C) The (ceiling) concentration that should not be exceed during any part of the working exposure.
Skin Refers to the potential contribution to the overall exposure by the cutaneous (absorption) route, including

mucous membranes and eye, either by airborne or more particularly by direct contact with the substance.
UEL Upper Explosive Limit – the highest concentration of a material in air that produces an explosion in fire or

ignites when it contacts an ignition source.
LEL Lower Explosive Limit – the lowest concentration of the material in air that can be detonated by spark,

shock, fire, etc.
INH Inhalation
ABS Skin absorption
ING Ingestion
CON Skin and/or eye contact

4.2 Physical Hazards

Field employees and subcontractors may be exposed to a number of physical hazards during this
project.  Physical hazards that may be encountered include the following:

 Heat and cold stress
 Lifting hazards
 Slips, trips and falls
 Working around heavy equipment
 Drilling hazards
 Noise
 Use of hand and power tools
 Buried hazards
 Electrical hazards
 Underground and overhead utilities
 Working over water
 Travel to and from site

4.2.1 Heat Stress

Local weather conditions may produce an environment that will require restricted work schedules in
order to protect employees from heat stress.  The Project Manager or the Field Lead Team Member will
observe workers for any potential symptoms of heat stress.  Adaptation of work schedules and training
on recognition of heat stress conditions should help prevent heat-related illnesses from occurring. Heat
stress controls will be stated at 70°F for personnel in protective clothing and at 90°F for personnel in
regular work clothing. Heat stress prevention controls include:
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 Allow workers to become acclimatized to heat (three to six days)
 Provide rest breaks in a shaded or air-conditioned break area
 Provide sun screen to prevent sun burn
 Provide drinking water and electrolyte-replenishing fluids
 Keep ice readily available to rapidly cool field team members

The following Heat Stress Index should be used as a guide to evaluate heat stress situations.  If the Heat
Stress exceeds 105 degrees Fahrenheit, contact the project manager prior to conducting work for
detailed guidance.

Heat Stress Index
Temp. Relative Humidity

°F 10% 20% 30% 40% 50% 60% 70% 80% 90%
105 98 104 110 120 132
102 97 101 108 117 125
100 95 99 105 110 120 132

98 93 97 101 106 110 125
96 91 95 98 104 108 120 128
94 89 93 95 100 105 111 122
92 87 90 92 96 100 106 114 122
90 85 88 90 92 96 100 106 114 122
88 82 86 87 89 93 95 100 106 115
86 80 84 85 87 90 92 96 100 109
84 78 81 83 85 86 89 91 95 99
82 77 79 80 81 84 86 89 91 95
80 75 77 78 79 81 83 85 86 89
78 72 75 77 78 79 80 81 83 85
76 70 72 75 76 77 77 77 78 79
74 68 70 73 74 75 75 75 76 77

NOTES: Add 10° F when protective clothing is being used; Add 10° F when in direct sunlight


HSI
Temp Category Injury Threat
Above
130° F

Extreme
Danger

No work unless emergency exists.  Contact Cardno ATC RSC and Corporate Risk
Management Department prior to proceeding.  Heat cramps or exhaustion likely, heat
stroke possible if exposure is prolonged and there is physical activity.

105°  to
130° F Danger

Contact RSC prior to proceeding.  Requires strict adherence to ACGIH Heat Stress
Guidelines, including use of on-site WBGT equipment.  Heat cramps or exhaustion
likely, heat stroke possible if exposure is prolonged and there is physical activity.

90°  to
105° F

Extreme
Caution

Heat cramps or exhaustion likely, heat stroke possible if exposure is prolonged and
there is physical activity.

80°  to
90° F Caution

Heat cramps or exhaustion likely, heat stroke possible if exposure is prolonged and
there is physical activity.

Below
80° F

Normal
Range

Typical conditions for time of year.  Little or no danger under normal circumstances. As
always, anticipate problems and work safely.
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4.2.2 Cold Stress

Frostbite and hypothermia are two types of cold injury that personnel must be protected against during
the performance of field duties.  The objective is to prevent the deep body temperature from falling
below 96.8° F and to prevent cold injury to body extremities.  Two factors influence the development of
a cold injury the ambient temperature, and wind velocity.  Reduced body temperature will very likely
result in reduced mental alertness, reduction in rational decision making, and/or loss of consciousness
with the threat of death.


Use appropriate cold weather clothing when temperatures are at or below 40⁰ F as exposed skin
surfaces must be protected.  These protective items can include facemask, hand wear, and foot wear.
Workers handling evaporative solvents during cold stress conditions will take special precautions to
avoid soaking gloves and clothing because of the added danger of prolonged skin contact and
evaporative cooling.  Personnel will wear protective clothing appropriate for the level of cold and
planned physical activity.  The objective is to protect all parts of the body, with emphasis on the hands
and feet.  Eye protection against glare and ultraviolet light should be worn in snowy and icy conditions.

The work rate should not be so great as to cause heavy sweating that could result in wet clothing.  If
heavy work must be done, opportunities for rest breaks will be provided where workers have the
opportunity to change into dry clothing.  Conversely, plan work activities to minimize time spent sitting
or standing still.  Rest breaks should be taken in a warm, dry area.  Windbreaks can also be used to
shield the work area from the cooling effects of wind.

If extreme cold-related weather conditions occur, EAG field personnel and subcontractors will take the
following precautions:

 Wear adequate insulated clothing when the air temperature drops below 40°F
 Reduce work periods in extreme conditions to allow adequate rest periods in a warm area
 Change clothes when work clothes become wet
 Avoid caffeine (which has diuretic and circulatory effects)

4.2.3 Lifting Hazards

Field personnel may be exposed to injury caused by lifting heavy objects and various pieces large or
unwieldy pieces of equipment.  All field team members will be trained in the proper methods for lifting
heavy and/or large equipment and are cautioned against lifting objects that are too heavy or too big for
one person.  Proper lifting techniques include the following:

 Keep feet approximately shoulder width apart
 Bend at the knees
 Tighten abdominal muscles
 Lift with the legs
 Keep the load close to the body
 Keep the back upright
 Use the buddy system for larger or heavy pieces of equipment
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All drums will be staged using an approved drum dolly or other appropriate equipment.  Proper care will
be taken in the use of this equipment.  Healthy employees with no medical restrictions may lift and carry
a maximum of 50 pounds using proper lifting and carrying techniques.  This recommended weight limit
may be reduced depending on physical and workplace factors.

4.2.4 Slips, Trips and Falls

The most common hazards that will be encountered during field activities will be slips, trips and falls.
Field team members are trained to use common sense to avoid these hazards such as using work
boots/safety shoes with nonskid soles.  When working on slippery surfaces, tasks will be planned to
decrease the risk of slipping via avoiding the slippery areas, if possible, or utilizing engineering controls.
Engineering controls may involve the placement of supplemental material such as boards, gravel, or ice
melt should be utilized to mitigate slippery conditions. Other engineering controls may involve the use
of footgear traction control devices.  Employees and subcontractors will avoid slippery surfaces, use
engineering controls as appropriate, not hurry, and maintain good housekeeping.

4.2.5 Buried Hazards

Whenever the ground is penetrated, the potential for contacting buried hazards exists.  During the
planning/mobilization phase, prior to drilling or other excavation activities, EAG personnel and/or their
contractors will establish the location of underground utility lines (gas, electrical, telephone, fiber optic
cable, etc.) and/or substructures or other potential buried hazardous items. This may be conducted by
review of historic utility and substructure maps, private utility locates, ground penetrating radar, or
other technologies. If there is any evidence of utilities or subsurface objects/structures, drilling or
excavation activities may be offset.  If activities cannot be offset, measures will be taken to remove,
disconnect, and/or protect the utilities and/or subsurface structures and/or objects.  Every reasonable
effort will be made to clear the area of intrusive work prior to fieldwork being started.

4.2.6 Electrical Hazards

It may be possible that overhead power lines will be in proximate locations during drilling or excavation
activities. At least a 20 foot clearance must be maintained from overhead power lines.  No equipment
such as drill rigs or dump trucks can be moved while masts or buckets are in the upright position. Field
personnel and subcontractors performing electrical work are required to be appropriately trained to
work on the electrical systems in question prior to start of work.  Authorization from project
management personnel is required prior to any electrical work or work near overhead power lines. .
When using extension cords, all field workers will ensure that they are in good working condition, are
correctly rated for use, and do not contain abrasions such that bare wires could be exposed to the
environment.  Extension cords will not be used in wet areas without plugging the extension cord into a
ground fault circuit interrupter (GFCI).  GFCIs will detect a short circuit and cut power.

4.2.7 Heavy Equipment Operations

Heavy equipment must be operated in a safe manner and be properly maintained such that operators
and ground personnel are protected.
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Requirements for Operators

 Only qualified, trained, and authorized operators are allowed to operate equipment
 Seat belts will be used at all times in all equipment and trucks
 Operators will stop work whenever ground personnel or other equipment enter their work area;

work will resume only when the area has been cleared
 No personnel may ride on equipment other than the Authorized Operator
 No personnel may be carried or lifted in the buckets or working “arms” of the equipment
 Spotters will be used when ground personnel are in the vicinity of heavy equipment work areas

and/or when an operator is backing equipment near other structures or congested area

Requirements for Ground Personnel

 All ground personnel must wear orange protective vests in work areas with any operating heavy
equipment

 Ground personnel will stay outside of the swing zone or work area of any operating equipment
 Ground personnel may only enter the swing or work area of any operating equipment when:

-They have attracted the operators attention and made eye contact
-The operator has idled the equipment down and grounded all extensions
-The operator gives the ground personnel permission to approach

 Ground personnel shall never walk or position themselves between any fixed object and running
equipment or between two running pieces of equipment

Equipment

 Maintain operations manuals at the site for each piece of equipment that is present and in use
 Ensure operators are familiar with the manual for the equipment and operate the equipment

within the parameters of the manual
 Ensure all equipment is provided with roll-over protection systems
 Verify that seatbelts are present and functional in all equipment
 Prohibit the use of equipment that has cab glass which is broken or missing
 Ensure that backup alarms are functional on all trucks and equipment
 Require all extensions such as buckets, blades, forks, etc. to be grounded when not in use
 Require brakes to be set and wheels chocked (when applicable) when not in use

Daily inspections of equipment are required using a Daily Heavy Equipment Safety Checklist.  Equipment
deemed to be unsafe as a result of daily inspection will not be used until required repairs or
maintenance occurs.  During maintenance/repair, ensure that motors are turned off, all extensions are
grounded or securely blocked, controls are in a neutral position, and the brakes are set.

4.2.8 Drilling and Excavation Safety

Prior to any intrusive work, as previously mentioned, the location of underground utilities, such as
sewer, telephone, gas, water and electric lines must be determined and plainly staked.  Necessary
arrangements must be made with the utility company or owner for the protection, removal or
relocation of the underground utilities.  In such circumstances, excavation will be done in a manner that
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does not endanger the field personnel engaged in the work or the underground utility.  Utilities left in
place will be protected by barricading, shoring, suspension or other measures, as necessary.

The use of unsafe or defective equipment is not permitted.  Equipment must be inspected regularly.  If
found to be defective, equipment must be immediately removed from use and either repaired or
replaced prior to resuming work with that equipment. Field personnel will be familiar with the location
of first-aid kits and fire extinguishers.  Telephone numbers for emergency assistance must be
prominently posted and kept current.

Good housekeeping conditions will be observed in and around the work areas.  Suitable storage places
will be provided for all materials and supplies.  Pipe, drill rods, etc. must be securely stacked on solid,
level sills.  Work surfaces, platforms, stairways, walkways, scaffolding, and access ways will be kept free
of obstructions.  All debris will be collected and stored in piles or containers for removal and disposal.

The area of the site to undergo intrusive activity must be walked over with the drillers and/or heavy
equipment operators to identify all work locations, as well as making sure all marked utilities are seen by
those doing the intrusive work.

Drilling Specific Concerns:

In areas where utilities have been identified or may be suspected, pre-drilling clearance such hand-
augering, hand excavation (with shovels or post-hole diggers), or air-knifing to a depth of at least 5’
below ground surface (BGS) may be required.  The Project Manager will provide guidance in those
instances on what has been determined as an acceptable means of clearing drilling locations.  It should
be noted that if the soil lithology changes to gravel within those 5 feet, that may be an indication of a
utility trench and extreme caution should be taken OR the drilling location should be offset 5 horizontal
feet from the original location.  Should 3 consecutive attempts be made without success to offset a
particular drilling location, the field personnel should stop and contact the Project Manager for further
instruction.

Special precaution must be taken when using a drill rig on a site within the vicinity of electrical power
lines and other overhead utilities.  Electricity can shock, burn and cause death.  When overhead
electrical power lines exist at or near a drilling site, all wires will be considered dangerous.

A check will be made for sagging power lines before a site is entered.  Power lines will not be lifted to
gain entrance.  The appropriate utility company will be contacted and a request will be made that it lift
or raise cut off power to the lines.

The area around the drill rig will be inspected before the drill rig mast (derrick) is raised at a site in the
vicinity of power lines.  The minimum distance from any point on the drill rig to the nearest power line
will be determined when the mast is raised or is being raised.  The mast will not be raised and the drill
rig will not be operated if this distance is less than 20 feet, because hoist lines and overhead power lines
can be moved toward each other by the wind.
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Before the mast is raised, personnel will be cleared from the immediate area, with the exception of the
operator and a helper, when necessary.  A check will be made to ensure safe clearance from energized
power lines or equipment (minimum 20-foot clearance).  Unsecured equipment must be removed from
the mast and cables, mud lines and catline ropes must be adequately secured to the mast before raising.
After it is raised, the mast must be secured to the rig in an upright position with steel pins.

Excavation Specific Concerns:

For excavation work, entry into an excavated area or trench will only be allowed when:

 Shoring, sloping, and spoil pile placement is in conformance with 29 CFR 1926 Subpart P, and
 Personal protection and monitoring, as detailed in this HASP, has been implemented.

All excavation contractors are required to provide an OSHA trained and certified Competent Person.
Daily inspections of excavations, the adjacent areas, and protective systems shall be made by the
Competent Person for evidence of a situation that could result in a possible cave-in, indications of failure
of protective systems, hazardous atmospheres, or other hazardous conditions.  An inspection shall be
conducted by the Competent Person prior to the start of work and as needed throughout each shift.
Inspections shall also be made after every rainstorm or other hazard increasing occurrence.  All
inspections made by the Competent Person should be recorded in the field log book. No personnel shall
perform work in a trench or excavation that contains accumulated water (any accumulated water will
need to be either pumped out until the trench/excavation is dry, or the accumulated water is allowed to
disperse naturally). Each employee in an excavation shall be protected from cave-ins by an adequate
protective system except when excavations are made entirely in stable rock or the excavation is less
than 5 feet in depth and examination by the Competent Person provides no indication of a potential
cave-in.  Protective systems consist of sloping or benching, use of trench boxes or other shielding
mechanisms, or the use of a shoring system in accordance with the regulations.

When mobile equipment is operated adjacent to an excavation and the operators/drivers do not have a
clear and direct view of the edge of the excavation, a warning system such as barricades, hand or
mechanical signals, or spotters are required.

Adequate protection shall be provided to protect employees from loose rock or soil that could pose a
hazard to personnel in the excavation.  All temporary spoil piles shall be kept at least 2 feet away from
the edge of the excavation.  Spoil piles should be placed to channel rainwater or other run-off water
away from the excavation.

All excavations deeper than 4 feet deep and which have the potential to have a hazardous atmosphere
or oxygen deficient atmospheres (less than 19.5% oxygen) must be tested to ensure safe working
conditions, prior to entry.

4.2.9 Use of Hand Tools and Portable Power Tools

Hand tools will be kept in good repair and used only for their designed purposes.  Proper protective
eyewear will be worn when using hand tools and portable power tools.  Unguarded sharp-edged or
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pointed tools will not be carried in field personnel’s pockets.  The use of tools with mushroomed heads,
split or defective handles, worn parts, or other defects will not be permitted.  Inspect all tools prior to
start-up or use to identify any defects.  Tools that have become unsafe will be reconditioned before
reissue or they will be discarded and replaced.  Throwing or dropping of tools from one level to another
will not be permitted; rather, containers and hand lines will be used for transporting tools from one
level to another if working at heights.
Non-sparking tools will be used in atmospheres where sources of ignition may cause fire or explosion.
Electric-powered shop and hand tools will be of the double-insulated, shockproof type, or they will be
effectively grounded.  Power tools will be operated only by designated personnel who are familiar and
trained with their use.  When not in use, tools will not be left on scaffolds, ladders or overhead working
surfaces.

4.2.10 Noise

Exposure to high levels of noise may occur when working near drill rigs or other heavy equipment.  Also,
depending upon where the work is being performed, local equipment (e.g., airports, factory machines,
etc.) may produce high levels of noise.  A good indication of the need for hearing protection is when
verbal communication is difficult at a distance of 2-3 feet. Personnel will be provided with ear plugs
and/or earmuffs when exposed to noise levels in excess of the 8-hour Permissible Exposure Limit (PEL)
of 90 decibels.

4.2.11 Work Zone Traffic Control

Personnel will exercise caution when working near areas of vehicular traffic. Work zones will be
identified by the use of delineators (traffic cones, flags, vehicles, DOT approved devices, temporary or
permanent fencing, and/or safety barrier tape). Personnel will wear reflective vests when working in
these areas. Depending on frequency, proximity, and nature of traffic, a flag person may also be
utilized.

4.2.12 Work Over Water

If personnel will be working near, above or immediately adjacent to or within 6 feet of water that is 3
feet or more deep or where water presents a drowning hazard (e.g., fast-moving stream, water body
with a soft bottom), employees are required to a U.S. Coast Guard (USCG) approved personal flotation
device (PFD).  All PFDs must have reflective tape on them to facilitate visibility.  Employees must inspect
PFDs daily before use for defects.  Do no use defective PFDs.

4.2.13 Vehicle Use

Personnel must use caution when driving to, from, and across the site, paying special attention to other
site traffic, as well as weather and road conditions.  Heavy equipment should be transported during non-
rush hour traffic.

4.3 Biological Hazards
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Site activities on this Site may expose workers to other hazards such as poisonous plants, insects,
animals, and indigenous pathogens.  Protective clothing and respiratory protection equipment, and
being capable of identifying poisonous plants, animals, and insects, can greatly reduce the chances of
exposure.  Thoroughly washing any exposed body parts, clothing, and equipment will also protect
against infections. Avoiding contact with biological hazards is the best way to prevent potential adverse
health effects.  Recognition of potential hazards is essential.  When avoidance is impractical or
impossible, PPE, personal hygiene, good general health and awareness must be used to prevent adverse
effects. If working in wooded/grassy areas, use appropriate insect repellants (containing DEET and/or
Permethrin) and apply them per the manufacturers’ directions. The following is a list of biological
hazards that may be encountered while performing field activities at the project site and surrounding
areas:

BIOLOGICAL HAZARD and LOCATION CONTROL MEASURES

Snakes typically are found in underbrush
and tall grassy areas.

If you encounter a snake, stay calm and look around;
there may be other snakes.  Turn around and walk
away on the same path you used to approach the
area.  If a person is bitten by a snake, wash and
immobilize the injured area, keeping it lower than the
heart if possible.  Seek medical attention immediately.
DO NOT apply ice, cut the wound or apply a
tourniquet.  Carry the victim or have him/her walk
slowly if the victim must be moved.  Try to identify the
snake: note color, size, patterns and markings.

Poison ivy, poison oak and poison sumac
typically are found in brush or wooded
areas. They are more commonly found in
moist areas or along the edges of
wooded areas.

Become familiar with the identity of these plants.
Wear protective clothing that covers exposed skin and
clothes.  Avoid contact with plants and the outside of
protective clothing.  If skin contacts a plant, wash the
area with soap and water immediately.  If the reaction
is severe or worsens, seek medical attention.

Exposure to bloodborne pathogens may
occur when rendering first aid or CPR, or
when coming into contact with medical
or other potentially infectious material or
when coming into contact with landfill
waste or waste streams containing such
infectious material.

Training is required before a task involving potential
exposure is performed.  Exposure controls and
personal protective equipment (PPE) area required.
Hepatitis B vaccination must be offered before the
person participates in a task where exposure is a
possibility.

Bees, spiders and other stinging insects
may be encountered almost anywhere
and may present a serious hazard
particularly to people who are allergic.

Watch for and avoid nests.  Keep exposed skin to a
minimum.  Carry a kit if you have had allergic
reactions in the past and inform the Project Manager
and/or the buddy.  If a stinger is present, remove it
carefully with tweezers.  Watch for allergic reaction;
seek medical attention if a reaction develops.

Ticks typically are in wooded areas,
bushes, tall grass and brush.  Ticks are
black, black and red or brown and can be
up to one-quarter inch in size.

Avoid tick areas.  Wear tightly woven, light-colored
clothing with pants tucked into boots or socks.  Spray
outside of clothing with insect repellent containing
permethrin.  Check yourself for ticks often.  If bitten,
carefully remove tick with tweezers.  Report the bit to
the Project Manager.  Look for symptoms of Lyme
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disease that include a rash that looks like a bulls eye
and chills, fever, headache, fatigue, stiff neck or bone
pain.  If symptoms appear, seek medical attention.

5.0 PERSONAL PROTECTIVE EQUIPMENT
PPE ensembles are used to protect employees and subcontractors from potential contamination hazards
while conducting project field activities.  Level D is expected to be used for most activities at the site.
The following subsections describe the PPE requirements for the field activities.

5.1 Level D Protection

When the atmosphere contains no known hazards and work functions preclude splashes, immersions or
the potential for unexpected inhalation of or contact with hazardous levels of any chemicals, Level D
protection may be used.  Level D does not provide respiratory protection and only provides minimal
dermal protection.  The Level D ensemble consists of the following:

 Work clothes that may consist of a short or long-sleeved cotton shirt and cotton pants, cotton
overalls, or disposal overalls such as Tyvek™

 Steel-toe/steel-shank work boots
 Safety glasses with side shields
 Hearing protection, as necessary
 Hand protection, as appropriate
 Hard hat when working around overhead equipment such as a drilling rig
 Reflective vests when working around heavy equipment or near roadways
 Body harness and life vests when working on or within 6 feet of bulkheads, at heights, or in 3

feet or more of standing water (such as in Tin Mill Canal)

5.2 Modified Level D Protection

This is the level of protection that may be needed for material handling, sampling operations, and
operation of remediation equipment when splash hazards are present.  Modified Level D protection
consists of the following:

 Disposable overalls such as polyethylene-coated Tyvek™
 Latex, vinyl, or nitrite inner gloves when handling liquids/fluids
 Nitrile outer gloves (taped to outer suit)
 Chemical-protective over-boots (taped to outer suit)
 Steel-toe/steel-shank, high-ankle work boots
 Hard hat with face shield
 Safety glasses with side shields or goggles

5ǳǎǘ aŀǎƪ
Hearing protection, as necessary



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Level C protection will be used when site action levels are exceeded and respiratory protection is
required.  The Level C ensemble consists of Modified Level D with the following modifications:

 Half or full-face air-purifying respirator (APR) equipped with appropriate cartridges/filters
 Chemical resistant clothing such as poly-coated Tyvek™
 Inner and outer nitrile gloves
 Chemical-resistant safety boots or boot covers to go over safety boots

Upgrading or downgrading the level of protection used by EAG employees and subcontractors is a
decision made by EAG based on the air monitoring protocols presented in Section 7.0 for respiratory
protection, the potential for inhalation exposure to toxic chemicals, and the need for dermal protection
during the activity.

5.4 First Aid, Emergency and Safety Equipment

The following first aid, emergency and safety equipment will be maintained onsite at the work area:

 A portable eye wash
 Appropriate ABC-type fire extinguishers (minimum of 10 pounds; remediation systems to house

individual 20 pound extinguishers) carried in every vehicle used during field operations
 Industrial first-aid kit (one 16-unit that complies with American National Standards Institute

(ANSI) Z308A for every 25 persons or less)
 Bloodborne pathogen precaution kit with CPR mouth shield
 Instant cold packs
 Soap or waterless hand cleaner and towels
 American Red Cross First Aid and CPR Instruction Manuals

6.0 PERSONNEL TRAINING AND STANDARD SAFETY PROCEDURES

Employees must have received, at the time of project assignment, a minimum of 40 hours of initial
OSHA health and safety training for hazardous waste site operations.  Personnel who have not met the
requirements for the initial training will not be allowed in the Exclusion Zone (EZ) or Contamination
Reduction Zone (CRZ) of any active work area.  A copy of each subcontractor site worker’s 40-hour
training certificate must be sent to the Project Manager for review prior to the start of the site work.

The 8-hour refresher training course must be taken at a minimum of once per year.  At the time of the
job assignment, all site workers must have received 8 hours of refresher training within the past year.
This course is required of all field personnel to maintain their qualifications for hazardous waste site
work.  A copy of each subcontractor site worker’s most recent 8-hour refresher training certificate must
be sent to the Project Manager for review prior to the start of the site work.

A site-specific safety orientation will be conducted by EAG for all EAG employees and subcontractors
engaged in fieldwork.

6.1 Onsite Safety, Health and Emergency Response Training

5.3 Level C Protection
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The OSHA 1910.120 standard requires that site safety and health training be provided by a trained,
experienced supervisor.  “Trained” is defined to mean an individual that has satisfactorily completed the
OSHA 40-hour Hazardous Waste Operations and Emergency Response (HAZWOPER) course and 8-hour
site supervisor training. Training will be offered at the time of the initial task assignment and/or
whenever new chemicals are introduced into the workplace.  Training will include all applicable
regulatory requirements, location of the program, inventory and MSDSs, chemicals used and their
hazards (chemical, physical, and health), how to detect the presence or release of chemicals, safe work
practices and methods employees can take to protect themselves from hazards, how to read MSDSs and
site or project specific information on hazard warnings and labels in use at that location.  All training will
be documented and training certificates will be kept in the employee’s permanent training file.  All
applicable training will also require annual refreshers.

EAG qualified personnel must also provide safety meetings.

6.2 Standard Safety Procedures

This section describes the standard safety procedures that EAG requires all onsite personnel to follow
during site activities.

6.2.1 General Safety Work Practices

All onsite employees and subcontractors will observe the following general safety work practices:
 Health and safety tailgate briefings will occur to introduce new activities, any new safety issues,

and emergency egress routes for work areas; any significant change (added personnel, change in
scope, or change in field conditions) will trigger a second (or more) tailgate meeting to address
whatever change occurred

 No food, drink, or tobacco products will be allowed in the Exclusion and Contamination
Reduction Zones

 Loose clothing, hair, and/or jewelry will not be permitted around moving or rotating equipment
 The “buddy system” will be implemented as necessary whereby a pair of co-workers watches

out for each other while in proximity of potential physical work hazards
 Good housekeeping of all work areas will be maintained on an ongoing basis

6.2.2 Hand Safety

This standard is intended to protect employees from activities that may expose them to injury. This
standard provides information on recognizing those conditions that require personal protective
equipment (PPE) or specific work practices to reduce the risk of hand injury.

Appropriate gloves must be worn when persons work with materials or equipment that presents the
potential for hand injury due to sharp edges, corrosives, flammable and irritating materials, extreme
temperatures, splinters, etc.

Guidelines for Working With and Around Equipment (Hand Tools, Portable Powered Equipment):
 Employees should be trained in the use of all tools.
 Keep hand and power tools in good repair and use them only for the task for which

they were designed.
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 Inspect tools before use and remove damaged or defective tools from service.
 Operate tools in accordance with manufacturer’s instructions.
 Do not remove or bypass a guarding device for any reason.
 Keep surfaces and handles clean and free of excess oil to prevent slipping.
 Wear proper PPE, including gloves, as necessary.
 Do not carry sharp tools in pockets.
 Clean tools and return to the toolbox or storage area upon completion of a job.
 Before applying pressure, ensure that wrenches have a good bite.
 Brace yourself by placing your body in the proper position so you will not fall if the tool

slips.
 Make sure hands and fingers have sufficient clearance in the event the tool slips.
 Always pull on a wrench, never push.
 When working with tools overhead, place tools in a holding receptacle when not in

use.
 Do not throw tools from place to place or from person to person, or drop tools from

heights.
 Inspect all tools prior to start-up or use to identify any defects.
 Powered hand tools should not be capable of being locked in the ON position.
 Require that all power-fastening devices be equipped with a safety interlock capable of

activation only when in contact with the work surface.
 Do not allow loose clothing, long hair, loose jewelry, rings, and chains to be worn while

working with power tools.
 Do not use cheater pipes.
 Make provisions to prevent machines from restarting through proper lockout/tagout.

Guidelines for using Cutting Tools:

 Always use the specific tool for the task.  Tubing cutters, snips, self- retracting knives,
concealed blade cutters, and related tools are task specific and minimize the risk of
hand injury.  For more information about cutting tools, see Supplemental Information
A.

 Fixed open-blade knives (FOBK) are prohibited from use. Examples of fixed open-blade
knives include pocket knives, multitools, hunting knives, and standard utility knives.

 When utilizing cutting tools, personnel will observe the following precautions to the
fullest extent possible:

 Use the correct tool and correct size tool for the job.
 Cut in a direction away from yourself and not toward other workers in the area.
 Maintain the noncutting hand and arm toward the body and out of the direction of the

cutting tool if it were to slip out of the material being cut.
 Ensure that the tool is sharp and clean; dirty and dull tools typically cause poor cuts

and more hazard than a sharp, clean cutting tool.
 Store these tools correctly with covers in place or blades retracted, as provided by the

manufacturer.
 On tasks where cutting may be very frequent or last all day (e.g., liner samples),

consider Kevlar® gloves in the PPE evaluation for the project.
 Do not remove guards on paper cutters.
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6.2.3 Respiratory Protection

Based on air monitoring, an upgrade to Level C protection may be indicated. Half or full-face APRs will
be utilized for protection against organic vapors and particulates. All employees required to wear
respirators will be need to be medically cleared, in writing to do so by a qualified Occupational
Physician.

All respirator users must be trained before they are assigned a respirator, annually thereafter, whenever
a new hazard or job is introduces and whenever employees fail to demonstrate proper use or
knowledge.  Training will include, at a minimum:

 Why the respirator is necessary and what conditions can make the respirator ineffective.
 What limitation and capabilities of the respirators area.
 How to inspect, put on and remove and check the seals of the respirator.
 What respirator maintenance and storage procedures are.
 How to recognize medicals signs and symptoms that may limit or prevent effective use of the

respirator.
 The engineering and administrative controls being used and the need for respirators.
 The hazards and consequences of improper respirator use.
 How to recognize and handle emergency situations.

Training will be documented and training certificated will be kept in the employee’s permanent training
file.

6.2.4 Personal Hygiene Practices

The field team must pay strict attention to sanitation and personal hygiene requirements to avoid
personal contamination.  The following instructions will be discussed and must be followed:

 During field activities, never put anything in the mouth, including fingers
 All employees must wash their hands, forearms, face, and neck before eating drinking, smoking

or using the restroom
 Smoking is prohibited except in designated areas outside the work zone
 At the end of the day, all employees will shower upon returning home or to their hotel

6.2.5 Electrical Safety

All extension cords used onsite must be heavy-duty variety and must be properly grounded.  All
temporary circuitry must incorporate the use of GFCI devices. Refer to electrical safety in Section 4.2.6,
Electrical Hazards.

6.2.6 Fire Safety

All flammable liquids will be used only for their intended purpose and stored and handled only in
approved containers.  Portable containers must be the approved red safety containers equipped with
flame arresters and self-closing lids.  All transfers of flammable liquids must be made with the
containers grounded or bonded.   Also, gasoline containers will be clearly labeled and storage areas (if
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applicable) will be posted with “No Smoking” signs.  Fire extinguishers will be stalled in all areas that
contain flammable liquids.

6.2.7 Illumination

All work is planned for daylight hours.  No special requirements are anticipated. However, should any
work take place outdoors after daylight hours, suitable lighting will be required.  In addition, suitable
lighting is to be provided in each remediation system building or enclosure.
6.2.8 Sanitation

Potable water and toilet facilities will be provided in compliance with the OSHA 1926.51 standard.  Any
container used to distribute drinking water shall be clearly marked and not used for any other purpose.
Single drinking cups will be supplied, both a sanitary container for the unused cups and a receptacle for
disposed of the used cups will also be provided. Port-a-johns will be provided since there are no
sanitary sewers on the job site.

7.0 EXPOSURE MONITORING PLAN

This section describes air and personnel monitoring protocols, sampling methods, and instrumentation
to be used, as well as the methods and frequency of sampling instrument calibration and action levels
for potential work site hazards.  When engaged in air monitoring, EAG personnel and subcontractors
must use the forms to record air monitoring data and air monitoring instrument calibration records.  All
monitoring records/forms are to be maintained in the project file by the EAG Project Manager.

7.1 Air Monitoring

The surveillance program is established to detect changes in the ambient air at the work site and to
ensure the continuing safety of the work zones and adequacy of the level of worker protection.  During
field activities, the designated field team member will monitor the work site for combustible gas
concentrations and organic vapors.  Calibration of all monitoring equipment will be performed in
accordance with the manufacturers’ procedures by trained EAG employees and subcontractors.  The
Project Manager, Project Field Team Leader or representative will be notified immediately of any
contaminant levels that could trigger an upgrade in PPE or cause a suspension of site activities.

 One or more of the following direct-reading instruments may be used to aid in this
determination.  Photoionization Detectors (PID) and Flame Ionization Detectors (FID) will
measure non-specific organic gases and vapors.  Combustible Gas Indicators (CGI) will detect
explosive atmospheres.   Oxygen (O2) meters will detect fluctuations in oxygen concentrations.
These instruments should be calibrated or bump tested daily and whenever the readings may be
erratic.  All readings should be recorded in the field log books.

Air monitoring results obtained from the breathing zone during field activities will be recorded in field
log books.  All such records will also include the location, date/time, weather conditions, person
monitored, background concentration, and identification of specific contaminant whenever possible.
Air monitoring information will be utilized to evaluate personnel exposure and assess the
appropriateness of PPE for Site conditions.

7.1.1 Combustible Gas and Oxygen Deficiency/Excess Monitoring
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Explosive gas concentrations are not expected to exceed 10% of the lower explosive level (LEL).  Should
the need be indicated for monitoring, action guidance for the CGI/O2 meter responses is contained in
Table 7-1.

Table 7-1
CGI/Oxygen Meter Action Levels

Meter Response Action
CGI response 0%-10% LEL Continue normal operations

CGI initial response >10% and <20% LEL Eliminate all sources of ignition from the work
area; temporarily retreat from work area for 15-30

minutes and then monitor area again
CGI response after 15-30 minute retreat >10% and

<20% LEL
Retreat from work area; notify Project Manager

CGI response >20% Discontinue operations; retreat from work area
Oxygen level <19.5% Retreat from work area; notify Project Manager
Oxygen level >23.5% Retreat from work area; notify Project Manager

7.1.2 Organic Vapor Concentrations

Real-time monitoring for organic vapor concentrations in the breathing zone and down hole will
be conducted during field operations (installation of groundwater monitoring and groundwater
sampling by EAG and EAG subcontractor personnel) with a PID equipped with a 10.2- or 11.7-electron
volt (eV) probe. The PID will be taken into the field and operated during site activities where
contaminated soil and/or groundwater may be present. Air monitoring will be conducted during well
installation and when a well is opened for groundwater measurements. Measurements will be made at
the well head and personnel breathing zones where activities are being performed. The instrument will
be calibrated using ultra-high purity air and isobutylene vapor of known concentration before and
after use each day. Air calibration measurements will be documented in writing and kept in the
project file. Action guidance for PID responses is contained in Table 7-2.

Table 7-2
Action Levels for General Site Work

Meter Response in Breathing Zone
(minimum of 3 minutes) Action Required

<5ppm above background Use Level D PPE

>5ppm above background Level C PPE, including half or full-face APR with
organic vapor cartridges/P100 filters

>50ppm above background Stop work
Action Levels for Handling NAPL

Meter Response in Breathing Zone
(minimum of 3 minutes) Action Required

<1ppm above background Use Modified Level D PPE

>1ppm to <10ppm Level C PPE, including half or full-face APR with
organic vapor cartridges

>10ppm above background Immediately withdraw; monitoring will continue
until action levels will allow safe re-entry
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If air concentrations of organic vapors are greater than 5 ppm above background in the breathing zone
for a 3-minute period, personnel will stop work, retreat from site, and allow time (at least 15
minutes) for vapors to dissipate. If monitoring indicates that concentrations still exceed 5 ppm,
workers will upgrade to Level C PPE. If monitoring indicates that concentrations exceed 50 ppm, work
will be stopped until site conditions can be re-evaluated.

These action levels are based on the assumption that the major component of free product being
recovered will be benzene or naphthalene.

Work involving NAPL recovery from monitoring wells will be conducted in Level C PPE. This level
may be downgraded based on air monitoring data and actual field conditions. Downgrading of PPE must
be approved by the PM and HSE staff. If ventilation is conducted, additional air monitoring will be
performed to the resumption of work to determine the level of PPE required.

7.2 Physical Conditions Monitoring

Site workers will be monitored by the Project Manager for signs of weather-related symptoms from
exposure to excessive heat or cold.

Whenever the air temperature exceeds 70°F for personnel wearing chemical protective clothing or
90°F for personnel wearing regular work clothes, the Project Manager will assess conditions that may
cause heat stress in site workers.

8.0 MEDICAL SURVEILLANCE

This section discusses the medical surveillance program, how the results are reviewed by a physician and
how participation is documented.

8.1 Medical Surveillance Program

All personnel who will be performing any task where potential exposure to hazardous material
exists will undergo medical surveillance as outlined in OSHA 29 CFR 1910.120(f). All personnel
performing tasks in the Exclusion Zone or Contamination Reduction Zone will be required to have
passed the EAG medical surveillance examination (or equivalent), performed by a licensed
Occupational Physician. The Project Manager will verify that all EAG and subcontractor personnel meet
applicable OSHA medical surveillance requirements.

Applicable field employees will undergo an annual comprehensive medical examination, including a
comprehensive health history, blood chemistry with complete blood count and differential, urinalysis,
medical history, required chest x-rays, audiogram, pulmonary function testing, testing for heavy
metals (as needed), and a physician's interpretation of each employee's medical surveillance
examination, including the ability of the employee to wear a respirator. A comprehensive
medical examination will be performed if an employee develops signs or symptoms indicating
possible overexposure to hazardous substances and/or heat or cold stress.

8.2 Physician Review
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All medical surveillance and examination results are reviewed by a licensed physician who is certified in
Occupational Medicine by the American Board of Preventive Medicine. EAG employee participation in
the medical surveillance program is a part of their permanent medical record maintained in the
employee's home office. A copy of the current medical clearance signed by the occupational health
physician for all EAG employees must be maintained at the home office.

9.0 SITE CONTROL MEASURES AND DECONTAMINATION
To provide for the protection of public health and safety and minimize the possibility of transferring
hazardous substances from the site, contamination control procedures are required. These
procedures consist of site control measures (which entail the delineation of work zones,
communications, and site security) and decontamination procedures (which are necessary for both
personnel and equipment). Contaminants that may be uncovered during sampling operations must
not be transferred outside the work zone unless properly containerized, and must be removed
from clothing, personnel, and equipment prior to relocation from that zone. This section discusses site
control measures and decontamination procedures to be used during the collection of samples,
the installation of soil borings and/or groundwater monitoring/remediation wells, excavations, and
other intrusive work where contact with impacted soils and groundwater could occur by EAG and/or EAG
subcontractor personnel.

9.1 Site Control Measures

Site control can be achieved by effectively delineating the work zone, providing appropriate
communication, and establishing site security.
9.1.1 Work Zone Delineation

To minimize the transfer of hazardous substances from the site and to ensure proper protection
of employees and subcontractors, work zones will be established by the Field Project Team Leader.
Applicable site work and the associated requirement for work zones will be determined by the Project
Manager. The work area will be divided into an Exclusion Zone (EZ), a Contamination Reduction Zone
(CRZ), and a Support Zone (SZ). A typical work zone delineation setup is shown as Figure 9-1, below.

Exclusion Zone (EZ)
Contamination does or could exist in this zone. Only properly authorized and trained individuals (refer to
Section 6.0) wearing appropriate PPE will be allowed to enter and work in this zone. All people entering
the EZ must wear, at a minimum, Level D protection. An entry and exit point for personnel and
equipment will be established at the periphery of the EZ (between the EZ and the CRZ) to regulate the
flow of personnel and equipment.

Contamination Reduction Zone (CRZ)
Between the EZ and the SZ will be the CRZ, which will provide a transition between the potentially
contaminated EZ and the clean SZ. The CRZ (located upwind of the EZ, if possible) will be a corridor
leading from the EZ and will serve as a buffer to further reduce the probability of the SZ becoming
contaminated. Exit from the EZ will only be allowed through this CRZ. The CRZ will provide additional
assurance that the physical transfer of contaminating substances on people, equipment, and/or in
the air will be limited through a combination of decontamination and zone restrictions. Within this
zone, employees and subcontractors may perform personal decontamination (e.g., face and hand
washing), and certain PPE and small equipment decontamination. Buckets or wash basins for boot
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washing and equipment decontamination will be stationed on a sheet of plastic (a minimum of 8 feet
by 8 feet), the boundaries of which will constitute the CRZ.
Support Zone (SZ)
The Support Zone will be considered a non-contaminated area. The location of support facilities in the SZ
will be upwind of the EZ (where possible) and readily accessible to the nearest road. The field
office/support facilities, equipment vehicles, a first aid station and a visitors/personnel entry and exit log
for the work site will be located in this zone. Potentially contaminated personal clothing, equipment and
samples are not permitted in this zone unless properly containerized.

Figure 9-1
Typical Exclusion, Contamination Reduction, and Support Zone setups

9.1.2 Communications

A loud and clear form of communication should be made available for Site personnel entering the work
zones.  Site communication may be in the form of hand signals, voice, or other communication devices.
All forms of communication should be understood by all workers on the Site prior to starting work.
Offsite communications may be conducted with mobile phones or walkie-talkies only if the atmosphere
has been deemed non-explosive, and the person using the mobile device is in the SZ while placing the
call, or inside the cab of a stationary vehicle.

9.1.3 Site Security

The Sparrows Point facility is not open to the public, and there is a strictly monitored main entrance with
a security guard on duty at all times who only allows authorized personnel onto the Site.  This limited
access to the facility should eliminate the need for many requirements for specific site security except
those needed to maintain work zone integrity, such as visible barriers around open excavations or EZs
and CRZs. No site visitors will be allowed to travel unescorted by EAG or subcontractor personnel
around the facility.

Once site visitors arrive at their intended work zone, they must check in with the Field Team Lead. If
visitors are authorized to enter the CRZ and/or the EZ, they must have completed OSHA 1910.120
medical surveillance and training requirements (refer to Section 8.0 and Section 6.0). Visitors must wear

DRILL RIG

Contamination Reduction Zone

Drill rig, backhoe, etc.

Support Zone

Exclusion Zone
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appropriate PPE before they will be allowed to enter the CRZ and/or the EZ. They must also be taken
through this HASP during a brief tail-gate meeting and sign the Acknowledgement page in the back prior
to engaging in any activities inside the CRZ or the EZ. All site visitors must follow the same site control
measures and decontamination procedures as EAG personnel and subcontractors. The Project Manager
must also be informed of each visitor’s name, purpose for their visit, time of entry (and exit), location of
tasks they wish to perform, whether they completed their intended task(s), and any other relevant
information pertaining to their visit.

9.2 Decontamination Procedures

Decontamination of employees, subcontractors, and equipment leaving the EZ will be performed
to minimize human exposure to hazardous substances and to minimize the spread of
contamination to surrounding areas. The purpose of the CRZ is to provide a location to perform
limited personnel decontamination and certain PPE and small equipment decontamination.

9.2.1 Personnel Decontamination

Persons leaving the EZ must pass through the CRZ and follow decontamination procedures before
entering the SZ. Hand tools and other sampling equipment used in the EZ and reusable PPE (boots, safety
glasses, etc.) will be appropriately cleaned prior to removal from the site each day. The step-by-
step sequence for personnel decontamination is as follows:

 Remove boot covers (if used) at the boot washing station and place them in the disposal
container provided

 Wash outer gloves and chemical resistant boots (if used) at the boot washing station
 Remove wrist tape (if used) and outer gloves and place them in the disposal container

provided
 Remove ankle tape (if used) and disposable coveralls (if used) and place them in the disposal

container provided
 Remove respirators (if used) and place each in designated locations in the CRZ
 Remove inner gloves and discard in the disposal container provided
 Wash hands and face and proceed to the SZ

Respirators must be fully decontaminated after each use by the personnel who previously wore them.
All project employees and subcontractors are required to take a thorough soap and water shower
in their home or motel room at the end of each workday. If monitoring or a general exposure
assessment indicates that an employee has become contaminated, the employee or subcontractor will
notify the EAG Project Manager and the Field Team Lead as soon as the contaminated state has been
discovered.

9.2.2 Equipment Decontamination

All equipment leaving the EZ must be decontaminated either within the CRZ or at the central
decontamination area. Small equipment, such as hand tools, will be thoroughly decontaminated within
the CRZ before being placed in the SZ. The field tools may be scrubbed visually clean using a detergent
solution (Alconox/Liquinox) with water and a stiff, long-bristled scrub brush.  Following the solution
scrubbing, the tools may be rinsed with distilled water or isopropyl alcohol. Any vehicle working in an EZ
will be decontaminated before leaving the site. The vehicle will be cleaned by sweeping excess soil and
debris off the wheels. A high-pressure sprayer will then be used to wash the wheels, if necessary.
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Each piece of equipment will be inspected after cleaning for any soil remaining on the tires or
elsewhere. All vehicles will be cleaned to the satisfaction of the Field Team Lead or a designated
assistant prior to entering the SZ or leaving the site. Employees or subcontractors performing
decontamination shall wear the appropriate level of PPE (refer to Section 5.0).

9.2.3 Waste Management

The Project Manager and the Field Team Leads will be responsible for overseeing the containerization
and disposal of any field derived wastes. Contaminated or suspected contaminated field derived wastes
shall be disposed of in accordance with all local, state, and/or federal regulations.  Field derived wastes
include decontamination rinse waters and other related decontamination generated wastes.

Soils and groundwater expected to be encountered during any sampling or intrusive work not to be
contaminated, based on existing data, may be discharged to the ground surface in the immediate
vicinity of the monitoring well. However, any known or suspected to be contaminated soil (in
small quantities) or groundwater will be containerized for future removal, likely in 55-gallon
drums or other approved storage vessels.  Depending on the suspected contaminants, the recovered
groundwater may be sent through one of the onsite groundwater treatment units.  However, the
treatment unit must be designed to address the contaminants of concern in the groundwater being
treated.  Otherwise, the liquid must be staged onsite for eventual offsite disposal at an approved facility.

Impacted soil, if in drums, will be staged in an area designated by the Project Manager or Field Team Lead
for eventual disposal.  For large excavations, where excavated soil is stockpiled, it may be necessary to
place soils on plastic and cover with plastic to prevent any potential leachable runoff.  The Project
Manager and/or Field Team Lead will provide the proper guidance necessary for handling bulk soil piles.

Any NAPL recovered via remediation systems or manual recovery efforts will be properly containerized
and either disposed of offsite as a recyclable material, if possible, or as a hazardous waste.  The receiving
facility must be an approved facility.

10.0 EMERGENCY RESPONSE AND CONTINGENCY PROCEDURES
The objective of emergency response and contingency procedures is to ensure that effective actions
are implemented in a timely manner to minimize or control the effects of adverse events (e.g.,
potential chemical exposures, personal injuries, fires/explosions, and spills/releases). The following
subsections describe the basic emergency responses required should an emergency take place during field
investigation or remedial effort activities.

10.1 Emergency Phone Numbers

Emergency telephone numbers are listed in Table 10-1.



35 | P a g e

Table 10-1
Emergency Telephone Numbers and Agencies

Agency Telephone Number
Security (Sparrows Point facility) (410) 388-7761
Ambulance 911
Fire 911
Occupational Health Clinic (410) 633-3600
Hospital (410) 550-0100 (general)

(410) 550-0350 (emergency)
National Response Center (800) 424-8802
Poison Control Center - Maryland (800) 222-1222

EAG Main Contact
VP Remediation, Russ Becker (314)  686-5611
Project Manager, James Calenda (314) 620-3056

10.2 Injury/Illness Treatment

In the event of illness or injury, the following steps will be taken:

 Evaluate the extent of injuries or seriousness of illness.
 When employees require urgent medical attention, call for emergency assistance. First aid

should be administered while awaiting an ambulance or paramedics. All emergency medical
treatment, other than first aid, will be administered by the local paramedics. Table 10-1 lists
site emergency telephone numbers. In all cases, critical injuries must be immediately referred
for professional medical attention.

 For a non-critical injury/illness, first aid will be administered by onsite personnel. Anyone
sustaining a non-critical injury/illness who continues to work will be monitored by the Field
Team Lead for any signs of worsening condition, if it is deemed that the person can return to
work by the Team Lead and Project Manager. Injured personnel who later suffer any worsening
change in status are to immediately notify the Team Lead or the Project Manager.
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10.3 Occupational Health Clinic and Hospital Information

Occupational Health Clinic
The Concentra Medical Center, located at 1833 Portal Street, Baltimore, MD, is the closest occupational
health clinic,  just  over  6  mi les  away. A map to the clinic in included as Figure 10-1. The clinic
should be used for non-emergency injuries and illnesses.

Directions:
From Sparrow’s Point Road, turn left onto Wharf Road;
Turn left onto MD-158 W/Bethlehem Blvd. (0.4 mile);
Turn right onto MD-157 N/Peninsula Expy. (2.7 miles);
Turn slight left onto Merritt Ave. (0.1 mile);
Merritt Ave. becomes Sollers Point Rd. (0.3 mile);
Turn left to stay on Sollers Point Rd (0.6 mile);
Turn left onto Williams Ave. (0.2 mile);
Turn right onto Dundalk Ave. (<0.1 miles);
Turn left onto Chandlery St. (0.1 mile);
Turn left onto Portal St.

Figure 10-1:  Health Clinic (Non-Emergency) Map
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Hospital
The Johns Hopkins Bayview Hospital is the closest emergency facility, just over 9 miles away. The
hospital is located at 4940 Eastern Avenue in Baltimore, MD. Figure 10-2 is a map to this hospital.
Maps are also included in Attachment E.
Directions:
From the Sparrows Point Industrial Complex, go north on Route 151 for approximately one mile.
Take ramp (right) onto I-695 towards I-695/Essex.
At exit 40, take ramp (right) onto Route 151/North Point Boulevard North/MD 150;
Take ramp (right) onto Route 150 (Eastern Avenue).
Continue on Eastern Avenue to hospital on right.

Figure 10-2:  Hospital Map

Prior to the start of field activities, the Project Field Team Leader will call to verify the telephone
numbers and directions for the clinic and hospital, and then distribute location maps and the
emergency telephone list to workers and vehicles.
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10.4 Accident and Emergency Medical Response

All field team members will be aware of the location of a first aid kit kept onsite. All vehicles used to
transport injured persons to an offsite medical facility will be provided with directions and a map to
the medical facility.

If treatment beyond first aid is required, emergency response personnel will be contacted for
assistance and transport. Before beginning site activities, the Project Field Team Leader will ensure
that each field team member knows where the nearest emergency medical facilities are and how to get
there. The closest hospital will be used in cases of life-threatening emergencies at the direction of the
Project Field Team Leader. The telephone numbers of the local emergency services will be available
in the SZ, and the Project Field Team Leader will brief the field team on the procedures for calling for
help in an emergency.

Site personnel will inform the Project Manager of any medications, allergies, or other medical
information that may be applicable for their medical treatment. The Project Manager will supply this
information to emergency response personnel, and will accompany the victim to the hospital, if possible.

10.4.1 Chemical Exposure

In case of accidental overexposure to a hazardous material (groundwater, soil, and/or off-gas materials),
guidelines shown in Table 10-2 will be used.

Table 10-2
Chemical Exposure Guidelines

Type of Overexposure First Aid Guidelines

Skin Contact Skin: Wash/rinse the affected area thoroughly with copious amounts of soap
and water.

Eyes: Eyes should be rinsed for at least 15 minutes following chemical
contamination.
Contact emergency response personnel if required, or transport victim to
the hospital.

Inhalation Move the victim to fresh air.
Contact emergency response personnel if required, or transport victim to
the hospital.

Ingestion Contact Poison Control Center.
Contact emergency response personnel, or transport victim to the hospital.

10.4.2 Decontamination During a Medical Emergency

For minor medical problems or injuries, regular decontamination procedures will be followed. If
emergency, life-saving first aid and/or medical treatment are required, regular decontamination
procedures may need to be abbreviated or omitted:

 Do not attempt to wash or rinse an unresponsive victim unless the victim has been
contaminated with an extremely toxic or corrosive chemical that may cause injury or loss of
life to emergency response personnel.

 Outer garments can be removed if it does not cause a delay, interfere with treatment, or
aggravate the problem.
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 PPE can be cut away and respiratory protective equipment must always be removed.
 If contaminated clothing cannot be safely removed, then the victim should be wrapped in a

blanket or plastic sheeting to prevent contamination to the inside of the ambulance and/or
emergency response personnel.

The Project Manager or Field Team Lead will advise the medical staff as to the type of contamination
possibly involved.

10.4.3 Small or Incipient Fire

A small fire is defined as a fire that can be extinguished with an available 20 pound type ABC
fire extinguisher. An incipient fire is a fire that is small because it has just started. In the event of a
small or incipient fire, the following minimum actions will be taken:

 Evacuate nearby personnel from the area, if possible, to an upwind location or to an area not
affected by smoke or hazardous decomposition products if an upwind location is not feasible.

 Attempt to extinguish fire using portable fire extinguisher or by smothering.
 Contact emergency response personnel, as needed, for any injuries or exposures to hazardous

decomposition products, or if fire cannot be put out.
 After the fire has been extinguished, or emergency response personnel have been contacted,

notify the following project personnel:
The Project Manager

10.4.4 Large Fire or Explosion

An explosion, large fire or a small fire which cannot be extinguished is beyond the first line capabilities
of EAG personnel. Professional emergency response personnel would be needed to provide
emergency assistance for these types of incidents. In the event of a large fire, explosion or a small fire
that cannot be extinguished, the following minimum actions will be taken:

 Evacuate all personnel from the site, if possible, to an upwind location, or to an area not
affected by smoke or hazardous decomposition products if an upwind location is not feasible

 Perform a quick role call to account for all site personnel
 Contact the fire department
 Contact emergency response personnel, as needed, for any injuries or exposures to hazardous

decomposition products
 After emergency response personnel have been contacted, notify the following project

personnel:
The Project Manager

10.4.5 Adverse Weather Conditions

In the event of adverse weather conditions, the Project Manager will determine if work can
continue without sacrificing the health and safety of site personnel. Threatening weather conditions
will be monitored by the Project Manager and possibly the Team Lead via radio, television, internet,
and/ or calls to the National Weather Service. Some of the conditions to be considered include:

 Potential for heat or cold stress
 Limited visibility
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 Electrical storms
 Treacherous weather-related working conditions (i.e., heavy rainfall, icy conditions causing

slippery footing hazards, etc.).

10.4.6 First Aid for Heat Stress/Cold Stress

First aid treatment for heat cramps includes shade, rest and fluid replacement. If available, the
individual should drink electrolyte replacement fluids (e.g., Gatorade, Squincher or 10-K). The
individual should recover within half an hour.

First aid treatment for heat exhaustion includes cooling the victim, elevating the feet and fluid
replacement. If the individual has not recovered within half an hour, then transport the victim to
the hospital for medical attention.

Heat stroke is a medical emergency, requiring the immediate cooling of the victim and transport to the
hospital for medical treatment immediately.

First aid treatment for frost nip and frostbite includes covering the affected area with warmth and
retreating to a warm area. If the individual has not recovered within half an hour, then transport
the victim to the hospital for medical attention.

Frozen tissue is a medical emergency and the victim must receive medical attention immediately.
Contact emergency response personnel immediately or transport the victim to the hospital.

First aid treatment of mild hypothermia includes using heat to raise the individual’s body temperature.
Heat may be applied to the victim in the form of heat packs, hot water bottles and blankets. If the
individual has not recovered within half an hour, then transport the victim to the hospital for
medical attention.

Severe hypothermia is a medical emergency and the victim must be transported to the hospital
immediately. First aid treatment for severe hypothermia includes handling the victim very gently; rough
handling may set off of an irregular heartbeat. DO NOT attempt to re-warm the severely
hypothermic victim; re-warming may cause the development of an irregular heartbeat.

10.4.7 Snake Bites

If bitten, lower the extremity below the heart to reduce the poison's dissemination through the
body. Remain calm, try to keep the heart rate reduced and seek medical attention immediately. Do not
cut the wound or attempt to suck out the venom. Note any physical features (e.g., shape of head
and color or pattern on body) of the snake.

10.4.8 Animal Bites

All bites should be treated as contaminated soft tissue injuries. Bites should be washed immediately
with large amounts of soap and water. If soap is not available, flush the wound with water. The
severity and onset of any infection is dependent upon the number of organisms (viruses or bacteria)
introduced into the wound. Washing saliva out of the wound immediately will reduce the number of
bacteria or viruses that can enter the tissue. Medical attention must be sought if rabies is suspected or
the individual has not had a recent tetanus booster.
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10.4.9 Insect Bites and Stings

Emergency care for insect bites and stings depends on the individual’s reaction. To treat a sting that
results in a minor reaction, remove the stinger by gently scraping it off the skin. Do not try to grasp the
sac or stinger, because this forces the remaining venom into the skin. Once the stinger has been
removed, clean the wound and surrounding area. Apply cold packs to slow the absorption of the venom
and reduce pain and swelling. The treatment for a severe reaction to insect stings includes the following:

 Confirm with the victim whether they are highly allergic to the insect that stung them
o If victim has gone into anaphylactic shock, retrieve their epi pen or other auto-injector and

administer per the directions as hastily as possible
 Assuming the victim remains conscious, ask them to refrain from moving around, and to lie down
 Immobilize the injured area immediately
 If an extremity is involved, remove any rings or watch
 Keep the affected part low, below the level of the heart
 Apply cold compresses to the affected area
 If possible, try to identify the type of insect that inflicted the sting
 Transport the victim to a medical facility immediately, continuing supportive measures en

route.

All employees and subcontractors must report severe reactions to insect stings prior to the beginning of
work to both the Project Manager and Field Team Lead.

10.4.10 Poisonous Plants

Decontamination: Wash the skin immediately after contact with the plant. Proper washing may not
be practical in the middle of the woods, but a product such as Technu or a small wash-up kit with
prepackaged, alcohol-based cleansing tissues can be effective. Employees and subcontractors should
not forget to wash contaminated clothing and clean up contaminated equipment prior to re-use.

Treatment: Options are as follows:
 Home treatment: Calamine lotion and an oatmeal bath (one cup to a tub full of water) can

help relieve itching. To prevent secondary skin infection, scratching is not helpful and the
fingernails should be cut to avoid damage to the skin. Over-the-counter hydrocortisone
cream can decrease inflammation and itching; however, the label should be read and the
cream used according to directions.

 When to see the doctor: Severe cases may require further treatment. A physician should be
seen if the rash appears infected, is on the face or other sensitive body areas, or is too
extensive to be easily treated at home.

10.4.11 Ticks

To remove an attached tick:
 Use fine-tipped tweezers or a “tick tool” to grasp the tick at the surface of the skin
 If tweezers are not available, use a tissue to protect the fingers (exposure to the tick's body

fluid may lead to transmission of disease)
 With a steady motion, pull the tick straight out
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Disinfect the bite site and the tweezers. Wash your hands thoroughly with soap and water. Save the
tick if you can by placing it in a Ziploc bag in the freezer; this may help with diagnosis in the future.

If flu-like symptoms such as fatigue, headache, neck-stiffness or jaw discomfort begin following a tick
bite, seek medical attention.
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ATTACHMENT A

COMPLIANCE AGREEMENT



EAG HEALTH AND SAFETY PLAN

ACKNOWLEDGEMENT FORM

I, , have read (or had read to me), EAG’s health and safety plan.
(Print Name)

I understand my responsibilities as they are defined in this plan and will abide by these rules and
procedures, as well as any regulations or otherwise governing safety.  When in doubt concerning safe
job performance, I will speak to my immediate supervisor and/or Project Manager.

I understand EAG reserves the right to change or amend the HASP at any time.

I understand any violation to the plan policies or procedures will be cause for disciplinary action up to
and including termination.

Employee Signature Date

EAG Supervisor/Project Manager Signature Date



ATTACHMENT B

Material Safety Data Sheets (MSDSs)
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