MARYLAND DEPARTMENT OF THE ENVIRONMENT
O1il Control Program, Suite 620, 1800 Washington Blvd., Baltimore MD 21230-1719

MDE 410-537-3442 e 410-537-3092 (fax) 1-800-633-6101

Martin O’Malley Shari T. Wilson
Governor Secretary
Anthony G. Brown Robert M. Summers, Ph.D.
Lieutenant Governor Deputy Secretary

September 24, 2009

Mr. J. Kent McNew

Eastern Petroleum Corporation
1915 Lincoln Drive

Annapolis MD 21401

RE: SETTLEMENT AGREEMENT AND CONSENT ORDER
ADJUSTMENT TO SCHEDULE
Case No. 2007-0214-AA
The New Transit Truck Stop
8400 Veterans Highway, Millersville
Anne Arundel County, Maryland
Facility I.D. No. 6767

Dear Mr. McNew:

This letter is written in response to a request from Eastern Petroleum Corporation to modify the completion dates
related to two items within the March 12, 2009 Settlement Agreement and Consent Order for the above-referenced site,
entered into between the Maryland Department of the Environment and Eastern Petroleum Corporation. Previously, the
Investigation and Remediation schedule was adjusted; and the Department approved an extension to allow additional
time to remove the tanks, associated piping, and to submit the tank removal report. However, the dates to complete the
Site Supplemental Investigation Plan (SSIP) activities were not adjusted. As a result of the delay in removing the tanks
and piping, SSIP activities were also delayed. The Department understands that Eastern Petroleum Corporation is
actively conducting work and that additional time was also needed to secure an off-site access agreement with the owner
of the adjacent property (8424 Veterans Highway) to install two off-site monitoring wells. This request was made to
allow time to complete SSIP field activities and to submit the SSIP Report of Results. The Oil Control Program advises
Eastern Petroleum Corporation to submit similar requests far ahead of deadlines (rather than the day before as in this
case) to allow sufficient time to avoid penalties in the event that the Department does not approve of deviations from the
Settlement Agreement and Consent Order.

Please find enclosed an Amendment to Settlement Agreement and Consent Order that you must sign and return.
Upon receipt, | will sign and return a copy to you. The Department’s Oil Control Program will approve the proposed
schedule as outlined in the letter dated September 14, 2009 from Envirotech Consultants, LLC, on behalf of Eastern
Petroleum Corporation, with modifications to the Corrective Action Plan (CAP) requirement not addressed by Eastern
Petroleum. The modified schedule to be approved is as follows:

« Completion of SSIP field activities — Completion by November 15, 2009
o SSIP Report of Results — submit to MDE by November 30, 2009
o CAP — submit to MDE by January 29, 2010.
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The Department will evaluate the site investigation data and determine whether additional data is required. If the
Department requires additional data, the CAP due date may be reconsidered at that time.

ADDITIONAL REQUIREMENTS

During recent SSIP field activities and quarterly reporting it has come to the attention of the Oil Control Program
that monitoring well MW-5 cannot be located and may have been destroyed or covered during tank removal activities.
Based on this information, the Department requires the following:

e No later than November 15, 2009, MW-5 must either be located or replaced with a new monitoring well and
sampled. 1f the well can be located, its integrity must be verified. 1f a new well is to replace MW-5, contact
the case manager, Mr. Michael Edillon, to field mark the new location prior to installation. Well development
and sampling must conform to the approved SSIP methods.

e Sampling data for MW-5 or the new monitoring well must be included in the SSIP Report of Resulis.

e Well construction information (installation dates and screen intervals) must also be included in the
Monitoring Well Liquid Level Data Summary table in future reports.

e When submitting documentation to the Oil Control Program, submit three hard copies and one electronic
copy on a compact disc (CD) to the attention of the case manager at the above letterhead address.

All other schedules and deadlines established in the Settlement Agreement and Consent Order remain the same.
All investigation and remediation activities before implementation or discontinuance must have prior approval of the
Oil Control Program.

As stated above, your signature is needed to finalize this matter. If you have any questions, please contact the
case manager, Mr. Michael Edillon, at 410-537-4151 or via email: medillon@mde state.md.us or Regional Supervisor
Ellen Jackson at 410-537-3482 or via email: ejackson@mde.state.md.us.

Sincerely,

Herbert Meade, Administrator
Oil Control Program

ME/nin
Enclosure

cc: Mr. Kip Kraus (Envirotech Consultants, LLC)
Ms. Patricia Phipps (Eastern Petroleum Corp.)
Ms. Kerry Topovski (Anne Arundel County Health Dept.)
Ms. Ginger D. Klingelhoefer-Ellis (Anne Arundel County Dept. of Public Works)
Mr. Christopher H. Ralston
Priscilla N. Carroll, Esq.
Mr. Horacio Tablada



