
July 1, 2024

July 26, 2024

July 17, 2024

August 30, 2024

October 1, 2024

January 8, 2025

TW License Report and
Recommendation (R&R)

Forwarded to the Board of
Public Works (BPW)

January 29, 2025

BPW Meeting - TW License
Decision Issued

December 9, 2024

WQC Issued

TW License R&R Forwarded to
BPW, BPW Issues 21 days Public
Notice

January 8, 2025

Target Deadline: October 15, 2025

September 17, 2024

January 29, 2025

February 12 or 26, 2024

Water Quality Certification (WQC)
Request Deadline

Joint Permit Application
SubmissionTidal Wetlands (TW) and

Nontidal Wetlands (NTW)   

WQC  Public Comment & Hearing
Notice Published in the Maryland
Register

TW and NTW Authorization - Public
Comment & Hearing Notice

Published

Projected Permitting Timeline Rebuild Timeline - REVISED

FRANCIS SCOTT KEY BRIDGE

Public Hearing (TW - Rebuild &
WQC)

Public Comment Closes
for TW - Rebuild, NTW, WQC

Public Comment
 Opposition

Public Comment 
No Opposition

BPW Public Notice for TW
License of 21 Days Ends

BPW Agenda - TW License
Decision Issued 

= WQC = TW = NTW

WQC Issued

December 9, 2025

November 15, 2024

December 2, 2024

December 17, 2024

TW Authorization - Public Comment
& Hearing Notice for Trestle

Published

Public Hearing (TW - Trestle)

Public Comment Closes
for TW - Trestle

Revision Submission for Tidal
Wetlands - TrestleNovember 4, 2024

October 1, 2025

 (New) MDE - NTW Decision
October 15, 2025

(New) MDE - NTW Decision

https://mde.maryland.gov/Pages/index.aspx
https://www.facebook.com/MDEnvironment
https://www.instagram.com/md_environment/
https://twitter.com/MDEnvironment
https://www.youtube.com/@mdenvironment

