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APPENDIX A HISTORICAL DATA   























































  

 

APPENDIX B DETAILED CONSTRUCTION SCHEDULE 
  



# Activity ID Activity Name OD RD % Start Finish

1 Rowan BAUXITE III - Baseline Schedule - GMPRowan BAUXITE III - Baseline Schedule - GMP 827 545 0% 02-Jan-24 A 01-Apr-27

2 EXECUTIVE SUMMARYEXECUTIVE SUMMARY 516 516 0% 20-Mar-25 01-Apr-27

3 PROJECT MILESTONESPROJECT MILESTONES 516 516 0% 20-Mar-25 01-Apr-27

4 BAUXIII-MIL - 1020 NTP Procurement and Engineering 0 0 0% 20-Mar-25

5 BAUXIII-MIL - 1000 NTP Construction 0 0 0% 21-Mar-25*

6 BAUXIII-MIL - 1010 Mobilization 0 0 0% 27-Jun-25

7 BAUXIII-MIL - 2000 Building A - Pad Ready (Bauxite III)) 0 0 0% 03-Oct-25

8 BAUXIII-MIL - 2020 Building C - Pad Ready (Bauxite III) 0 0 0% 31-Oct-25

9 BAUXIII-MIL - 2030 Building B - Pad Ready (Bauxite III) 0 0 0% 01-Dec-25

10 BAUXIII-MIL - 1040 Start CIP Concrete 0 0 0% 10-Dec-25

11 BAUXIII-MIL - 2010 Building A - Structure Complete (Bauxite III) 0 0 0% 12-Jun-26

12 BAUXIII-MIL - 2040 Building C - Structure Complete (Bauxite III) 0 0 0% 06-Aug-26

13 BAUXIII-MIL - 2050 Building B - Structure Complete (Bauxite III) 0 0 0% 02-Oct-26

14 BAUXIII-MIL - 1080 Site Utilities Complete 0 0 0% 07-Oct-26

15 BAUXIII-MIL - 1090 Base Building A (Shell) Complete 0 0 0% 07-Oct-26

16 BAUXIII-MIL - 1100 Base Building C (Shell) Complete 0 0 0% 22-Oct-26

17 BAUXIII-MIL - 1110 Base Building B (Shell) Complete 0 0 0% 28-Dec-26

18 BAUXIII-MIL - 1120 Base Building A SC 0 0 0% 01-Feb-27*

19 BAUXIII-MIL - 1130 Base Building C SC 0 0 0% 01-Mar-27*

20 BAUXIII-MIL - 1140 Base Building B SC 0 0 0% 01-Apr-27*

21 PRECONSTRUCTIONPRECONSTRUCTION 225 29 0% 01-May-24 A 20-Mar-25

22 BAUXIII-PRECON-2010 Receive 30% Design Documents 0 0 100% 01-May-24 A

23 BAUXIII-PRECON-2040 Prepare and submit 30% Estimate 18 0 100% 01-May-24 A 24-May-24 A

24 BAUXIII-PRECON-2050 Prepare 60% Design Documents 22 0 100% 01-May-24 A 24-Jun-24 A

25 BAUXIII-PRECON-2110 Receive 60% Design Documents 0 0 100% 25-Jun-24 A

26 BAUXIII-PRECON-2120 Prepare and submit 60% Estimate 20 0 100% 26-Jun-24 A 12-Jul-24 A

27 BAUXIII-PRECON-2060 Prepare 90% Design Documents 10 0 100% 26-Jun-24 A 19-Sep-24 A

28 BAUXIII-PRECON-2100 Recieve IFP Documents 0 0 100% 01-Oct-24 A

29 BAUXIII-PRECON-2090 Review 90% Design Documents 15 0 100% 20-Sep-24 A 04-Oct-24 A

30 BAUXIII-PRECON-2360 Initial GMP Development 20 0 100% 02-Oct-24 A 29-Oct-24 A

31 BAUXIII-PRECON-2020 GMP Development - Sub Bid 
Leveling/Scope Reviews

40 9 77.5% 31-Oct-24 A 20-Feb-25

32 BAUXIII-PRECON-2030 Issue GMP to Owner 0 0 0% 20-Feb-25

33 BAUXIII-PRECON-2080 Owner GMP Review/Approve 20 20 0% 21-Feb-25 20-Mar-25

34 ENGINEERING AND PROCUREMENTENGINEERING AND PROCUREMENT 398 398 0% 21-Mar-25 13-Oct-26

35 Main Building TradesMain Building Trades 398 398 0% 21-Mar-25 13-Oct-26

36 Main Structural Steel & Misc. MetalsMain Structural Steel & Misc. Metals 120 120 0% 21-Mar-25 09-Sep-25

37 BAUXIII-PROC-1360 Award Trade 11 11 0% 21-Mar-25 04-Apr-25

38 BAUXIII-PROC-1370 Submittal Period 40 40 0% 07-Apr-25 02-Jun-25

39 BAUXIII-PROC-1380 Structural Steel Procurement 60 60 0% 16-Jun-25 09-Sep-25

40 Site Wet UtilitiesSite Wet Utilities 82 82 0% 21-Mar-25 16-Jul-25

41 BAUXIII-PROC-1390 Award Trade 12 12 0% 21-Mar-25 07-Apr-25

42 BAUXIII-PROC-1400 Submittal Period 30 30 0% 08-Apr-25 19-May-25

43 BAUXIII-PROC-5950 Sanitary Procurement 20 20 0% 20-May-25 17-Jun-25

44 BAUXIII-PROC-5940 Storm  RCP Procurement 25 25 0% 20-May-25 24-Jun-25

45 BAUXIII-PROC-5970 RCP Structures Procurement 30 30 0% 20-May-25 01-Jul-25

46 BAUXIII-PROC-1410 DIP Procurement 35 35 0% 20-May-25 09-Jul-25
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Start CIP Concrete

Building A - Structure Complete (Bauxite III)
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Building B - Structure Complete (Bauxite III)

Site Utilities Complete

Base Building A (Shell) Complete

Base Building C (Shell) Complete

Base Building B (Shell) Complete

Base Building A SC

Base Building C SC
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Receive 30% Design Documents

Prepare and submit 30% Estimate

Prepare 60% Design Documents

Receive 60% Design Documents

Prepare and submit 60% Estimate

Prepare 90% Design Documents

Recieve IFP Documents

Review 90% Design Documents

Initial GMP Development

GMP Development - Sub Bid Leveling/Scope Reviews

Issue GMP to Owner

Owner GMP Review/Approve

Award Trade

Submittal Period

Structural Steel Procurement

Award Trade

Submittal Period

Sanitary Procurement

Storm  RCP Procurement

RCP Structures Procurement

DIP Procurement
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Milestone
 

Rowan BAUXITE III - Baseline Schedule - GMP
All Activities (WBS)

 

Start Date     02-Jan-24

Finish Date   01-Apr-27

Data Date    10-Feb-25



# Activity ID Activity Name OD RD % Start Finish

47 BAUXIII-PROC-5930 HDPE Procurement 40 40 0% 20-May-25 16-Jul-25

48 Site Dry UtilitiesSite Dry Utilities 82 82 0% 21-Mar-25 16-Jul-25

49 BAUXIII-PROC-1420 Award Trade 12 12 0% 21-Mar-25 07-Apr-25

50 BAUXIII-PROC-1430 Submittal Period 30 30 0% 08-Apr-25 19-May-25

51 BAUXIII-PROC-1440 Duct Bank/Dry Structure Procurement 40 40 0% 20-May-25 16-Jul-25

52 MircropilesMircropiles 90 90 0% 21-Mar-25 28-Jul-25

53 BAUX-PROC-4000 Award Trade 15 15 0% 21-Mar-25 10-Apr-25

54 BAUX-PROC-4010 Submittal Period 30 30 0% 11-Apr-25 22-May-25

55 BAUX-PROC-4020 Pile Procurement 45 45 0% 23-May-25 28-Jul-25

56 SurveyorSurveyor 16 16 0% 21-Mar-25 11-Apr-25

57 BAUX-PROC-4040 Award Trade 5 5 0% 21-Mar-25 27-Mar-25

58 BAUX-PROC-4050 Submittal Period 10 10 0% 28-Mar-25 10-Apr-25

59 BAUX-PROC-4030 Mobilize Survey Crew 1 1 0% 11-Apr-25 11-Apr-25

60 Concrete: CIP & Tilt-UpConcrete: CIP & Tilt-Up 72 72 0% 21-Mar-25 01-Jul-25

61 BAUXIII-PROC-1480 Award Trade 12 12 0% 21-Mar-25 07-Apr-25

62 BAUXIII-PROC-1490 Submittal Period 40 40 0% 08-Apr-25 03-Jun-25

63 BAUXIII-PROC-1500 Rebar/Embed Procurement 20 20 0% 04-Jun-25 01-Jul-25

64 Fire ProtectionFire Protection 72 72 0% 04-Apr-25 16-Jul-25

65 BAUXIII-PROC-1510 Award Trade 12 12 0% 04-Apr-25 21-Apr-25

66 BAUXIII-PROC-1520 Submittal Period 30 30 0% 22-Apr-25 03-Jun-25

67 BAUXIII-PROC-1530 Sprinkler Pipe Procurement 30 30 0% 04-Jun-25 16-Jul-25

68 Earthwork & GradingEarthwork & Grading 25 25 0% 21-Mar-25 24-Apr-25

69 BAUXIII-PROC-1540 Award Trade 5 5 0% 21-Mar-25 27-Mar-25

70 BAUXIII-PROC-1560 ES Procurement/Safety 
Submittals/Insurance

7 7 0% 28-Mar-25 07-Apr-25

71 BAUXIII-PROC-1550 Submittal Period 20 20 0% 28-Mar-25 24-Apr-25

72 Plumbing & Mechanical/HVACPlumbing & Mechanical/HVAC 49 49 0% 28-Mar-25 05-Jun-25

73 BAUXIII-PROC-1570 Award Trade 7 7 0% 28-Mar-25 07-Apr-25

74 BAUXIII-PROC-1580 Submittal Period 12 12 0% 08-Apr-25 23-Apr-25

75 BAUXIII-PROC-5960 Piping Procurement 20 20 0% 24-Apr-25 21-May-25

76 BAUXIII-PROC-1590 Ductwork Procurement 30 30 0% 24-Apr-25 05-Jun-25

77 ElectricalElectrical 393 393 0% 28-Mar-25 13-Oct-26

78 BAUXIII-PROC-1600 Award Trade 12 12 0% 28-Mar-25 14-Apr-25

79 BAUXIII-PROC-1610 Submittal Period 40 40 0% 15-Apr-25 10-Jun-25

80 BAUXIII-PROC-2110 Procurement - Cable Bus 30 30 0% 11-Jun-25 23-Jul-25

81 BAUXIII-PROC-2090 Procurement - Interior & Exterior Light 
Fixtures

40 40 0% 11-Jun-25 06-Aug-25

82 BAUXIII-PROC-2100 Procurement - Pole Lights/Poles 80 80 0% 11-Jun-25 02-Oct-25

83 BAUXIII-PROC-2120 Procurement - MV Transformers 364 364 0% 11-Jun-25 09-Jun-26

84 BAUXIII-PROC-2130 Procurement - MV Switchgear 490 490 0% 11-Jun-25 13-Oct-26

85 Site FencingSite Fencing 65 65 0% 21-Mar-25 20-Jun-25

86 BAUX-PROC-4070 Award Trade 30 30 0% 21-Mar-25 01-May-25

87 BAUX-PROC-4080 Submittal Period 5 5 0% 02-May-25 08-May-25

88 BAUX-PROC-4060 Fence Procurement 30 30 0% 09-May-25 20-Jun-25

89 Telecom & SecurityTelecom & Security 111 111 0% 12-Aug-25 20-Jan-26

90 BAUXIII-PROC-1660 Award Trade 21 21 0% 12-Aug-25 10-Sep-25

91 BAUXIII-PROC-1670 Submittal Period 30 30 0% 11-Sep-25 22-Oct-25

92 BAUXIII-PROC-1680 Long Lead Procurement 60 60 0% 23-Oct-25 20-Jan-26
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Rowan BAUXITE III - Baseline Schedule - GMP
All Activities (WBS)

 

Start Date     02-Jan-24

Finish Date   01-Apr-27

Data Date    10-Feb-25



# Activity ID Activity Name OD RD % Start Finish

93 Storefront GlassStorefront Glass 101 101 0% 21-Mar-25 12-Aug-25

94 BAUXIII-PROC-1690 Award Trade 21 21 0% 21-Mar-25 18-Apr-25

95 BAUXIII-PROC-1700 Submittal Period 40 40 0% 21-Apr-25 16-Jun-25

96 BAUXIII-PROC-1710 Storefront Glass Procurement 40 40 0% 17-Jun-25 12-Aug-25

97 RoofingRoofing 78 78 0% 21-Mar-25 10-Jul-25

98 BAUXIII-PROC-1720 Award Trade 18 18 0% 21-Mar-25 15-Apr-25

99 BAUXIII-PROC-1730 Submittal Period 20 20 0% 16-Apr-25 13-May-25

100 BAUXIII-PROC-1740 KEE Roof Membrane Procurement 40 40 0% 14-May-25 10-Jul-25

101 LouversLouvers 110 110 0% 21-Mar-25 25-Aug-25

102 BAUX-PROC-4090 Award Trade 20 20 0% 21-Mar-25 17-Apr-25

103 BAUX-PROC-4100 Submittal Period 30 30 0% 18-Apr-25 30-May-25

104 BAUX-PROC-4110 Louver Procurement 60 60 0% 02-Jun-25 25-Aug-25

105 Drywall & Rough CarpentryDrywall & Rough Carpentry 81 81 0% 04-Apr-25 29-Jul-25

106 BAUXIII-PROC-1750 Award Trade 21 21 0% 04-Apr-25 02-May-25

107 BAUXIII-PROC-1760 Submittal Period 20 20 0% 05-May-25 02-Jun-25

108 BAUXIII-PROC-1770 Long Lead Procurement 40 40 0% 03-Jun-25 29-Jul-25

109 Flooring/TileFlooring/Tile 130 130 0% 25-Apr-25 28-Oct-25

110 BAUXIII-PROC-3000 Award Trade 30 30 0% 25-Apr-25 06-Jun-25

111 BAUXIII-PROC-3010 Submittal Period 20 20 0% 09-Jun-25 07-Jul-25

112 BAUXIII-PROC-3020 Long Lead Procurement 80 80 0% 08-Jul-25 28-Oct-25

113 Doors, Frames & HardwareDoors, Frames & Hardware 141 141 0% 25-Apr-25 12-Nov-25

114 BAUXIII-PROC-1780 Award Trade 21 21 0% 25-Apr-25 23-May-25

115 BAUXIII-PROC-1790 Submittal Period 20 20 0% 27-May-25 23-Jun-25

116 BAUXIII-PROC-1800 HM Door and Frame Procurement 70 70 0% 24-Jun-25 01-Oct-25

117 BAUXIII-PROC-2000 Door Hareware Procurement 80 80 0% 24-Jun-25 15-Oct-25

118 BAUXIII-PROC-2010 Stile and Rail Wood Doors Procurement 100 100 0% 24-Jun-25 12-Nov-25

119 WaterproofingWaterproofing 61 61 0% 11-Apr-25 08-Jul-25

120 BAUXIII-PROC-1840 Award Trade 21 21 0% 11-Apr-25 09-May-25

121 BAUXIII-PROC-1850 Submittal Period 20 20 0% 12-May-25 09-Jun-25

122 BAUXIII-PROC-1860 Long Lead Procurement 20 20 0% 10-Jun-25 08-Jul-25

123 FireproofingFireproofing 115 115 0% 11-Apr-25 23-Sep-25

124 BAUXIII-PROCF1000 Award Trade 15 15 0% 11-Apr-25 01-May-25

125 BAUXIII-PROCF1010 Submittal Period 20 20 0% 02-May-25 30-May-25

126 BAUXIII-PROCF1020 Procurement - Board Fireproofing 80 80 0% 02-Jun-25 23-Sep-25

127 Finish TradesFinish Trades 161 161 0% 25-Apr-25 12-Dec-25

128 BAUXIII-PROC-1870 Award Trade 21 21 0% 25-Apr-25 23-May-25

129 BAUXIII-PROC-1880 Submittal Period 20 20 0% 27-May-25 23-Jun-25

130 BAUXIII-PROC-1890 Long Lead Procurement 120 120 0% 24-Jun-25 12-Dec-25

131 Overhead Doors & Loading Dock EquipOverhead Doors & Loading Dock Equip 101 101 0% 18-Apr-25 10-Sep-25

132 BAUXIII-PROC-1900 Award Trade 21 21 0% 18-Apr-25 16-May-25

133 BAUXIII-PROC-1910 Submittal Period 30 30 0% 19-May-25 30-Jun-25

134 BAUXIII-PROC-1920 Overhead Door Procurement 25 25 0% 01-Jul-25 05-Aug-25

135 BAUXIII-PROC-2150 Sectional Door Procurement 25 25 0% 01-Jul-25 05-Aug-25

136 BAUXIII-PROC-2140 Loading Dock Equipment 50 50 0% 01-Jul-25 10-Sep-25

137 Sitework & PavingSitework & Paving 72 72 0% 21-Mar-25 01-Jul-25

138 BAUXIII-PROC-1930 Award Trade 12 12 0% 21-Mar-25 07-Apr-25

139 BAUXIII-PROC-1940 Submittal Period 40 40 0% 08-Apr-25 03-Jun-25
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Rowan BAUXITE III - Baseline Schedule - GMP
All Activities (WBS)

 

Start Date     02-Jan-24

Finish Date   01-Apr-27

Data Date    10-Feb-25



# Activity ID Activity Name OD RD % Start Finish

140 BAUXIII-PROC-1950 Long Lead Procurement 20 20 0% 04-Jun-25 01-Jul-25

141 Landscaping & Site SignageLandscaping & Site Signage 101 101 0% 18-Apr-25 10-Sep-25

142 BAUXIII-PROC-1960 Award Trade 21 21 0% 18-Apr-25 16-May-25

143 BAUXIII-PROC-1970 Submittal Period 40 40 0% 19-May-25 15-Jul-25

144 BAUXIII-PROC-1980 Long Lead Procurement 40 40 0% 16-Jul-25 10-Sep-25

145 COORDINATIONCOORDINATION 81 81 0% 22-Apr-25 26-Jul-25

146 BIM ModelingBIM Modeling 81 81 0% 22-Apr-25 26-Jul-25

147 BAUXIII-BIM-2010 BIM Kick Off and Orientation A/G 0 0 0% 22-Apr-25

148 BAUXIII-BIMUG-1020 BIM Setup & Administration Work 10 10 0% 23-Apr-25 03-May-25

149 BAUXIII-BIMUG-1030 BIM Modeling 40 40 0% 05-May-25 20-Jun-25

150 BAUXIII-BIMUG-1050 BIM Coordination & Clash Detection 40 40 0% 29-May-25 15-Jul-25

151 BAUXIII-BIMUG-1040 Sign-off & Release Shop 
Drawings/Fabrication

10 10 0% 16-Jul-25 26-Jul-25

152 Impacts/Delays/ContingenciesImpacts/Delays/Contingencies 395 395 0% 11-Sep-25 01-Apr-27

153 Weather ContingencyWeather Contingency 309 309 0% 11-Sep-25 30-Nov-26

154 WSITE-CONT-1000 Building A Site Work Weather Contingency 20 20 0% 11-Sep-25 03-Oct-25

155 WSITE-CONT-1020 Building C Site Work Weather Contingency 20 20 0% 09-Oct-25 31-Oct-25

156 WSITE-CONT-1010 Building B Site Work Weather Contingency 20 20 0% 06-Nov-25 01-Dec-25

157 WSITE-CONT-1030 Building A Structure/Water Tight Weather 
Contingency

30 30 0% 26-Jun-26 07-Aug-26

158 WSITE-CONT-1050 Building C Structure/Water Tight Weather 
Contingency

30 30 0% 20-Aug-26 01-Oct-26

159 WSITE-CONT-1090 Site Utility Weather Contringency 20 20 0% 10-Sep-26 07-Oct-26

160 WSITE-CONT-1040 Building B Structure/Water Tight Weather 
Contingency

30 30 0% 16-Oct-26 30-Nov-26

161 Turner Construction ContingencyTurner Construction Contingency 63 63 0% 05-Jan-27 01-Apr-27

162 BAUX-CONT-1000 Turner Construction Contingency - Bldg A 20 20 0% 05-Jan-27 01-Feb-27

163 BAUX-CONT-1010 Turner Construction Contingency - Bldg C 20 20 0% 02-Feb-27 01-Mar-27

164 BAUX-CONT-1020 Turner Construction Contingency - Bldg B 20 20 0% 05-Mar-27 01-Apr-27

165 CONSTRUCTIONCONSTRUCTION 825 543 0% 02-Jan-24 A 30-Mar-27

166 MOBILIZATIONMOBILIZATION 10 10 0% 27-Jun-25 09-Jul-25

167 BAUXIII-Site-1000 Mobilize Site 10 10 0% 27-Jun-25 09-Jul-25

168 SITE, CORE, AND SHELLSITE, CORE, AND SHELL 445 445 0% 27-Jun-25 30-Mar-27

169 SITE WORKSITE WORK 445 445 0% 27-Jun-25 30-Mar-27

170 E&S InstallationE&S Installation 15 15 0% 27-Jun-25 18-Jul-25

171 BAUXIII-ES-1010 Control / Survey LOD 5 5 0% 27-Jun-25 03-Jul-25

172 BAUXIII-ES-1000 Clear Site / Mow Grass 1 1 0% 10-Jul-25 10-Jul-25

173 BAUXIII-ES-1020 Clear for Controls & Basin 5 5 0% 10-Jul-25 16-Jul-25

174 BAUXIII-ES-1030 Install Perimeter Controls 5 5 0% 14-Jul-25 18-Jul-25

175 Basin ConstructionBasin Construction 121 121 0% 21-Jul-25 12-Jan-26

176 Basin 1Basin 1 25 25 0% 21-Jul-25 22-Aug-25

177 BAUXIII-SB1-1000 Strip Topsoil to Stockpile 2 2 0% 21-Jul-25 22-Jul-25

178 BAUXIII-SB1-1010 Blast Basin 5 5 0% 23-Jul-25 29-Jul-25

179 BAUXIII-SB1-1020 Core Trench 2 2 0% 30-Jul-25 31-Jul-25

180 BAUXIII-SB1-1030 Pipe Outfall 3 3 0% 01-Aug-25 05-Aug-25

181 BAUXIII-SB1-1040 Excavate Basin to Pad A Fills 5 5 0% 06-Aug-25 12-Aug-25

182 BAUXIII-SB1-1060 Liner 5 5 0% 13-Aug-25 19-Aug-25
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Rowan BAUXITE III - Baseline Schedule - GMP
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183 BAUXIII-SB1-1070 Grade/Finish/Stabilize 3 3 0% 20-Aug-25 22-Aug-25

184 Basin 2Basin 2 21 21 0% 28-Jul-25 25-Aug-25

185 BAUXIII-EB1-1000 Strip Topsoil to Stockpile 2 2 0% 28-Jul-25 29-Jul-25

186 BAUXIII-EB1-1010 Blast Basin 5 5 0% 30-Jul-25 05-Aug-25

187 BAUXIII-EB1-1020 Core Trench 2 2 0% 06-Aug-25 07-Aug-25

188 BAUXIII-EB1-1030 Pipe Outfall 3 3 0% 08-Aug-25 12-Aug-25

189 BAUXIII-EB1-1040 Exacavate Basin to Pad A FIlls 2 2 0% 13-Aug-25 14-Aug-25

190 BAUXIII-EB1-1060 Liner 5 5 0% 15-Aug-25 21-Aug-25

191 BAUXIII-EB1-1070 Grade/Finish/Stabilize 2 2 0% 22-Aug-25 25-Aug-25

192 Pad ConstructionPad Construction 103 103 0% 21-Jul-25 15-Dec-25

193 Pad APad A 64 64 0% 21-Jul-25 17-Oct-25

194 BAUXIII-PADA-1000 Strip Topsoil & Surface Demo 5 5 0% 21-Jul-25 25-Jul-25

195 BAUXIII-PADA-1010 2' Undercut & Recompact 20 20 0% 28-Jul-25 22-Aug-25

196 BAUXIII-PADA-1020 Fill Pad A 10 10 0% 25-Aug-25 08-Sep-25

197 BAUXIII-PADA-1030 Grade Building Pad A 2 2 0% 09-Sep-25 10-Sep-25

198 BAUXIII-PADA-1040 Turnover Pad A 0 0 0% 03-Oct-25

199 BAUXIII-PADA-1050 Crane Roads 10 10 0% 06-Oct-25 17-Oct-25

200 Pad CPad C 64 64 0% 18-Aug-25 14-Nov-25

201 BAUXIII-PADC-1000 Strip Topsoil & Surface Demo 5 5 0% 18-Aug-25 22-Aug-25

202 BAUXIII-PADC-1010 2' Undercut & Recompact 20 20 0% 25-Aug-25 22-Sep-25

203 BAUXIII-PADC-1020 Fill Pad C 10 10 0% 23-Sep-25 06-Oct-25

204 BAUXIII-PADC-1030 Grade Building Pad C 2 2 0% 07-Oct-25 08-Oct-25

205 BAUXIII-PADC-1040 Turnover Pad C 0 0 0% 31-Oct-25

206 BAUXIII-PADC-1050 Crane Roads 10 10 0% 03-Nov-25 14-Nov-25

207 Pad BPad B 63 63 0% 16-Sep-25 15-Dec-25

208 BAUXIII-PADB-1000 Strip Topsoil & Surface Demo 5 5 0% 16-Sep-25 22-Sep-25

209 BAUXIII-PADB-1010 2' Undercut & Recompact 20 20 0% 23-Sep-25 20-Oct-25

210 BAUXIII-PADB-1020 Fill Pad B 10 10 0% 21-Oct-25 03-Nov-25

211 BAUXIII-PADB-1030 Grade Building Pad B 2 2 0% 04-Nov-25 05-Nov-25

212 BAUXIII-PADB-1040 Turnover Pad B 0 0 0% 01-Dec-25

213 BAUXIII-PADB-1050 Crane Roads 10 10 0% 02-Dec-25 15-Dec-25

214 Pad DPad D 28 28 0% 21-Jul-25 27-Aug-25

215 BAUXIII-PADD-1000 Strip Topsoil & Surface Demo 3 3 0% 21-Jul-25 23-Jul-25

216 BAUXIII-PADD-1010 2' Undercut & Recompact 10 10 0% 24-Jul-25 06-Aug-25

217 BAUXIII-PADD-1030 Install Underslab Piping 10 10 0% 07-Aug-25 20-Aug-25

218 BAUXIII-PADD-1020 Fill Pad D 5 5 0% 21-Aug-25 27-Aug-25

219 BAUXIII-PADD-1040 Turnover Pad D 0 0 0% 27-Aug-25

220 Site GradingSite Grading 57 57 0% 20-Oct-25 12-Jan-26

221 Trailer Yard & Site for Pad ATrailer Yard & Site for Pad A 26 26 0% 20-Oct-25 24-Nov-25

222 BAUXIII-YARD-1000 Strip Topsoil . Reclaim Fills 4 4 0% 20-Oct-25 23-Oct-25

223 BAUXIII-YARD-1010 Cut Fills 5 5 0% 24-Oct-25 30-Oct-25

224 BAUXIII-YARD-1020 Grade 4 4 0% 31-Oct-25 05-Nov-25

225 BAUXIII-YARD-1030 Access Roads 8 8 0% 06-Nov-25 17-Nov-25

226 BAUXIII-YARD-1040 Trailer Yard 5 5 0% 18-Nov-25 24-Nov-25

227 West SideWest Side 31 31 0% 25-Nov-25 12-Jan-26

228 BAUXIII-WS-1000 Sediment Controls 3 3 0% 25-Nov-25 01-Dec-25

229 BAUXIII-WS-1010 Strip Top soil to Stockpile 5 5 0% 02-Dec-25 08-Dec-25

230 BAUXIII-WS-1020 Grading 2 2 0% 09-Dec-25 10-Dec-25

231 BAUXIII-WS-1030 Crew Parking Lot 8 8 0% 11-Dec-25 22-Dec-25

232 BAUXIII-WS-1040 Precast Delivery Lot 5 5 0% 23-Dec-25 30-Dec-25
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Grade/Finish/Stabilize

Strip Topsoil to Stockpile

Blast Basin

Core Trench

Pipe Outfall

Exacavate Basin to Pad A FIlls

Liner

Grade/Finish/Stabilize

Strip Topsoil & Surface Demo

2' Undercut & Recompact

Fill Pad A

Grade Building Pad A

Turnover Pad A

Crane Roads

Strip Topsoil & Surface Demo

2' Undercut & Recompact

Fill Pad C

Grade Building Pad C

Turnover Pad C

Crane Roads

Strip Topsoil & Surface Demo

2' Undercut & Recompact

Fill Pad B

Grade Building Pad B

Turnover Pad B

Crane Roads

Strip Topsoil & Surface Demo

2' Undercut & Recompact

Install Underslab Piping

Fill Pad D

Turnover Pad D

Strip Topsoil . Reclaim Fills

Cut Fills

Grade

Access Roads

Trailer Yard

Sediment Controls

Strip Top soil to Stockpile

Grading

Crew Parking Lot

Precast Delivery Lot
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233 BAUXIII-WS-1050 Materials Delivery Lot 8 8 0% 31-Dec-25 12-Jan-26

234 Site for Pads B & CSite for Pads B & C 31 31 0% 06-Nov-25 22-Dec-25

235 BAUXIII-PBC-1000 Strip Topsoil/Reclaim Fills 6 6 0% 06-Nov-25 13-Nov-25

236 BAUXIII-PBC-1010 Cut to Fills 12 12 0% 14-Nov-25 03-Dec-25

237 BAUXIII-PBC-1020 Grade 6 6 0% 04-Dec-25 11-Dec-25

238 BAUXIII-PBC-1030 Access Roads 7 7 0% 12-Dec-25 22-Dec-25

239 Wet UtilitiesWet Utilities 250 250 0% 25-Aug-25 18-Aug-26

240 BAUXIII-1000 Install Wet Utilities (Sewer/Storm/Water) 250 250 0% 25-Aug-25 18-Aug-26

241 Dry UtilitiesDry Utilities 250 250 0% 16-Sep-25 09-Sep-26

242 BAUXIII-1010 Installl Dry Utilities (Ductbanks) 250 250 0% 16-Sep-25 09-Sep-26

243 Final Paving & LandscapingFinal Paving & Landscaping 120 120 0% 08-Oct-26 30-Mar-27

244 BAUXIII-CORE-6370 Fine Grade 20 20 0% 08-Oct-26 04-Nov-26

245 BAUXIII-CORE-6380 Curb and Gutter 30 30 0% 05-Nov-26 18-Dec-26

246 BAUXIII-CORE-6390 Base Course Asphalt 20 20 0% 21-Dec-26 19-Jan-27

247 BAUXIII-CORE-6430 Install Security Fencing 60 60 0% 05-Nov-26 02-Feb-27

248 BAUXIII-CORE-6400 Install Side Walks 20 20 0% 20-Jan-27 16-Feb-27

249 BAUXIII-CORE-6410 Landscaping 30 30 0% 17-Feb-27 30-Mar-27

250 STRUCTURESTRUCTURE 358 358 0% 06-Oct-25 04-Mar-27

251 Bauxite IIIBauxite III 358 358 0% 06-Oct-25 04-Mar-27

252 Bauxite III Core & Shell Building ABauxite III Core & Shell Building A 315 315 0% 06-Oct-25 04-Jan-27

253 Bauxite III Foudations, SOG, StructureBauxite III Foudations, SOG, Structure 208 208 0% 06-Oct-25 30-Jul-26

254 FoundationsFoundations 102 102 0% 06-Oct-25 02-Mar-26

255 BAUXIIIA-CORE-6640 Install Micropiles 60 60 0% 06-Oct-25 31-Dec-25

256 BAUXIIIA-CORE-6630 FRP West Footings & Cut Off Piles 25 25 0% 10-Dec-25 15-Jan-26

257 BAUXIIIA-CORE-5840 Back Fill WestFoundations 12 12 0% 16-Jan-26 02-Feb-26

258 BAUXIIIA-CORE-5830 FRP East Footings & Cut Off Piles 20 20 0% 16-Jan-26 12-Feb-26

259 BAUXIIIA-CORE-6530 Back Fill East Foundations 12 12 0% 13-Feb-26 02-Mar-26

260 Slab on GradeSlab on Grade 113 113 0% 20-Feb-26 30-Jul-26

261 BAUXIIIA-CORE-5850 UG MEP Rough In West 24 24 0% 20-Feb-26 25-Mar-26

262 BAUXIIIA-CORE-6540 UG MEP Rough In East 24 24 0% 27-Mar-26 29-Apr-26

263 BAUXIIIA-CORE-5860 FRP Slab on Grade West & Cut Off Piles 24 24 0% 22-May-26 25-Jun-26

264 BAUXIIIA-CORE-6550 FRP Slab on Grade East & Cut Off Piles 24 24 0% 26-Jun-26 30-Jul-26

265 StructureStructure 90 90 0% 16-Jan-26 21-May-26

266 BAUXIIIA-CORE-5890 Erect Structural Steel West 25 25 0% 16-Jan-26 19-Feb-26

267 BAUXIIIA-CORE-6600 Erect Precast - West 16 16 0% 20-Feb-26 13-Mar-26

268 BAUXIIIA-CORE-6580 Erect Structural Steel East 25 25 0% 20-Feb-26 26-Mar-26

269 BAUXIIIA-CORE-6660 Erect Precast - East 16 16 0% 30-Apr-26 21-May-26

270 Bauxite III Exterior Work Bldg ABauxite III Exterior Work Bldg A 118 118 0% 16-Mar-26 28-Aug-26

271 EnvelopeEnvelope 118 118 0% 16-Mar-26 28-Aug-26

272 BAUXIIIA-CORE-6270 Install Roofing West 24 24 0% 16-Mar-26 16-Apr-26

273 BAUXIIIA-CORE-6290 Set Mech Curbs West (74) 10 10 0% 17-Apr-26 30-Apr-26

274 BAUXIIIA-CORE-6250 Prep and Caulk Exterior Wall 12 12 0% 22-May-26 09-Jun-26

275 BAUXIIIA-CORE-6620 Install Roofing East 24 24 0% 22-May-26 25-Jun-26

276 BAUXIIIA-CORE-6650 Set Mech Curbs East (74) 10 10 0% 26-Jun-26 10-Jul-26

277 BAUXIIIA-CORE-6260 Exterior Painting 24 24 0% 10-Jun-26 14-Jul-26

278 BAUXIIIA-CORE-6360 Install Louvers 24 24 0% 26-Jun-26 30-Jul-26

279 BAUXIIIA-CORE-6700 Install Exterior D/F/H 10 10 0% 31-Jul-26 13-Aug-26

280 BAUXIIIA-CORE-6280 Coping, Flashings, Down Spouts and 
Scuppers

30 30 0% 20-Jul-26 28-Aug-26
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Materials Delivery Lot

Strip Topsoil/Reclaim Fills

Cut to Fills

Grade

Access Roads

Install Wet Utilities (Sewer/Storm/Water)

Installl Dry Utilities (Ductbanks)

Fine Grade

Curb and Gutter

Base Course Asphalt

Install Security Fencing

Install Side Walks

Landscaping

Install Micropiles

FRP West Footings & Cut Off Piles

Back Fill WestFoundations

FRP East Footings & Cut Off Piles

Back Fill East Foundations

UG MEP Rough In West

UG MEP Rough In East

FRP Slab on Grade West & Cut Off Piles

FRP Slab on Grade East & Cut Off Piles

Erect Structural Steel West

Erect Precast - West

Erect Structural Steel East

Erect Precast - East

Install Roofing West

Set Mech Curbs West (74)

Prep and Caulk Exterior Wall

Install Roofing East

Set Mech Curbs East (74)

Exterior Painting

Install Louvers

Install Exterior D/F/H

Coping, Flashings, Down Spouts and Scuppers
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281 Bauxite III Core & Shell Bldg ABauxite III Core & Shell Bldg A 155 155 0% 22-May-26 04-Jan-27

282 Core & Shell Bldg ACore & Shell Bldg A 131 131 0% 26-Jun-26 04-Jan-27

283 BAUXIIIA-CORE-1090 Seal Concrete Slab West 5 5 0% 26-Jun-26 02-Jul-26

284 BAUXIIIA-CORE-1000 Overhead MEP West 15 15 0% 06-Jul-26 24-Jul-26

285 BAUXIIIA-CORE-1080 Seal Concrete Slab East 5 5 0% 31-Jul-26 06-Aug-26

286 BAUXIIIA-CORE-1020 Install Lighting West 10 10 0% 07-Aug-26 20-Aug-26

287 BAUXIIIA-CORE-1010 Overhead MEP East 15 15 0% 07-Aug-26 27-Aug-26

288 BAUXIIIA-CORE-1030 Install Lighting East 10 10 0% 21-Aug-26 03-Sep-26

289 BAUXIIIA-CORE-1040 Fire Protection Mains West 20 20 0% 21-Aug-26 18-Sep-26

290 BAUXIIIA-CORE-1050 Fire Protection Mains East 20 20 0% 21-Sep-26 16-Oct-26

291 BAUXIIIA-CORE-1060 Fire Protection Branch West 30 30 0% 07-Oct-26 17-Nov-26

292 BAUXIIIA-CORE-1070 Fire Protection Branch East 30 30 0% 18-Nov-26 04-Jan-27

293 Mechanical, Electrical RoomsMechanical, Electrical Rooms 72 72 0% 26-Jun-26 07-Oct-26

294 BAUXIIIA-CORE-6450 Frame Walls 5 5 0% 26-Jun-26 02-Jul-26

295 BAUXIIIA-CORE-6460 Overhead MEP 5 5 0% 06-Jul-26 10-Jul-26

296 BAUXIIIA-CORE-6490 Install Lighting 3 3 0% 13-Jul-26 15-Jul-26

297 BAUXIIIA-CORE-6500 Fire Protection RI 5 5 0% 16-Jul-26 22-Jul-26

298 BAUXIIIA-CORE-6510 In Wall MEP RI 10 10 0% 23-Jul-26 05-Aug-26

299 BAUXIIIA-CORE-6520 Hang and Finish Walls 7 7 0% 06-Aug-26 14-Aug-26

300 BAUXIIIA-CORE-6560 Installl D/F/H 5 5 0% 17-Aug-26 21-Aug-26

301 BAUXIIIA-CORE-6570 Install Split Systems 12 12 0% 24-Aug-26 09-Sep-26

302 BAUXIIIA-CORE-6680 Set Electrical Equipment 10 10 0% 10-Sep-26 23-Sep-26

303 BAUXIIIA-CORE-6690 Trim Out MEP 10 10 0% 24-Sep-26 07-Oct-26

304 StairsStairs 15 15 0% 22-May-26 12-Jun-26

305 BWI100A-CORE-1100 Install Stair #2 15 15 0% 22-May-26 12-Jun-26

306 Loading DockLoading Dock 48 48 0% 22-May-26 18-Jul-26

307 BAUXIIIA-CORE-6470 Construct New Loading/Leveler 48 48 0% 22-May-26 18-Jul-26

308 BAUXIIIA-CORE-6480 Install over head doors 12 12 0% 06-Jul-26 18-Jul-26

309 Bauxite III Core & Shell Building CBauxite III Core & Shell Building C 296 296 0% 02-Dec-25 01-Feb-27

310 Bauxite III Foudations, SOG, StructureBauxite III Foudations, SOG, Structure 207 207 0% 02-Dec-25 23-Sep-26

311 FoundationsFoundations 102 102 0% 02-Dec-25 24-Apr-26

312 BAUXC-CORE-6651 Install Micropiles 60 60 0% 02-Dec-25 25-Feb-26

313 BAUXC-CORE-6630 FRP West Footings & Cut Off Piles 25 25 0% 05-Feb-26 11-Mar-26

314 BAUXC-CORE-5840 Back Fill West Foundations 12 12 0% 12-Mar-26 27-Mar-26

315 BAUXC-CORE-5830 FRP East Footings & Cut Off Piles 20 20 0% 12-Mar-26 08-Apr-26

316 BAUXC-CORE-6530 Back Fill East Foundations 12 12 0% 09-Apr-26 24-Apr-26

317 Slab on GradeSlab on Grade 112 112 0% 16-Apr-26 23-Sep-26

318 BAUXC-CORE-5850 UG MEP Rough In West 24 24 0% 16-Apr-26 19-May-26

319 BAUXC-CORE-6540 UG MEP Rough In East 24 24 0% 20-May-26 23-Jun-26

320 BAUXC-CORE-5860 FRP Slab on Grade West & Cut Off Piles 24 24 0% 17-Jul-26 19-Aug-26

321 BAUXC-CORE-6550 FRP Slab on Grade East & Cut Off Piles 24 24 0% 20-Aug-26 23-Sep-26

322 StructureStructure 89 89 0% 12-Mar-26 16-Jul-26

323 BAUXC-CORE-5890 Erect Structural Steel West 25 25 0% 12-Mar-26 15-Apr-26

324 BAUXC-CORE-6640 Erect Precast - West 16 16 0% 16-Apr-26 07-May-26

325 BAUXC-CORE-6580 Erect Structural Steel East 25 25 0% 09-Apr-26 13-May-26

326 BAUXC-CORE-6610 Erect Precast - East 16 16 0% 24-Jun-26 16-Jul-26

327 Bauxite III Exterior Work Bldg CBauxite III Exterior Work Bldg C 117 117 0% 08-May-26 22-Oct-26

328 EnvelopeEnvelope 117 117 0% 08-May-26 22-Oct-26

329 BAUXC-CORE-6270 Install Roofing West 24 24 0% 08-May-26 11-Jun-26

330 BAUXC-CORE-6290 Set Mech Curbs West (74) 10 10 0% 12-Jun-26 25-Jun-26
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Seal Concrete Slab West

Overhead MEP West

Seal Concrete Slab East

Install Lighting West

Overhead MEP East

Install Lighting East

Fire Protection Mains West

Fire Protection Mains East

Fire Protection Branch West

Fire Protection Branch East

Frame Walls

Overhead MEP

Install Lighting

Fire Protection RI

In Wall MEP RI

Hang and Finish Walls

Installl D/F/H

Install Split Systems

Set Electrical Equipment

Trim Out MEP

Install Stair #2

Construct New Loading/Leveler

Install over head doors

Install Micropiles

FRP West Footings & Cut Off Piles

Back Fill West Foundations

FRP East Footings & Cut Off Piles

Back Fill East Foundations

UG MEP Rough In West

UG MEP Rough In East

FRP Slab on Grade West & Cut Off Piles

FRP Slab on Grade East & Cut Off Piles

Erect Structural Steel West

Erect Precast - West

Erect Structural Steel East

Erect Precast - East

Install Roofing West

Set Mech Curbs West (74)
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331 BAUXC-CORE-6250 Prep and Caulk Exterior Wall 12 12 0% 17-Jul-26 03-Aug-26

332 BAUXC-CORE-6620 Install Roofing East 24 24 0% 17-Jul-26 19-Aug-26

333 BAUXC-CORE-6670 Set Mech Curbs East (74) 5 5 0% 20-Aug-26 26-Aug-26

334 BAUXC-CORE-6260 Exterior Painting 24 24 0% 04-Aug-26 04-Sep-26

335 BAUXC-CORE-6360 Install Louvers 24 24 0% 20-Aug-26 23-Sep-26

336 BAUXC-CORE-6370 Install Exterior D/F/H 10 10 0% 24-Sep-26 07-Oct-26

337 BAUXC-CORE-6280 Coping, Flashings, Down Spouts and 
Scuppers

30 30 0% 11-Sep-26 22-Oct-26

338 Bauxite III CoreBauxite III Core 137 137 0% 17-Jul-26 01-Feb-27

339 Core & Shell Bldg CCore & Shell Bldg C 113 113 0% 20-Aug-26 01-Feb-27

340 BAUXC-CORE-6590 Seal Concrete Slab West 15 15 0% 20-Aug-26 10-Sep-26

341 BAUXC-CORE-6450 Overhead MEP West 15 15 0% 11-Sep-26 01-Oct-26

342 BAUXC-CORE-6600 Seal Concrete Slab East 15 15 0% 24-Sep-26 14-Oct-26

343 BAUXC-CORE-6490 Install Lighting West 10 10 0% 02-Oct-26 15-Oct-26

344 BAUXC-CORE-6460 Overhead MEP East 15 15 0% 02-Oct-26 22-Oct-26

345 BAUXC-CORE-6500 Install Lighting East 10 10 0% 16-Oct-26 29-Oct-26

346 BAUXC-CORE-6510 Fire Protection Mains West 20 20 0% 16-Oct-26 12-Nov-26

347 BAUXC-CORE-6520 Fire Protection Mains East 20 20 0% 13-Nov-26 14-Dec-26

348 BAUXC-CORE-6560 Fire Protection Branch West 30 30 0% 17-Nov-26 31-Dec-26

349 BAUXC-CORE-6570 Fire Protectoin Branch East 30 30 0% 18-Dec-26 01-Feb-27

350 Mechanical, Electrical RoomsMechanical, Electrical Rooms 72 72 0% 20-Aug-26 02-Dec-26

351 BAUXIIIC-CORE-6450 Frame Walls 5 5 0% 20-Aug-26 26-Aug-26

352 BAUXIIIC-CORE-6460 Overhead MEP 5 5 0% 27-Aug-26 02-Sep-26

353 BAUXIIIC-CORE-6490 Install Lighting 3 3 0% 03-Sep-26 08-Sep-26

354 BAUXIIIC-CORE-6500 Fire Protection RI 5 5 0% 09-Sep-26 15-Sep-26

355 BAUXIIIC-CORE-6510 In Wall MEP RI 10 10 0% 16-Sep-26 29-Sep-26

356 BAUXIIIC-CORE-6520 Hang and Finish Walls 7 7 0% 30-Sep-26 08-Oct-26

357 BAUXIIIC-CORE-6560 Installl D/F/H 5 5 0% 09-Oct-26 15-Oct-26

358 BAUXIIIC-CORE-6570 Install Split Systems 12 12 0% 16-Oct-26 02-Nov-26

359 BAUXIIIC-CORE-6680 Set Electrical Equipment 10 10 0% 03-Nov-26 16-Nov-26

360 BAUXIIIC-CORE-6690 Trim Out MEP 10 10 0% 17-Nov-26 02-Dec-26

361 StairsStairs 15 15 0% 17-Jul-26 06-Aug-26

362 BAUXIIIC-CORE-7000 Install Stair 15 15 0% 17-Jul-26 06-Aug-26

363 Loading DockLoading Dock 48 48 0% 17-Jul-26 11-Sep-26

364 BAUXC-CORE-6470 Construct New Loading/Leveler 48 48 0% 17-Jul-26 11-Sep-26

365 BAUXC-CORE-6480 Install over head doors 12 12 0% 28-Aug-26 11-Sep-26

366 Bauxite III Core & Shell Building BBauxite III Core & Shell Building B 259 259 0% 26-Feb-26 04-Mar-27

367 Bauxite III Foudations, SOG, StructureBauxite III Foudations, SOG, Structure 155 155 0% 26-Feb-26 05-Oct-26

368 FoundationsFoundations 88 88 0% 26-Feb-26 30-Jun-26

369 BAUXB-CORE-6670 Install Micropiles 40 40 0% 26-Feb-26 22-Apr-26

370 BAUXB-CORE-6630 FRP South Footings 18 18 0% 23-Apr-26 18-May-26

371 BAUXB-CORE-5840 Back Fill South Foundations 12 12 0% 19-May-26 04-Jun-26

372 BAUXB-CORE-5830 FRP North Footings 18 18 0% 19-May-26 12-Jun-26

373 BAUXB-CORE-6530 Back Fill North Foundations 12 12 0% 15-Jun-26 30-Jun-26

374 Slab on GradeSlab on Grade 72 72 0% 24-Jun-26 05-Oct-26

375 BAUXB-CORE-5850 UG MEP Rough In South 20 20 0% 24-Jun-26 22-Jul-26

376 BAUXB-CORE-6540 UG MEP Rough In North 20 20 0% 23-Jul-26 19-Aug-26

377 BAUXB-CORE-5860 FRP Slab on Grade South & Cut Off Piles 20 20 0% 10-Aug-26 04-Sep-26

378 BAUXB-CORE-6550 FRP Slab on Grade North & Cut Off Piles 20 20 0% 08-Sep-26 05-Oct-26

379 StructureStructure 57 57 0% 19-May-26 07-Aug-26
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Prep and Caulk Exterior Wall

Install Roofing East

Set Mech Curbs East (74)

Exterior Painting

Install Louvers

Install Exterior D/F/H

Coping, Flashings, Down Spouts and Scuppers

Seal Concrete Slab West

Overhead MEP West

Seal Concrete Slab East

Install Lighting West

Overhead MEP East

Install Lighting East

Fire Protection Mains West

Fire Protection Mains East

Fire Protection Branch West

Fire Protectoin Branch East

Frame Walls

Overhead MEP

Install Lighting

Fire Protection RI

In Wall MEP RI

Hang and Finish Walls

Installl D/F/H

Install Split Systems

Set Electrical Equipment

Trim Out MEP

Install Stair

Construct New Loading/Leveler

Install over head doors

Install Micropiles

FRP South Footings

Back Fill South Foundations

FRP North Footings

Back Fill North Foundations

UG MEP Rough In South

UG MEP Rough In North

FRP Slab on Grade South & Cut Off Piles

FRP Slab on Grade North & Cut Off Piles
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380 BAUXB-CORE-5890 Erect Structural Steel South 25 25 0% 19-May-26 23-Jun-26

381 BAUXB-CORE-6580 Erect Structural Steel North 20 20 0% 24-Jun-26 22-Jul-26

382 BAUXB-CORE-6640 Erect Precast - North 12 12 0% 23-Jul-26 07-Aug-26

383 BAUXB-CORE-6660 Erect Precast - South 12 12 0% 23-Jul-26 07-Aug-26

384 Bauxite III Exterior Work Bldg BBauxite III Exterior Work Bldg B 97 97 0% 10-Aug-26 28-Dec-26

385 EnvelopeEnvelope 97 97 0% 10-Aug-26 28-Dec-26

386 BAUXB-CORE-6250 Prep and Caulk Exterior Wall 12 12 0% 10-Aug-26 25-Aug-26

387 BAUXB-CORE-6270 Install Roofing South 24 24 0% 10-Aug-26 11-Sep-26

388 BAUXB-CORE-6290 Set Mech Curbs South (33) 5 5 0% 14-Sep-26 18-Sep-26

389 BAUXB-CORE-6260 Exterior Painting 24 24 0% 26-Aug-26 29-Sep-26

390 BAUXB-CORE-6620 Install Roofing North 24 24 0% 14-Sep-26 15-Oct-26

391 BAUXB-CORE-6300 Set Mech Curbs North (33) 5 5 0% 16-Oct-26 22-Oct-26

392 BAUXB-CORE-6360 Install Louvers 24 24 0% 16-Oct-26 18-Nov-26

393 BAUXB-CORE-6310 Install Exterior D/F/H 10 10 0% 19-Nov-26 04-Dec-26

394 BAUXB-CORE-6280 Coping, Flashings, Down Spouts and 
Scuppers

36 36 0% 04-Nov-26 28-Dec-26

395 Bauxite III CoreBauxite III Core 144 144 0% 08-Aug-26 04-Mar-27

396 Core & ShellCore & Shell 124 124 0% 08-Sep-26 04-Mar-27

397 BAUXB-CORE-6590 Seal Concrete Slab South 10 10 0% 08-Sep-26 21-Sep-26

398 BAUXB-CORE-6600 Seal Concrete Slab North 10 10 0% 06-Oct-26 19-Oct-26

399 BAUXB-CORE-6450 Overhead MEP South 10 10 0% 20-Oct-26 02-Nov-26

400 BAUXB-CORE-6460 Overhead MEP North 10 10 0% 03-Nov-26 16-Nov-26

401 BAUXB-CORE-6490 Install Lighting South 10 10 0% 17-Nov-26 02-Dec-26

402 BAUXB-CORE-6500 Install Lighting North 10 10 0% 01-Dec-26 14-Dec-26

403 BAUXB-CORE-6510 Fire Protection Mains South 15 15 0% 15-Dec-26 06-Jan-27

404 BAUXB-CORE-6520 Fire Protection Mains North 15 15 0% 07-Jan-27 27-Jan-27

405 BAUXB-CORE-6560 Fire Protection Branch South 20 20 0% 21-Jan-27 17-Feb-27

406 BAUXB-CORE-6570 Fire Protection Branch North 20 20 0% 05-Feb-27 04-Mar-27

407 Mechanical, Electrical RoomsMechanical, Electrical Rooms 72 72 0% 16-Oct-26 29-Jan-27

408 BAUXIIIB-CORE-6450 Frame Walls 5 5 0% 16-Oct-26 22-Oct-26

409 BAUXIIIB-CORE-6460 Overhead MEP 5 5 0% 23-Oct-26 29-Oct-26

410 BAUXIIIB-CORE-6490 Install Lighting 3 3 0% 30-Oct-26 03-Nov-26

411 BAUXIIIB-CORE-6500 Fire Protection RI 5 5 0% 04-Nov-26 10-Nov-26

412 BAUXIIIB-CORE-6510 In Wall MEP RI 10 10 0% 11-Nov-26 24-Nov-26

413 BAUXIIIB-CORE-6520 Hang and Finish Walls 7 7 0% 25-Nov-26 07-Dec-26

414 BAUXIIIB-CORE-6560 Installl D/F/H 5 5 0% 08-Dec-26 14-Dec-26

415 BAUXIIIB-CORE-6570 Install Split Systems 12 12 0% 15-Dec-26 31-Dec-26

416 BAUXIIIB-CORE-6680 Set Electrical Equipment 10 10 0% 04-Jan-27 15-Jan-27

417 BAUXIIIB-CORE-6690 Trim Out MEP 10 10 0% 18-Jan-27 29-Jan-27

418 StairsStairs 15 15 0% 14-Sep-26 02-Oct-26

419 BAUXB-CORE-6710 Install Stair #2 15 15 0% 14-Sep-26 02-Oct-26

420 Loading DockLoading Dock 48 48 0% 08-Aug-26 03-Oct-26

421 BAUXB-CORE-6470 Construct New Loading/Leveler 48 48 0% 08-Aug-26 03-Oct-26

422 BAUXB-CORE-6480 Install over head doors 12 12 0% 21-Sep-26 03-Oct-26

423 Bauxite III Building DBauxite III Building D 160 160 0% 03-Mar-26 15-Oct-26

424 Bauxite III Foudations, SOG, StructureBauxite III Foudations, SOG, Structure 45 45 0% 03-Mar-26 04-May-26

425 FoundationsFoundations 15 15 0% 03-Mar-26 23-Mar-26

426 BAUXIIID-1050 Pour Foundation 15 15 0% 03-Mar-26 23-Mar-26

427 Slab on GradeSlab on Grade 5 5 0% 24-Mar-26 30-Mar-26

428 BAUXIIID-1060 Pour Slab 5 5 0% 24-Mar-26 30-Mar-26
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Erect Structural Steel South

Erect Structural Steel North

Erect Precast - North

Erect Precast - South

Prep and Caulk Exterior Wall

Install Roofing South

Set Mech Curbs South (33)

Exterior Painting

Install Roofing North

Set Mech Curbs North (33)

Install Louvers

Install Exterior D/F/H

Coping, Flashings, Down Spouts and Scuppers

Seal Concrete Slab South

Seal Concrete Slab North

Overhead MEP South

Overhead MEP North

Install Lighting South

Install Lighting North

Fire Protection Mains South

Fire Protection Mains North

Fire Protection Branch South

Fire Protection Branch North

Frame Walls

Overhead MEP

Install Lighting

Fire Protection RI

In Wall MEP RI

Hang and Finish Walls

Installl D/F/H

Install Split Systems

Set Electrical Equipment

Trim Out MEP

Install Stair #2

Construct New Loading/Leveler

Install over head doors

Pour Foundation

Pour Slab
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Remaining Level of Effort

Actual Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
 

Rowan BAUXITE III - Baseline Schedule - GMP
All Activities (WBS)

 

Start Date     02-Jan-24

Finish Date   01-Apr-27

Data Date    10-Feb-25



# Activity ID Activity Name OD RD % Start Finish

429 StructureStructure 25 25 0% 31-Mar-26 04-May-26

430 BAUXIIID-1070 Erect CMU Structure 10 10 0% 31-Mar-26 13-Apr-26

431 BAUXIIID-1080 Erect Structural Steel & Deck 10 10 0% 14-Apr-26 27-Apr-26

432 BAUXIIID-1090 Install Roof and Downspouts 5 5 0% 28-Apr-26 04-May-26

433 Bauxite III Exterior Work Bldg DBauxite III Exterior Work Bldg D 20 20 0% 14-Apr-26 11-May-26

434 EnvelopeEnvelope 20 20 0% 14-Apr-26 11-May-26

435 BAUXIIID-1150 Paint Exterior 5 5 0% 14-Apr-26 20-Apr-26

436 BAUXIIID-1100 Install D/F/H and OHD 5 5 0% 05-May-26 11-May-26

437 Bauxite III CoreBauxite III Core 120 120 0% 28-Apr-26 15-Oct-26

438 Core & ShellCore & Shell 120 120 0% 28-Apr-26 15-Oct-26

439 BAUXD-CORE-6450 Overhead MEP North 10 10 0% 28-Apr-26 11-May-26

440 BAUXD-CORE-6460 Overhead MEP South 10 10 0% 12-May-26 26-May-26

441 BAUXD-CORE-6490 Install Lighting North 5 5 0% 27-May-26 02-Jun-26

442 BAUXD-CORE-6500 Install Lighting South 5 5 0% 03-Jun-26 09-Jun-26

443 BAUXD-CORE-6510 Fire Protection Mains South 15 15 0% 10-Jun-26 30-Jun-26

444 BAUXD-CORE-6520 Fire Protection Mains North 15 15 0% 01-Jul-26 22-Jul-26

445 BAUXD-CORE-6560 Fire Protection Branch South 20 20 0% 23-Jul-26 19-Aug-26

446 BAUXD-CORE-6570 Fire Protection Branch North 20 20 0% 20-Aug-26 17-Sep-26

447 BAUXD-CORE-6590 Seal Concrete Slab South 10 10 0% 18-Sep-26 01-Oct-26

448 BAUXD-CORE-6600 Seal Concrete Slab North 10 10 0% 02-Oct-26 15-Oct-26

449 Mechanical, Electrical RoomsMechanical, Electrical Rooms 35 35 0% 12-May-26 30-Jun-26

450 BAUXIIID-1110 Paint Interior 5 5 0% 12-May-26 18-May-26

451 BAUXIIID-1120 MEP Rough-in / Set Equipment 15 15 0% 19-May-26 09-Jun-26

452 BAUXIIID-1130 Fire Protection Piping 10 10 0% 10-Jun-26 23-Jun-26

453 BAUXIIID-1140 Set Fire Pump 1 & 2 and Jockey Pump 5 5 0% 24-Jun-26 30-Jun-26

454 Pull Plan DetailsPull Plan Details 549 267 0% 02-Jan-24 A 27-Feb-26

455 Bauxite 3Permitting_Schedule 1.27.25Bauxite 3Permitting_Schedule 1.27.25 549 267 0% 02-Jan-24 A 27-Feb-26

456 135 Frederick County Pre-Application Meeting 55 0 100% 02-Jan-24 A 18-Mar-24 A

457 136 Design Pause 42 0 100% 19-Mar-24 A 15-May-24 A

458 1 Lot Recordation (External) 25 0 100% 06-Jan-25 A 07-Feb-25 A

459 2 Lot Consolidation (External) 20 20 0% 10-Feb-25 07-Mar-25

460 100 Purchase Land 20 20 0% 30-Apr-25* 28-May-25

461 Site Plan ApprovalSite Plan Approval 216 0 0% 01-May-24 A 10-Mar-25

462 3 Prepare Site Plan 50 0 100% 01-May-24 A 09-Jul-24 A

463 4 Submit Site Plan 1 0 100% 12-Jul-24 A 12-Jul-24 A

464 101 Site Plan Review and Response to County 
Comments

107 0 100% 15-Jul-24 A 10-Dec-24 A

465 5 Site Plan Public Hearing 1 0 100% 11-Dec-24 A 11-Dec-24 A

466 6 Site Plan Approval (conditional) 0 0 100% 12-Dec-24 A

467 102 Appeal Period 30 0 100% 12-Dec-24 A 22-Jan-25 A

468 144 Site Plan- Final Approval 0 0 0% 10-Mar-25

469 Mass Grading Drawings and ApprovalMass Grading Drawings and Approval 307 267 0% 12-Dec-24 A 27-Feb-26

470 8 Release Engineer to Develop Mass Grading
Drawings

1 0 100% 12-Dec-24 A 12-Dec-24 A

471 9 Prepare Mass Grading Drawings 25 0 100% 13-Dec-24 A 16-Jan-25 A

472 10 Rowan Review of Mass Grading Drawings 5 0 100% 17-Jan-25 A 23-Jan-25 A

473 143 Prepare SWPPP 5 0 100% 24-Jan-25 A 30-Jan-25 A

474 11 Mass Grading Drawings Submission 1 0 100% 31-Jan-25 A 31-Jan-25 A
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Erect CMU Structure

Erect Structural Steel & Deck

Install Roof and Downspouts

Paint Exterior

Install D/F/H and OHD

Overhead MEP North

Overhead MEP South

Install Lighting North

Install Lighting South

Fire Protection Mains South

Fire Protection Mains North

Fire Protection Branch South

Fire Protection Branch North

Seal Concrete Slab South

Seal Concrete Slab North

Paint Interior

MEP Rough-in / Set Equipment

Fire Protection Piping

Set Fire Pump 1 & 2 and Jockey Pump

Frederick County Pre-Application Meeting

Design Pause

Lot Recordation (External)

Lot Consolidation (External)

Purchase Land

Prepare Site Plan

Submit Site Plan

Site Plan Review and Response to County Comments

Site Plan Public Hearing

Site Plan Approval (conditional)

Appeal Period

Site Plan- Final Approval

Release Engineer to Develop Mass Grading Drawings

Prepare Mass Grading Drawings

Rowan Review of Mass Grading Drawings

Prepare SWPPP

Mass Grading Drawings Submission

Rowan BAUXITE III - GMP Page 10 of 12 Run Date 18-Feb-25 11:31

Remaining Level of Effort
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Rowan BAUXITE III - Baseline Schedule - GMP
All Activities (WBS)

 

Start Date     02-Jan-24

Finish Date   01-Apr-27

Data Date    10-Feb-25



# Activity ID Activity Name OD RD % Start Finish

475 12 SCD Review 45 40 0% 03-Feb-25 A 04-Apr-25

476 13 SCD Approval Signature 1 1 0% 07-Apr-25 07-Apr-25

477 14 Prepare Sepias and Pay Perf. Bond 5 5 0% 08-Apr-25 14-Apr-25

478 122 FC Mass Grading Plan Bonding 5 5 0% 15-Apr-25 21-Apr-25

479 121 County Plan Review 10 10 0% 03-Feb-25 A 05-May-25

480 120 FC Mass Grading Plan Approval (FC 
Signature)

7 7 0% 06-May-25 14-May-25

481 119 Mass Grading Plan Approval (Signature Set) 7 7 0% 15-May-25 23-May-25

482 118 Mass Grading Permit Issued 5 5 0% 27-May-25 02-Jun-25

483 117 Stake BMP 7 7 0% 03-Jun-25 11-Jun-25

484 116 Notice to have PreCon to County and MDE 7 7 0% 12-Jun-25 20-Jun-25

485 115 Pre-Con Meeting on Site 1 1 0% 23-Jun-25 23-Jun-25

486 114 Silt Fence 7 7 0% 24-Jun-25 02-Jul-25

487 113 Inspection of Perimeter Controls 5 5 0% 03-Jul-25 10-Jul-25

488 112 Build Ponds/ SWPPP 30 30 0% 11-Jul-25 21-Aug-25

489 111 Inspection OF Traps Basins by Drainage 
Area

5 5 0% 22-Aug-25 28-Aug-25

490 110 NTP for Mass Grading Frederick County by 
Drainage Area

7 7 0% 29-Aug-25 09-Sep-25

491 APFO to SiteAPFO to Site 213 213 0% 25-Apr-25 27-Feb-26

492 146 Water and Sewer( Deemed opperational by 
DWSU)

0 0 0% 25-Apr-25*

493 145 Roads- Qplace South & Bridge 0 0 0% 27-Feb-26*

494 Construction Stormwater (MDE 20CP)Construction Stormwater (MDE 20CP) 111 26 0% 03-Feb-25 A 09-Jul-25

495 93 Prepare SWPPP 5 0 100% 03-Feb-25 A 07-Feb-25 A

496 15 Submit 20CP Owner 2 2 0% 03-Jun-25 04-Jun-25

497 17 MDE Review 7 7 0% 05-Jun-25 13-Jun-25

498 18 MDE 20CP public Notice 14 14 0% 05-Jun-25 24-Jun-25

499 19 MDE 20CP Issued 2 2 0% 25-Jun-25 26-Jun-25

500 20 MDE 20CP Posted 2 2 0% 27-Jun-25 30-Jun-25

501 30 Schedule MDE 20 CP Meeting 3 3 0% 07-Jul-25 09-Jul-25

502 Construction Dewatering (MDE Water Alloc. PermitConstruction Dewatering (MDE Water Alloc. Permit 51 51 0% 17-Mar-25 27-May-25

503 140 Submission 1 1 0% 17-Mar-25 17-Mar-25

504 139 Review 45 45 0% 18-Mar-25 19-May-25

505 138 Reciept 5 5 0% 20-May-25 27-May-25

506 EMP/RAPEMP/RAP 52 36 0% 17-Jan-25 A 31-Mar-25

507 127 EMP Work Plan Submission 2 0 100% 17-Jan-25 A 20-Jan-25 A

508 126 Field work Complete 13 13 0% 10-Feb-25* 26-Feb-25

509 125 Lab results 8 8 0% 24-Feb-25* 05-Mar-25

510 22 Rowan/AWS Review Rap 5 5 0% 06-Mar-25 12-Mar-25

511 23 Submit EMP 2 2 0% 13-Mar-25 14-Mar-25

512 25 MDE approval of EMP/ RAP 11 11 0% 17-Mar-25 31-Mar-25

513 Site Improvement Plans and SW Improvement PlansSite Improvement Plans and SW Improvement Plans 176 171 0% 03-Feb-25 A 09-Oct-25

514 64 Release Engineer to Prepare Storm Water/ 
Site Improvement Plans

1 0 100% 03-Feb-25 A 03-Feb-25 A

515 65 Engineer Prepares SW/ SI Plan 25 5 0% 04-Feb-25 A 14-Feb-25

516 66 Rowan Review of SW/ SI Plan 3 3 0% 17-Feb-25 19-Feb-25

517 69 Submit IFP Plans to Frederick County 2 2 0% 20-Feb-25 21-Feb-25

518 70 SW/ SI Plans Review 98 98 0% 24-Feb-25 11-Jul-25
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SCD Review

SCD Approval Signature

Prepare Sepias and Pay Perf. Bond

FC Mass Grading Plan Bonding

County Plan Review

FC Mass Grading Plan Approval (FC Signature)

Mass Grading Plan Approval (Signature Set)

Mass Grading Permit Issued

Stake BMP

Notice to have PreCon to County and MDE

Pre-Con Meeting on Site

Silt Fence

Inspection of Perimeter Controls

Build Ponds/ SWPPP

Inspection OF Traps Basins by Drainage Area

NTP for Mass Grading Frederick County by Drainage Area

Water and Sewer( Deemed opperational by DWSU)

Roads- Qplace South & Bridge

Prepare SWPPP

Submit 20CP Owner

MDE Review

MDE 20CP public Notice

MDE 20CP Issued

MDE 20CP Posted

Schedule MDE 20 CP Meeting

Submission

Review

Reciept 

EMP Work Plan Submission

Field work Complete

Lab results

Rowan/AWS Review Rap

Submit EMP

MDE approval of EMP/ RAP

Release Engineer to Prepare Storm Water/ Site Improvement Plans

Engineer Prepares SW/ SI Plan

Rowan Review of SW/ SI Plan

Submit IFP Plans to Frederick County

SW/ SI Plans Review
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519 71 SW/ SI Plans Approved 3 3 0% 14-Jul-25 16-Jul-25

520 72 Submit SW/SI Plans to DWSU 1 1 0% 17-Jul-25 17-Jul-25

521 73 Prepare Easements 14 14 0% 17-Jul-25 05-Aug-25

522 74 DWSU Approval of Cost Est/ Bonding/ 
Easements PIA

14 14 0% 17-Jul-25 05-Aug-25

523 75 DWSU Cap Fee Payment Calculation and 
Invoicing

10 10 0% 06-Aug-25 19-Aug-25

524 76 PIA Agreement and Easements 14 14 0% 20-Aug-25 09-Sep-25

525 77 Wtr and Sewer Capacity Fee Pd. 5 5 0% 10-Sep-25 16-Sep-25

526 78 Water Meter Permit 5 5 0% 17-Sep-25 23-Sep-25

527 79 Pay for Water Meter 7 7 0% 24-Sep-25 02-Oct-25

528 80 Receive Water Meter 2 2 0% 03-Oct-25 06-Oct-25

529 81 Set Water Meter 3 3 0% 07-Oct-25 09-Oct-25

530 Building Foundation and Building Assoc. PermitsBuilding Foundation and Building Assoc. Permits 287 107 0% 30-Oct-24 A 17-Dec-25

531 84 Prepare Trailer Permit 1 0 100% 30-Oct-24 A 30-Oct-24 A

532 85 Contract w/ Sanitation Company 3 0 100% 31-Oct-24 A 04-Nov-24 A

533 86 Apply for Trailer Permit 1 0 100% 05-Nov-24 A 05-Nov-24 A

534 87 County Review of Trailer Permit 14 0 100% 06-Nov-24 A 25-Nov-24 A

535 92 Receive County Trailer Permit 1 0 100% 26-Nov-24 A 26-Nov-24 A

536 82 Apply for Utility Plbg Permit 1 1 0% 17-Jul-25 17-Jul-25

537 83 Apply for Site Electric Utility Permit 1 1 0% 17-Jul-25 17-Jul-25

538 47 Release Arch to Prepare Building Plans 1 1 0% 17-Jul-25 17-Jul-25

539 48 Building Plan Preparation 10 10 0% 18-Jul-25 31-Jul-25

540 49 Rowan Review of Building Plans 10 10 0% 01-Aug-25 14-Aug-25

541 50 Cost Estimate 5 5 0% 15-Aug-25 21-Aug-25

542 52 Obtain and Post Bond 7 7 0% 22-Aug-25 02-Sep-25

543 53 Submit IFP Plans to FC 5 5 0% 03-Sep-25 09-Sep-25

544 54 County Plan Review 18 18 0% 10-Sep-25 03-Oct-25

545 55 Building Foundation Permit Issued 2 2 0% 06-Oct-25 07-Oct-25

546 56 Mechanical Permits Submitted 2 2 0% 08-Oct-25 09-Oct-25

547 58 Plumbing Permit Submitted 2 2 0% 08-Oct-25 09-Oct-25

548 57 Electrical Permit Submitted 5 5 0% 08-Oct-25 14-Oct-25

549 60 Mechanical Permits Issued Incl Review by 
FC

5 5 0% 10-Oct-25 16-Oct-25

550 62 Plumbing Permit Issued incl Review by FC 5 5 0% 10-Oct-25 16-Oct-25

551 61 Electrical Permit Issued incl Review by FC 5 5 0% 15-Oct-25 21-Oct-25

552 88 Design and Prepare Fire Piping Shop 
Drawings

30 30 0% 08-Oct-25 18-Nov-25

553 89 Design and Prepare Fire Alarm Shop 
Drawings

30 30 0% 08-Oct-25 18-Nov-25

554 90 Fire Alarm Permit Submitted 2 2 0% 19-Nov-25 20-Nov-25

555 59 Fire Piping Permit Submitted 5 5 0% 19-Nov-25 25-Nov-25

556 91 Fire Alarm Permit Issued Incl Review by FC 14 14 0% 21-Nov-25 12-Dec-25

557 63 Fire Piping Permit Issued Incl Review by FC 14 14 0% 26-Nov-25 17-Dec-25
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SW/ SI Plans Approved

Submit SW/SI Plans to DWSU

Prepare Easements

DWSU Approval of Cost Est/ Bonding/ Easements PIA

DWSU Cap Fee Payment Calculation and Invoicing

PIA Agreement and Easements

Wtr and Sewer Capacity Fee Pd. 

Water Meter Permit

Pay for Water Meter

Receive Water Meter

Set Water Meter

Prepare Trailer Permit

Contract w/ Sanitation Company

Apply for Trailer Permit

County Review of Trailer Permit

Receive County Trailer Permit

Apply for Utility Plbg Permit

Apply for Site Electric Utility Permit

Release Arch to Prepare Building Plans

Building Plan Preparation

Rowan Review of Building Plans

Cost Estimate

Obtain and Post Bond

Submit IFP Plans to FC

County Plan Review

Building Foundation Permit Issued

Mechanical Permits Submitted

Plumbing Permit Submitted

Electrical Permit Submitted

Mechanical Permits Issued Incl Review by FC

Plumbing Permit Issued incl Review by FC

Electrical Permit Issued incl Review by FC

Design and Prepare Fire Piping Shop Drawings

Design and Prepare Fire Alarm Shop Drawings

Fire Alarm Permit Submitted

Fire Piping Permit Submitted

Fire Alarm Permit Issued Incl Review by FC

Fire Piping Permit Issued Incl Review by FC
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APPENDIX C PROJECT PLANS AND DRAWINGS 

Bauxite III Mass Grading SWM Development/Improvement Plans 

Bauxite III Combined SWM Development Improvement Plans 

  



















































































































































































































  

 

APPENDIX D GUIDANCE FOR CONSTRUCTION WORKER 
HEALTH & SAFETY PLAN 

  



https://theermgroup.sharepoint.com/sites/Minerva/support/PLAN/Lists/PLAN%20SMEs/AllItems.aspx


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1110-PR1%20-%20Project%20Health%20and%20Safety.pdf
https://theermgroup.sharepoint.com/sites/Minerva/support/SUBS


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1430-FM1%20-%20Journey%20Management%20Plan.docx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1115-FM1%20-%20JHA%20Template.xlsx
https://theermgroup.sharepoint.com/sites/Minerva/support/HS/AmericasHS/JHADocs/Forms/AllItems.aspx
https://theermgroup.sharepoint.com/sites/Minerva/support/HS/AmericasHS/JHADocs/Forms/AllItems.aspx




https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1110-PR1%20-%20Project%20Health%20and%20Safety.pdf


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1559-PR1%20-%20Hazardous%20Materials%20and%20Dangerous%20Goods%20Shipping%20(US).pdf
https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftheermgroup.sharepoint.com%2Fsites%2FMinerva%2Fsupport%2FHS%2FAmericasHS%2FSitePages%2FNA-Hazardous-Materials-and-Dangerous-Goods.aspx&data=04%7C01%7C%7C149fe1b7fb5943fb155a08d994111a70%7Cf2fe6bd39c4a485bae69e18820a88130%7C0%7C0%7C637703623444482912%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=YV54mfPVMbJO7urp9QsFP%2BK465djx0HdQW4%2FKElky%2BQ%3D&reserved=0
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-PR1%20-%20Chemical%20Hazards.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-PR1%20-%20Chemical%20Hazards.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-PR1%20-%20Chemical%20Hazards.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM1%20-%20Known%20or%20Suspected%20Chemicals%20of%20Concern.xlsx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM2%20-%20Known%20or%20Suspected%20Chemicals%20of%20Concern%20-%20California%20Specific.xlsx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM2%20-%20Known%20or%20Suspected%20Chemicals%20of%20Concern%20-%20California%20Specific.xlsx


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM4%20-%20Ambient%20Air%20Monitoring%20Form.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM5%20-%20Direct%20Read%20Air%20Monitoring%20Equipment.docx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM5%20-%20Direct%20Read%20Air%20Monitoring%20Equipment.docx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1302-PR1%20-%20Equipment%20Maintenance%20and%20Calibration.pdf


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1311-PR1%20-%20Respiratory%20Protection.pdf




https://theermgroup.sharepoint.com/sites/Minerva/Support/HS/SitePages/ECS.aspx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1123-PR1%20-%20Spill%20Prevention%20and%20Response.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1122-PR1%20-%20Waste%20Management%20Planning.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1122-PR1%20-%20Waste%20Management%20Planning.pdf




https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1212-FM2%20-%20Emergency%20Drill%20Evaluation%20Form.docx
https://safemedicationuse.ca/tools_resources/poison_centres.html


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1501-FM1%20-%20Site%20Safety%20Meeting%20Form.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1501-FM1%20-%20Site%20Safety%20Meeting%20Form.pdf
https://theermgroup.sharepoint.com/sites/Minerva/Support/HS/SitePages/Document%20Control%20System.aspx


https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1511-FM1%20-%20SSC%20Project%20Plan.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1140-FM1%20-%20SNAP%20Card%20(flip%20on%20SHORT%20edge%20when%20printing).pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1501-FM1%20-%20Site%20Safety%20Meeting%20Form.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1326-FM1%20-%20Lone%20Worker%20Communication%20Plan.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1430-FM2%20-%20Vehicle%20Inspection%20Form.docx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM3%20-%20Industrial%20Hygiene%20Sample%20Data%20Sheet.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1430-FM1%20-%20Journey%20Management%20Plan.docx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM4%20-%20Ambient%20Air%20Monitoring%20Form.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1410-PR1%20-%20Travel%20Risk%20Planning%20and%20Assessment.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1511-PR1%20-%20SSC%20Procedure.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1430-PR1%20-%20Driver%20and%20Vehicle%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1530-PR1%20-%20Aquatic%20Work%20Management%20Program.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1440-PR1%20-%20Fixed%20Wing%20Aircraft%20and%20Helicopter%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1611-PR1%20-%20Short%20Service%20Employee%20Procedure.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1213-PR1%20-%20Fire%20Prevention.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1339-PR1%20-%20Mobile%20Construction%20Equipment.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1572-PR1%20-%20Confined%20Space%20Entry.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1512-PR1%20-%20Excavation%20and%20Trenching.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1313-PR1%20-%20Fall%20Protection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1301-PR1%20-%20Hazard%20Communication%20WHMIS.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1521-PR1%20-%20Ladder%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1323-PR1%20-%20Cold%20Stress.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1312-PR1%20-%20Hearing%20Conservation.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1323-PR2%20-%20Heat%20Illness.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1220-PR1%20-%20Incident%20Reporting%20and%20Investigation.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1840-PR1%20-%20Medical%20Services.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1810-PR1%20-%20Medical%20Surveillance.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1310-PR1%20-%20Personal%20Protective%20Equipment.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1542-PR1%20-%20Hot%20Work.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1311-PR1%20-%20Respiratory%20Protection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1325-PR1%20-%20Bloodborne%20Pathogens.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1361-PR1%20-%20Insect%20Bite%20Prevention.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1329-PR1%20-%20Hand%20Tools%20and%20Portable%20Power%20Equipment.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1210-PR1%20-%20Injury%20Illness%20Management.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1561-PR1%20-%20Electrical%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1562-PR1%20-%20Hazardous%20Energy%20Control.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1122-PR1%20-%20Waste%20Management%20Planning.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1123-PR1%20-%20Spill%20Prevention%20and%20Response.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1328-PR1%20-%20Fatigue%20Management.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1324-PR1%20-%20Safe%20Use%20of%20Cutting%20Tools.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1326-PR1%20-%20Lone%20Workers.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1341-PR1%20-%20Compressed%20Gas%20Cylinders.pdf


https://theermgroup.sharepoint.com/sites/Minerva/Support/HS/SitePages/ECS.aspx
https://forms.erm.com/FormsViewer/View?SPAppWebUrl=https%3A%2F%2Ftheermgroup-640cd8b360169a.sharepoint.com%2Fsites%2Fapp-safety-foundation%2FQdabra%20Forms&SPClientTag=0&SPHostUrl=https%3A%2F%2Ftheermgroup.sharepoint.com%2Fsites%2Fapp-safety-foundation&SPLanguage=en-US&SPProductNumber=16.0.23130.12006&templateName=ALAP+Form+Template
https://forms.erm.com/FormsViewer/View?SPAppWebUrl=https%3A%2F%2Ftheermgroup-640cd8b360169a.sharepoint.com%2Fsites%2Fapp-safety-foundation%2FQdabra%20Forms&SPClientTag=0&SPHostUrl=https%3A%2F%2Ftheermgroup.sharepoint.com%2Fsites%2Fapp-safety-foundation&SPLanguage=en-US&SPProductNumber=16.0.23130.12006&templateName=ALAP+Form+Template














































































































































https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1110-PR1%20-%20Project%20Health%20and%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1122-FM1%20-%20Pre-Mobilization%20and%20Project%20Execution%20Activities.pdf












https://www.epa.gov/system/files/documents/2022-12/List_of_Lists_Compiled_December%202022.pdf












https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1210-WI1%20-%20Injury%20Illness%20Management%20Flow%20Chart.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1840-PR1%20-%20Medical%20Services.pdf






















https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1200-PR1%20-%20Event%20and%20Non-conformity%20Management.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1201-PR1%20-%20Injury%20or%20Illness%20Reporting%20and%20Recording.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1210-PR1%20-%20Injury%20Illness%20Management.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1220-WI1%20-%20Verbal%20Communication%20Matrix.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1221-FM1%20-%20Root%20Cause%20Analysis%20Worksheet.xlsx




















https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1110-PR1%20-%20Project%20Health%20and%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1212-PR1%20-%20Emergency%20Action%20Plans.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1501-FM1%20-%20Site%20Safety%20Meeting%20Form.pdf


https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-Z/section-1910.1200
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-Z/section-1910.1200
https://www.canada.ca/en/health-canada/services/environmental-workplace-health/occupational-health-safety/workplace-hazardous-materials-information-system.html
https://www.ontario.ca/laws/regulation/900860








https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://en.wikipedia.org/wiki/File:Flag_of_the_United_States.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg
https://wikitravel.org/wiki/en/index.php?title=File:Flag_of_Canada.svg






https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1310-WI1%20-%20Prescription%20Protective%20Eyewear.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1310-WI2%20-%20Protective%20Footwear.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1311-PR1%20-%20Respiratory%20Protection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1312-PR1%20-%20Hearing%20Conservation.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1324-PR1%20-%20Safe%20Use%20of%20Cutting%20Tools.pdf










https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-G/section-1910.95
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-G/section-1910.95
https://www.ontario.ca/laws/regulation/150381














































hhttps://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1220-PR1%20-%20Incident%20Reporting%20and%20Investigation.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1313-FM1%20-%20Elevated%20Work%20Permit.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1313-FM2%20-%20Fall%20Protection%20Equipment%20Checklist.docx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1313-GU1%20-%20Calculating%20Total%20Fall%20Distance.pdf
https://webstore.ansi.org/industry/safety/z359-fall-protection




























https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1430-PR1%20-%20Driver%20and%20Vehicle%20Safety.pdf










https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-P
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-P
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-P
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1926/subpart-I
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1934-PR1%20-%20Monitoring%20and%20Measurement.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1302-PR1%20-%20Equipment%20Maintenance%20and%20Calibration.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1310-PR1%20-%20Personal%20Protective%20Equipment.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1324-PR1%20-%20Safe%20Use%20of%20Cutting%20Tools.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1561-GU1%20-%20Extension%20Cord%20Sets.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1561-PR1%20-%20Electrical%20Safety.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1573-PR1%20-%20Housekeeping.pdf






https://theermgroup.sharepoint.com/sites/Minerva/support/PLAN/Lists/PLAN%20SMEs/AllItems.aspx








https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1339-FM1%20-%20Mobile%20Construction%20Equipment%20Inspection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1310-PR1%20-%20Personal%20Protective%20Equipment.pdf












https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-Z
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-Z
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM1%20-%20Known%20or%20Suspected%20Chemicals%20of%20Concern.xlsx
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1341-WI1%20-%20Exposure%20to%20Gas%20Hazards.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1342-GU1%20-%20Asbestos%20Awareness.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1343-WI1%20-%20Benzene%20Exposure%20Control.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1344-GU1%20-%20Hydrogen%20Sulfide%20Awareness.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1345-WI1%20-%20Lead%20Exposure%20Compliance.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1346-GU1%20-%20Ammonia%20Awareness.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1347-GU1%20-%20Crystalline%20Silica%20Awareness.pdf




https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1001
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1003
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1017
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1018
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1024
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1025


https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1026
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1027
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1028
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1029
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1044
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1045
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1047
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1048
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1050
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1051
https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1052


https://www.osha.gov/laws-regs/regulations/standardnumber/1910/1910.1053


















https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-FM4%20-%20Ambient%20Air%20Monitoring%20Form.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1311-PR1%20-%20Respiratory%20Protection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1511-PR1%20-%20SSC%20Procedure.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1512-FM1%20-%20Excavation%20Trench%20Inspection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1512-WI1%20-%20Soil%20Classification.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1512-WI2%20-%20Slope%20Configurations.pdf
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1926/subpart-P
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1926/subpart-P










https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-D
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-D
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1926/subpart-X?toc=1
















https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1561-GU1%20-%20Extension%20Cord%20Sets.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1562-PR1%20-%20Energy%20Isolation.pdf




















mailto:delta.team@workcare.com






https://www.hasc.com/industry-solutions/substance-abuse-testing-background-screening-solut/
https://www.hasc.com/industry-solutions/substance-abuse-testing-background-screening-solut/
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1311-PR1%20-%20Respiratory%20Protection.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1340-PR1%20-%20Chemical%20Hazards.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1312-PR1%20-%20Hearing%20Conservation.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1325-PR1%20-%20Bloodborne%20Pathogens.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1435-PR1%20-%20Commercial%20Motor%20Vehicles.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/ERM-1532-PR3%20-%20Offshore%20or%20Overnight%20Deployment%20(Vessel%20or%20Structure).pdf










https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1212-PR1%20-%20Emergency%20Action%20Plans.pdf
https://theermgroup.sharepoint.com/sites/app-safety-dcs/DCS%20%20Approved%20Document%20Library/NAM-1840-WI1%20-%20First%20Aid%20Kit%20Contents.pdf
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-K/section-1910.151
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910/subpart-K/section-1910.151
https://webstore.ansi.org/standards/isea/ansiiseaz3082021?gad_source=1&gclid=Cj0KCQjwtJKqBhCaARIsAN_yS_kvIU-DtqKJHOoFbmFmW5doFbQQUNeMXz3eCFEBEU6mGxMNzwfKhKIaAuy8EALw_wcB
https://www.worksafebc.com/en/law-policy/occupational-health-safety/searchable-ohs-regulation/ohs-regulation/part-03-rights-and-responsibilities
https://www.wsib.ca/sites/default/files/documents/2019-01/faeng.pdf




































































































































































  

 

 

APPENDIX E CONTRACTOR EQUIPMENT 
DECONTAMINATION PROCEDURES 

  





  

 

APPENDIX F EXAMPLE CAP INSPECTION FORM 
  







 

 

ERM HAS OVER 160 OFFICES ACROSS THE FOLLOWING 
COUNTRIES AND TERRITORIES WORLDWIDE 

  

Argentina 

Australia 

Belgium 

Brazil 

Canada 

China 

Colombia 

France 

Germany 

Ghana 

Guyana 

Hong Kong 

India 

Indonesia 

Ireland 

Italy 

Japan 

Kazakhstan 

Kenya 

Malaysia 

Mexico 

Mozambique 

The Netherlands  

New Zealand 

Peru 

Poland 

Portugal 

Romania 

Senegal 

Singapore 

South Africa 

South Korea 

Spain 

Switzerland 

Taiwan 

Tanzania 

Thailand 

UAE 

UK 

US 

Vietnam 

 ERM’s Washington Office 

1776 I St., NW 
Suite 725 
Washington, DC 20006 

T +1 202 466 9090 
F +1 202 466 9191 

 

www.erm.com  

 

http://www.erm.com/

	1 site overview
	1.1 Site Description
	1.2   Environmental Site History
	1.3 Summary of Previous Reports
	1.4 Proposed Redevelopment
	1.5 PROPOSED REDEVELOPMENT SCHEDULE
	1.6 SIMULTANEOUS OPERATIONS

	2 ENVIRONMENTAL MANAGEMENT PLAN DEVELOPMENT
	3 proposed development and future land uses
	3.1 Buildings
	3.2 Grading and Pavement
	3.3 Other Types of Surface Cover & Site Features

	4 Impacted Media Evaluation
	4.1 Summary of historical Data & Remediation Activities
	4.2 CONCEPTUAL SITE MODEL
	4.2.1 History of Site and Potential Sources of COPCs
	4.2.2 Proposed Property Use
	4.2.3 Geologic and Hydrogeological Setting
	4.2.4 Media of Concern
	4.2.4.1 SOIL
	4.2.4.2 GROUNDWATER
	4.2.4.3 SURFACE WATER
	4.2.4.4 SOIL VAPOR

	4.2.5  Cleanup Standards

	4.3 Exposure Pathway Evaluation
	4.3.1 Current and Future Construction Workers
	4.3.1.1 Current and Future Site Visitors and Trespassers
	4.3.1.2 Future Adult Workers
	4.3.1.3 Current and Future Ecological Receptors



	5 Soil and groundwater Management during construction
	5.1  Health and Safety Plan
	5.2  Environmental Professional Oversight
	5.3  Monitoring well Abandonment
	5.4 Management of Site soil
	5.4.1 Onsite Soil Management – Stockpiling and Segregation
	5.4.2 Waste Classification, Transportation, and Disposal
	5.4.3 PCB-Impacted Soil Management
	5.4.4 Utility Installations
	5.4.5 Characterization of Soils for On-Site Reuse as Clean Fill
	5.4.6  Imported Clean Fill Materials
	5.4.7 Heavy Equipment Decontamination
	5.4.8  Fugitive Dust
	5.4.9 Sediment and Erosion Control


	6 Groundwater management during construction
	6.1 EC REQUIREMENTS FOR ENCOUNTERED GROUNDWATER
	6.2 Water management procedures

	7 Construction-Period Stormwater Management
	8  capping
	8.1 Structures
	8.1.1 Buildings
	8.1.2 Utility Ducts/Corridors

	8.2 Hardscape
	8.2.1 Standard Asphalt
	8.2.2 Heavy-Duty Asphalt
	8.2.3 Standard Sidewalk
	8.2.4 Heavy-Duty Sidewalk
	8.2.5 Heavy-Duty Concrete Paving
	8.2.6 Standard Duty Gravel
	8.2.7 Heavy Duty Gravel

	8.3 Landscape
	8.3.1 Stormwater Ponds/Basins
	8.3.2 Trees and Other Vegetation, Including Permanent Soil Placement Area

	8.4 Post-Construction Cap Inspections & Monitoring

	9 Proposed Updates to Environmental Covenant
	10 Post-Construction Compliance with Site Management Plan and Environmental Covenant
	10.1 Emergency Excavation Procedures

	11 permits, NOTIFICATIONS, AND CONTINGENCIES
	11.1 permits
	11.2 contingencies and Notifications

	12 health and safety plan
	13 ADMINISTRATIVE
	13.1 Documentation
	13.2 Maintenance

	14 EMP Certification
	15 REFERENCES
	FIGURES
	TABLES
	20250515_Compiled Tables.pdf
	Table 1
	Table 2
	Table 3
	Table 4
	Table 5
	Table 6
	Table 7
	Table 8
	Table 9


	APPENDIX A HISTORICAL DATA
	Apx A_Historic Data Tables.pdf
	USEPA PCB Letter 20240306 (007).pdf
	Site and Disposal History
	Investigation Summary
	PCB Remediation Waste Determination
	Definition of PCB Remediation Waste

	Proposed Excavation Area
	WDS-10 Area - Boring SB-6 (Not PCB Remediation Waste)
	Area west of WDS-6N – Borings SB-9 and SB-12 (Not PCB Remediation Waste)
	Area west of WDS-6S – Borings SB-15, SB-17, SB-27, SB-28, and SB-32 (Includes PCB Remediation Waste)

	Disposal Facilities
	Analysis and Conclusion
	Figures
	Appendix A - Letter Report EPA Requested Additional B Line Soil Sampling
	Appendix B - Certification Statement
	Appendix C - Draft Revision to Environmental Covenant



	APPENDIX B DETAILED CONSTRUCTION SCHEDULE
	APPENDIX C PROJECT PLANS AND DRAWINGS
	Apx C_Contractor Plans Combined.pdf
	C000-Cover Sheet
	C-000

	C002.01-Notes and Details
	C002.01

	C002.02-Notes and Details
	03 Notes and Details

	C002.03-Notes and Details
	04 Notes and Details

	C002.04-Notes and Details
	05 Notes and Details

	C030.00-Overall Erosion Control for Adjacent Projects
	06 Overall Erosion Control for Adjacent Projects

	C030.01-Overall Erosion Control Plan Stage 1
	C030.01

	C030.02-Erosion Control Plan Stage 1
	C030.02

	C030.03-Erosion Control Plan Stage 1
	C030.03

	C030.04-Erosion Control Plan Stage 1
	C030.04

	C030.05-Overall Erosion Control Plan Stage 2
	C030.05

	C030.06-Erosion Control Plan Stage 2
	C030.06

	C030.07-Erosion Control Plan Stage 2
	C030.07

	C030.08-Erosion Control Plan Stage 2
	C030.08

	C030.09-ESC Profiles & Insets
	C030.09

	C030.10-ESC Profiles & Insets
	C030.10

	Bauxite III Site Improvement Plans_Pre-Submittal Review Set.pdf
	1 Cover Sheet
	1 Cover Sheet

	2 Sheet Index
	2 Sheet Index

	3 Notes and Details
	3 Notes and Details

	4 Notes and Details
	4 Notes and Details

	5 Notes and Details
	5 Notes and Details

	6 Notes and Details
	6 Notes and Details

	7 Notes and Details
	7 Notes and Details

	8 Notes and Details
	8 Notes and Details

	9 Notes and Details
	9 Notes and Details

	10 Notes and Details
	10 Notes and Details

	11 Notes and Details
	11 Notes and Details

	12 Notes and Details
	12 Notes and Details

	13 Notes and Details
	13 Notes and Details

	14 Notes and Details
	14 Notes and Details

	15 Notes and Details
	15 Notes and Details

	16 Notes and Details
	16 Notes and Details

	17 Overall Sediment Control Plan
	17 Overall Sediment Control Plan

	18 Sediment Control Plan
	18 Sediment Control Plan

	19 Sediment Control Plan
	19 Sediment Control Plan

	20 Overall Site Improvement Plan
	20 Overall Site Improvement Plan

	21 Site Improvement Plan
	21 Site Improvement Plan

	22 Site Improvement Plan
	22 Site Improvement Plan

	23 Site Improvement Plan
	23 Site Improvement Plan

	24 Site Improvement Plan
	24 Site Improvement Plan

	25 Overall Site Grading and Drainage Plan
	C070.00 Overall Site Grading Plan

	26 Site Grading and Drainage Plan
	C070.01 Sector Grading Plan

	27 Site Grading and Drainage Plan
	C070.02 Sector Grading Plan

	28 Site Grading and Drainage Plan
	C070.03 Sector Grading Plan

	29 Site Grading and Drainage Plan
	C070.04 Sector Grading Plan

	30 Storm Drain Drainage Area Plan
	C070.05 DA Map

	31 Storm Drain Drainage Area Plan
	C070.06 DA Map

	32 Storm Drain Drainage Area Plan
	C070.07 DA Map

	33 Storm Drain Drainage Area Plan
	C070.08 DA Map

	34 Overall Utility Plan
	34 Overall Utility Plan

	35 Utility Plan
	C100.01 Sector Utility Plan

	36 Utility Plan
	36 Utility Plan

	37 Utility Plan
	37 Utility Plan

	38 Utility Plan
	38 Utility Plan

	39 Stormwater Profiles
	C110.00 SD Profiles

	40 Stormwater Profiles
	40 Stormwater Profiles

	41 Stormwater Profiles
	41 Stormwater Profiles

	42 Stormwater Profiles
	42 Stormwater Profiles

	43 Stormwater Profiles
	43 Stormwater Profiles

	44 Stormwater Profiles
	44 Stormwater Profiles

	45 Stormwater Profiles
	45 Stormwater Profiles

	46 Stormwater Profiles
	46 Stormwater Profiles

	47 Stormwater Structure Schedule
	C110.08 SD STR SCHED

	48 Stormwater Details
	48 Stormwater Details

	49 Stormwater Details
	49 Stormwater Details

	50 Sewer Profiles
	50 Sewer Profiles

	51 Sewer Profiles
	51 Sewer Profiles

	52 Sewer Profiles
	52 Sewer Profiles

	53 Sewer Profiles
	53 Sewer Profiles

	54 Water Profiles
	54 Water Profiles

	55 Water Profiles
	55 Water Profiles

	56 Water Profiles
	56 Water Profiles

	57 Water Profiles
	57 Water Profiles

	58 Water Profiles
	58 Water Profiles

	59 Water Profiles
	59 Water Profiles

	60 Water Profiles
	60 Water Profiles

	61 Water Profiles
	61 Water Profiles

	62 Water Profiles
	62 Water Profiles

	63 Existing Drainage Area Map
	63 Existing Drainage Area Map

	64 Overall Proposed Drainage Area Map
	64 Overall Proposed Drainage Area Map

	65 Proposed Drainage Area Map
	65 Proposed Drainage Area Map

	66 Proposed Drainage Area Map
	66 Proposed Drainage Area Map

	67 Basin 1 Plan and Details
	67 Basin 1 Plan and Details

	68 Basin 1 Profiles
	68 Basin 1 Profiles

	69 Pond 1 Plan and Details
	69 Pond 1 Plan and Details

	70 Pond 1 Profile
	70 Pond 1 Profile

	71 Pond 2 Plan and Details
	71 Pond 2 Plan and Details

	72 Pond 2 Profiles
	72 Pond 2 Profiles

	73 Pond Planting Plans
	73 Pond Planting Plans

	74 Pond Planting Details
	74 Pond Planting Details

	75 Overall Signing and Marking Plan
	75 Overall Signing and Marking Plan

	76 Signing and Marking Plan
	76 Signing and Marking Plan

	77 Signing and Marking Plan
	77 Signing and Marking Plan

	78 Signing and Marking Plan
	78 Signing and Marking Plan

	79 Signing and Marking Plan
	79 Signing and Marking Plan

	80 Overall Landscaping Plan
	80 Overall Landscaping Plan

	81 Landscaping Plan
	81 Landscaping Plan

	82 Landscaping Plan
	82 Landscaping Plan

	83 Landscaping Plan
	83 Landscaping Plan

	84 Landscaping Plan
	84 Landscaping Plan

	85 Landscaping Details
	85 Landscaping Details


	Apx H - Bauxite III Site Improvement Plans 2nd Submittal.pdf
	C000-Cover Sheet
	1 Cover Sheet

	C001-Sheet Index
	2 Sheet Index

	C002.01-Notes and Details
	3 Notes and Details

	C002.02-Notes and Details
	4 Notes and Details

	C002.03-Notes and Details
	5 Notes and Details

	C002.04-Notes and Details
	6 Notes and Details

	C002.05-Notes and Details
	7 Notes and Details

	C002.06-Notes and Details
	8 Notes and Details

	C002.07-Notes and Details
	9 Notes and Details

	C002.08-Notes and Details
	10 Notes and Details

	C002.09-Notes and Details
	11 Notes and Details

	C002.10-Notes and Details
	12 Notes and Details

	C002.11-Notes and Details
	13 Notes and Details

	C002.12-Notes and Details
	14 Notes and Details

	C002.13-Notes and Details
	15 Notes and Details

	C002.14-Notes and Details
	16 Notes and Details

	C030.02-Sediment Control Plan
	C030.02

	C030.03-Sediment Control Plan
	C030.03

	C050.00-Overall Site Improvement Plan
	20 Overall Site Improvement Plan

	C050.01-Site Improvement Plan
	21 Site Improvement Plan

	C050.02-Site Improvement Plan
	22 Site Improvement Plan

	C050.03-Site Improvement Plan
	23 Site Improvement Plan

	C050.04-Site Improvement Plan
	24 Site Improvement Plan

	C050.05-Site Improvement Plan
	25 Site Improvement Plan

	C070.00-Overall Site Grading Plan
	C070.00 Overall Site Grading Plan

	C070.01-Site Grading Plan
	C070.01 Sector Grading Plan

	C070.02-Site Grading Plan
	28 Site Grading and Drainage Plan

	C070.03-Site Grading Plan
	C070.03 Sector Grading Plan

	C070.04A-Site Grading Plan
	31 Site Grading and Drainage Plan

	C070.04-Site Grading Plan
	30 Site Grading and Drainage Plan

	C070.05-Storm Drain Drainage Area Plan
	32 Storm Drain Drainage Area Plan

	C070.06-Storm Drain Drainage Area Plan
	33 Storm Drain Drainage Area Plan

	C070.07-Storm Drain Drainage Area Plan
	34 Storm Drain Drainage Area Plan

	C070.08-Storm Drain Drainage Area Plan
	35 Storm Drain Drainage Area Plan

	C100.00-Overall Utility Plan
	36 Overall Utility Plan

	C100.01-Utility Plan
	37 Utility Plan

	C100.02-Utility Plan
	38 Utility Plan

	C100.03-Utility Plan
	39 Utility Plan

	C100.04-Utility Plan
	40 Utility Plan

	C100.05-Utility Plan
	C100.05 Sector Utility Plan

	C110.00-Stormwater Profiles
	42 Stormwater Profiles

	C110.01-Stormwater Profiles
	43 Stormwater Profiles

	C110.02-Stormwater Profiles
	44 Stormwater Profiles

	C110.03-Stormwater Profiles
	45 Stormwater Profiles

	C110.04-Stormwater Profiles
	46 Stormwater Profiles

	C110.05-Stormwater Profiles
	47 Stormwater Profiles

	C110.06-Stormwater Profiles
	48 Stormwater Profiles

	C110.07-Stormwater Profiles
	49 Stormwater Profiles

	C110.08-Stormwater Structure Schedule
	50 Stormwater Structure Schedule

	C110.09-Stormwater Details
	51 Stormwater Details

	C110.10-Stormwater Details
	52 Stormwater Details

	C110.30-Sewer Profiles
	53 Sewer Profiles

	C110.31-Sewer Profiles
	54 Sewer Profiles

	C110.32-Sewer Profiles
	55 Sewer Profiles

	C110.33-Sewer Profiles
	56 Sewer Profiles

	C110.34-Water Profiles
	57 Water Profiles

	C110.35-Water Profiles
	58 Water Profiles

	C110.36-Water Profiles
	59 Water Profiles

	C110.37-Water Profiles
	60 Water Profiles

	C110.38-Water Profiles
	C110.38 WS Profiles

	C110.39-Water Profiles
	62 Water Profiles

	C110.40-Water Profiles
	63 Water Profiles

	C110.41-Water Profiles
	C110.41 WS Profiles

	C110.42-Water Profiles
	65 Water Profiles

	C120.01-Existing Drainage Area Map
	66 Existing Drainage Area Map

	C120.02-Overall Proposed Drainage Area Map
	67 Overall Proposed Drainage Area Map

	C120.03-Proposed Drainage Area Map
	68 Proposed Drainage Area Map

	C120.04-Proposed Drainage Area Map
	69 Proposed Drainage Area Map

	C120.05-Basin 1 Plan and Details
	C120.05

	C120.06-Basin 1 Profiles
	71 Sediment Basin 1 Profiles

	C120.07-Pond 1 Plan and Details
	72 Pond 1 Plan and Details

	C120.08-Pond 1 Profiles
	73 Pond 1 Profile

	C120.09-Pond 2 Plan and Details
	C120.09

	C120.10-Pond 2 Profiles
	75 Pond 2 Profiles

	C120.11-Pond Planting Plans
	C120.11 Pond Planting Plans

	C120.12-Pond Planting Details
	C120.12 Pond Planting Details

	C700.00-Overall Signing and Marking Plan
	78 Overall Signing and Marking Plan

	C700.01-Signing and Marking Plan
	79 Signing and Marking Plan

	C700.02-Signing and Marking Plan
	80 Signing and Marking Plan

	C700.03-Signing and Marking Plan
	81 Signing and Marking Plan

	C700.04-Signing and Marking Plan
	82 Signing and Marking Plan

	L050.00-Overall Landscape Plan
	83 Overall Landscaping Plan

	L050.01-Landscaping Plan
	L-050.01 Landscape Plan

	L050.02-Landscaping Plan
	L-050.02 Landscape Plan

	L050.03-Landscaping Plan
	86 Landscaping Plan

	L050.04-Landscaping Plan
	87 Landscaping Plan

	L050.05-Landscaping Details
	L050.05 Landscape Details




	APPENDIX D GUIDANCE FOR CONSTRUCTION WORKER HEALTH & SAFETY PLAN
	APPENDIX E CONTRACTOR EQUIPMENT DECONTAMINATION PROCEDURES
	APPENDIX F EXAMPLE CAP INSPECTION FORM
	ADPBC32.tmp
	1 site overview
	1.1 Site Description
	1.2   Environmental Site History
	1.3 Summary of Previous Reports
	1.4 Proposed Redevelopment
	1.5 PROPOSED REDEVELOPMENT SCHEDULE
	1.6 SIMULTANEOUS OPERATIONS

	2 ENVIRONMENTAL MANAGEMENT PLAN DEVELOPMENT
	3 proposed development and future land uses
	3.1 Buildings
	3.2 Grading and Pavement
	3.3 Other Types of Surface Cover & Site Features

	4 Impacted Media Evaluation
	4.1 Summary of historical Data & Remediation Activities
	4.2 CONCEPTUAL SITE MODEL
	4.2.1 History of Site and Potential Sources of COPCs
	4.2.2 Proposed Property Use
	4.2.3 Geologic and Hydrogeological Setting
	4.2.4 Media of Concern
	4.2.4.1 SOIL
	4.2.4.2 GROUNDWATER
	4.2.4.3 SURFACE WATER
	4.2.4.4 SOIL VAPOR

	4.2.5  Cleanup Standards

	4.3 Exposure Pathway Evaluation
	4.3.1 Current and Future Construction Workers
	4.3.1.1 Current and Future Site Visitors and Trespassers
	4.3.1.2 Future Adult Workers
	4.3.1.3 Current and Future Ecological Receptors



	5 Soil and groundwater Management during construction
	5.1  Health and Safety Plan
	5.2  Environmental Professional Oversight
	5.3  Monitoring well Abandonment
	5.4 Management of Site soil
	5.4.1 Onsite Soil Management – Stockpiling and Segregation
	5.4.2 Waste Classification, Transportation, and Disposal
	5.4.3 PCB-Impacted Soil Management
	5.4.4 Utility Installations
	5.4.5 Characterization of Soils for On-Site Reuse as Clean Fill
	5.4.6  Imported Clean Fill Materials
	5.4.7 Heavy Equipment Decontamination
	5.4.8  Fugitive Dust
	5.4.9 Sediment and Erosion Control


	6 Groundwater management during construction
	6.1 EC REQUIREMENTS FOR ENCOUNTERED GROUNDWATER
	6.2 Water management procedures

	7 Construction-Period Stormwater Management
	8  capping
	8.1 Structures
	8.1.1 Buildings
	8.1.2 Utility Ducts/Corridors

	8.2 Hardscape
	8.2.1 Standard Asphalt
	8.2.2 Heavy-Duty Asphalt
	8.2.3 Standard Sidewalk
	8.2.4 Heavy-Duty Sidewalk
	8.2.5 Heavy-Duty Concrete Paving
	8.2.6 Standard Duty Gravel
	8.2.7 Heavy Duty Gravel

	8.3 Landscape
	8.3.1 Stormwater Ponds/Basins
	8.3.2 Trees and Other Vegetation, Including Permanent Soil Placement Area

	8.4 Post-Construction Cap Inspections & Monitoring

	9 Proposed Updates to Environmental Covenant
	10 Post-Construction Compliance with Site Management Plan and Environmental Covenant
	10.1 Emergency Excavation Procedures

	11 permits, NOTIFICATIONS, AND CONTINGENCIES
	11.1 permits
	11.2 contingencies and Notifications

	12 health and safety plan
	13 ADMINISTRATIVE
	13.1 Documentation
	13.2 Maintenance

	14 EMP Certification
	15 REFERENCES


	SiteProject Name 1: 
	Client Name: 
	ERM Project No: 
	Date Plan Completed: 
	Field Work Start Date Field Work End Date: 
	Project Manager: 
	Partner In Charge: 
	SSC EP 1  Field Team Lead: 
	Local MP or designee for any waivers: 
	List any additional SSC General Employees GEs working on this project: 
	Describe the Scope of Ground Disturbance Activities: 
	Point disturbances manual  hand digging only: Off
	Point disturbances using mechanized equipment: Off
	Excavation  trenching  grading: Off
	Removal  coring  drilling of concrete asphalt etc: Off
	Other Describe: Off
	Date Plan started: 
	FW Start Date: 
	Text29: 
	Who: 
	List including dates: 
	List Private Utility Locate Subcontractors List all Ground Disturbance Subcontractors: 
	If yes specifyERM  client  regulatory SSC requirements have been communicated to all field personnel including subcontractors refer to SSC Review Checklist for Subcontractors ERM1511 FM5: 
	If yes specifyCurrent and va d SSC training certifications confirmed for all ERM staff including PIC and PM: 
	List additional trainings: 
	List Private Utility Locate Contractors List all Ground Disturbance Contractors: 
	If yes specifyERM  client  regulatory SSC requirements have been communicated to all field personnel including contractors refer to SSC Review Checklist for Contractors ERM1511FM5: 
	Comments: 
	CommentsVisua clues   site features below integrated into Site Services Model: 
	CommentsPublic Utility Locates completed where available: 
	CommentsResponses received from ALL companies notified: 
	L st utilit es notified: 
	CommentsPrivate Utility Locates completed 2 waiver required if NO: 
	CommentsUtilities clearly marked with agreed method: 
	CommentsPrivate locate findings documented: 
	Date of most recent training on equipment operation#2: 
	Date of most recent training on equipment operation: 
	Private Utility Locate Performed by: 
	Type of equipment  methods used: 
	Date of most recent calibration of detection equipment: 
	Note any limitations eg sources of interference geology etc: 
	Anticipated depth note unitsElectricity: 
	Anticipated depth note unitsGas: 
	Anticipated depth note unitsPetroleum Pipeline: 
	Anticipated depth note unitsOther Pressurized Lines: 
	Anticipated depth note unitsProcess Sewer: 
	Anticipated depth note unitsSanitary Sewer: 
	Anticipated depth note unitsStorm Sewer: 
	Anticipated depth note unitsPotable Water: 
	Anticipated depth note unitsTelephone  Communication: 
	Anticipated depth note unitsFiber Optic: 
	Anticipated depth note unitsPlant air  steam: 
	Anticipated depth note unitsFuel  oil: 
	Anticipated depth note unitsReclaimed  waste water: 
	Anticipated depth note unitsFire suppression: 
	Anticipated depth note unitsUnderground tanks: 
	Anticipated depth note unitsOther Describe: 
	Other Describe page 3: 
	Status active inactive abandoned  decommissioned etcElectricity: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableElectricity: 
	Status active inactive abandoned  decommissioned etcGas: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableGas: 
	Status active inactive abandoned  decommissioned etcPetroleum Pipeline: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availablePetroleum Pipeline: 
	Status active inactive abandoned  decommissioned etcOther Pressurized Lines: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableOther Pressurized Lines: 
	Status active inactive abandoned  decommissioned etcProcess Sewer: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableProcess Sewer: 
	Status active inactive abandoned  decommissioned etcSanitary Sewer: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableSanitary Sewer: 
	Status active inactive abandoned  decommissioned etcStorm Sewer: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableStorm Sewer: 
	Status active inactive abandoned  decommissioned etcPotable Water: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availablePotable Water: 
	Status active inactive abandoned  decommissioned etcTelephone  Communication: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableTelephone  Communication: 
	Status active inactive abandoned  decommissioned etcFiber Optic: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableFiber Optic: 
	Status active inactive abandoned  decommissioned etcPlant air  steam: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availablePlant air  steam: 
	Status active inactive abandoned  decommissioned etcFuel  oil: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableFuel  oil: 

	Status active inactive abandoned  decommissioned etcReclaimed  waste water: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableReclaimed  waste water: 
	Status active inactive abandoned  decommissioned etcFire suppression: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableFire suppression: 
	Status active inactive abandoned  decommissioned etcUnderground tanks: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableUnderground tanks: 
	Status active inactive abandoned  decommissioned etcOther Describe: 
	Comments For each describe how the utility or structure was located  such as asbuilt drawings private locate public locate visual clues etc  and quality of information availableOther Describe: 
	Additional Notes on Site Services Model including identification of any data gaps: 
	Shutoffs: 
	Contact Persons Approval of Ground Disturbance at All LocationsRow1: 
	Company approval: 
	Date Time Approval: 
	Image15_af_image: 
	Note that this plan must be reviewed and approved by the PIC: 
	Compressed air excavation ERM preferred method: Off
	Pressurized water excavation: Off
	Hand digging: Off
	Hand augering: Off
	Soil probe rod: Off
	Outside Critical Zones to 5 feet 15 meters: Off
	Inside Critical Zones to 8 feet 24 meters at a minimum: Off
	For locations with frozen soils to 2 feet 06 meters beyond: Off
	Voltage: 
	Clearance distancesProximity alarms spotters and or warning signage necessary to ensure safe clearances: 
	Clearance distancesIf the equipment is closer than the minimum clearance distance to the overhead utility can ut ty be deenergized: 
	Clearance distancesIf utility cannot be deenergized alternate plan developed with approval from the PIC and clientsite owner: 
	Provide rationale if NOT using preferred method of compressed air excavation Scope of work limited to hand digging only Equipment not available Cannot meet technical objectives eg vapor pins Other describe: 
	Scope of work limited to hand digging only: Off
	Equipment not available: Off
	Cannot meet technical objectives eg vapor pins: Off
	Other describe: Off
	Specify diameter: 
	Specify depths and units: 
	Describe risk mitigation techniques to be employed: 
	CommentsCommunicate excavation plan and 2foot 06meter Excavation Buffer locations to subcontractors  Delineate all Excavation Buffers: 
	CommentsIf possible work with contact person  site owner to deenergize subsurface services prior to beginning excavation: 
	Describe: 
	Clearance distance: 
	Specify diameter include units of largest downhole tool Specify diameter include units to be cleared: 
	Date of Review: 
	Comments_2: 
	Date of ReviewPIC required review: 
	CommentsPIC required review: 
	Date of ReviewProject Manager optional review: 
	CommentsProject Manager optional review: 
	Date: 
	Rationale: 
	DatePerformance of private utility markouts: 
	Specify scope of waiverPerformance of private utility markouts: 
	DateClearance of point disturbance locations prior to advancing with mechanized equipment including no clearance or partia clearance: 
	waiver: 
	DateProhibition of ground disturbance inside a Cr tical Zone: 
	Indicate specific locations: 
	Additional Notes or Learnings: 
	SSC Project Plan Closeout SSC EP or Field Team LeadRow1: 
	SSC Project Plan Closeout date time: 
	Image12_af_image: 
	Image13_af_image: 
	Image14_af_image: 
	Image17_af_image: 
	Image18_af_image: 
	Image19_af_image: 
	Image20_af_image: 
	Image21_af_image: 
	Image22_af_image: 
	Image23_af_image: 
	Image24_af_image: 
	Image25_af_image: 
	1: 
	2: 
	3: 
	SSC EP  Field Team Lead: 
	Text27: 
	Text28: 


