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Executive Summary

This report provides recent updates regarding water quality monitoring results, the repair
status of the interceptor, and ongoing engagement with DC Water.

MDE Water Quality Monitoring Results

In response to the Potomac Interceptor Sewer Overflow, MDE developed a monitoring
plan to evaluate bacteria concentrations in the non-shellfish waters of the Potomac River.
This monitoring examined E. coli and Enterococcus, the key bacterial indicators used
under EPA's 2012 recreational water quality criteria. Under those criteria, E. coli
concentrations above 470 MPN/100 mL and Enterococcus concentrations above /30

MPN/100 mL indicate potential impairment of recreational uses and possible public
health risks.

Six sampling stations (and later eight) were selected within the non-shellfish waters of
the Potomac River, extending from upstream of the Potomac Interceptor Overflow to the
Potomac River mainstem near Nanjemoy Creek. These were designated as POT-1 to
POT-8. Since May, MDE continues testing weekly for E. coli at three locations: POT-4
(Chain Bridge Crossing), POT-5 (Little Falls Area), and POT-6 (Old Angler’s Inn). The
table below shows the results of sampling conducted in June. Additional monitoring
results are available, and will continue to be posted at MDE's Potomac Interceptor
webpage:
https://mde.maryland.gov/programs/water/Compliance/Pages/Potomac-Interceptor-Sewer
-Overflow.aspx.

Table 1. E. coli Sampling Results in June from MDE order from upstream to
downstream (left to right in the table).

POT-6 POT-5 (Little | POT-4
(Oo1d Falls Area) (Chain
Angler’s E. coli Bridge)
Precipitation | Inn) MPN/100 mL | E. coli
E. coli MPN/100 mL
MPN/100
mL
June 3, 2026 | No rain on June | 30 38 17
2-3
June 10, 0.07-0.58” of 26 17 20
2026 rain on June
9-10
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June 17, No rain on June | 8 11 9
2026 16-17

June 23, 0.10”to 1.0” of | 365 54 242
2026 rain on June 23

June 29, 0.33” of rainon | 115 166 61
2026 June 27-28

Sediment Sampling: MDE conducted sediment sampling on June 29, 2026, and the lab
results are expected by early to mid-July. These results will be posted on our website and
will be provided in the August report. Two prior MDE sampling rounds indicated low
levels of bacteria in sediment at all sampled locations except for at Minnie’s Island. The
Montgomery County Health Department has narrowed its recreational contact advisory to
the shoreline of Minnie’s Island and the area around Lock 10 (the spill site)

Shellfish Harvesting and Drinking Water Assessment.: There have been no documented
impacts to shellfish waters, drinking water, or aquatic organisms in this area in June.

Regional Water Quality Monitoring Synthesis

This dashboard (https://potomacinterceptor.dc.gov/) compiles sampling data from the
Department of Energy & Environment (DOEE), DC Water, MDE, U.S. EPA, Virginia
Department of Environmental Quality, and the Potomac Riverkeeper Network. DC Water
has been conducting daily sampling and DOEE has been conducting weekly sampling of
various sites near the point of the interceptor collapse. The dashboard has not been
updated with June data from all participating entities, but includes all DC Water, DOEE,
and some MDE data between June 1, 2026 and June 28, 2026.

The E. coli sampling results from this dashboard are depicted in the charts below. The
“Potential Risk” line falls at 410 MPN/100 mL, which is the EPA recommended
threshold for assessing recreational activity. The “High” line is at 1532 MPN/100mL,
which includes values that are high relative to baseline conditions on the Potomac. These
values are two standard deviations above the 15-year historical mean based on DOEE
monitoring data from January 2011 to February 2026.
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June Sampling Results
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Figure 1. June Sampling Results (All Values)
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Figure 2. June Sampling Data (Closer View)

As seen in the charts above, the vast majority of E. coli measurements fall under the 410
MPN/100 mL limit. There were about ten measurements that were considered “high”
relative to baseline conditions on the Potomac. The highest values were recorded on June
23, 2026. According to the National Weather Service, there were .83 inches of rain and
thunderstorms on June 22, 2026 in Washington D.C, which likely caused increased
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runoff. There was also a spike on June 14, 2026, but there was no precipitation recorded
on June 13, 2026. The third spike was on June 11, 2026, and there were thunderstorms
and .09 inches of rain on June 10, 2026.

Old Angler's Inn

8.5 N/A 122 N/A 9.7 N/A 328 N/A 7.5 N/A 63.1 N/A 7. N/A 7.3 N/A
(Upstream) / / / / /. 1. 5 / /

Potomac River

near Cabin John 123.4 N/A 25.6 N/A 345 N/A 67.7 N/A 18.9 N/A 79.4 N/A 49.6 N/A 110.6 N/A
at Lock 10
Little Falls/

Feeder Canal 13.4 N/A 5.2 N/A 10.9 N/A 6.3 N/A 6.3 N/A 44.1 N/A 132 N/A 9.8 N/A
Fletcher's Cove 8.5 N/A 8.5 N/A 290.9 N/A 10.9 N/A 770.1 1.88 613.1 149 23.1 N/A 3448 8.41
ThOT:::;hBWt a4.1 N/A 2419.6 5.9 6.3 N/A 648.8 1.58 6.3 N/A 428 N/A 2419.6 5.9 26.2 N/A
National Harbor 75 N/A 20.9 N/A 17.5 N/A 18.7 N/A <1 N/A 171 N/A 11 N/A 16 N/A

Figure 3. Potomac Riverkeeper Network Sampling Results
(https://potomacriverkeepernetwork.org/potomac-sewage-spill-data-updates/)

This third figure above illustrates the sampling data provided by the Potomac
Riverkeeper Network, taken in partnership with the University of Maryland. Overall, the
DC Water, DOEE, and Potomac Riverkeeper data illustrate similar trends to MDE data;
bacterial concentrations have largely returned to historic norms with expected spikes
related to precipitation events.

Potomac Interceptor Performance and Repair Status

There have been no additional overflows, spills or leakages of sewage at the site of the
collapse in June. The permanent sliplining repairs for the section where the collapse
occurred are anticipated to be complete in October 2026 and the final repairs to close the
pipe openings used for bypass are anticipated to be completed in January 2027.

DC Water identified four additional sections of the Potomac Interceptor that require
emergency repairs, two in Maryland and two in Virginia. The locations in Maryland are
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the Muddy Creek/Pennyfield Lock area and the DC Line area. The sliplining repairs in
these sections are anticipated to be completed in September 2026.

Maryland Ratepayer & Cost Impacts

There have been no documented impacts to Maryland ratepayers resulting from the
ongoing response and repair works yet, but it is conceivable that some costs will be
passed to users of the Interceptor at a later date, per the long-standing cost-share
agreement between DC Water, WSSC, Fairfax Water (Virginia), and other partners. MDE
will continue to monitor fiscal impacts alongside DC Water in future monthly updates.

Canal, National Park, and Ecological Restoration

Cleanup in the Canal is ongoing. While bacteria readings are trending down, the rate of
decrease in certain areas in the Canal is lower than DC Water would like to see. DC
Water is working with the National Park Service to test the application of lime in limited
areas to address the bacteria results.

Ongoing Monitoring and Requirements of DC Water

MDE will continue to conduct routine shellfish monitoring. MDE will also continue
water quality sampling in areas impacted by the spill, though it may adjust sampling
locations and frequency as appropriate. We will post the results of our June 29 sediment
sampling as they become available. At this time, we are prolonging our weekly
monitoring of E. coli at POT-4, 5, and 6. DC Water will continue daily sampling at least
through July 31. MDE and DC Water are evaluating data to determine if adjustments to
sampling locations and frequencies beyond that time are appropriate.

DC Water submitted a draft Emergency Repair and Rehabilitation Plan on April 29, 2026.
On June 16, 2026, MDE released a response outlining certain deficiencies in the plan.
MDE requested a response and a revised plan or a specific timeline for creating this plan
within 30 days.

As part of the plan review and approval process, MDE will require DC Water to
implement a long-term verification monitoring program with clearly defined performance
standards and success criteria. This program will specify the conditions under which
monitoring may be reduced, modified, or concluded, and will include reporting
obligations to MDE at regular intervals. More specific details will be provided once the
plan is approved and finalized.

Environmental Remediation

This will also be determined by the finalized Emergency Repair and Rehabilitation Plan.
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Conclusion

Bacterial levels are steadily normalizing across the Potomac mainstem, and infrastructure
repairs remain on track with current schedules. Some exceedances have been reported,
generally following anticipated patterns after significant rainfall events. Any further
updates will continue to be provided on our website and will be outlined in the August
status report.
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